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SCHEDULE-A: SITE OF THE PROJECT 

(See Clause 2.1(a)) 

 1. The Project Site  

Project Site of the Resort shall include the green field land, as described in Annex-l of this Schedule A.  

An inventory of the Project Site including the land, buildings, structures, road works, trees and any other 
immovable property on, or attached to, the Project Site shall be prepared jointly by the Authority 
Representative and the Concessionaire, and such inventory shall form part of the memorandum 
referred to in Clause 10.3.1 of the Agreement.  

Additional land required for ancillary buildings, extension/ addition of Resort or for construction of 
works specified in Change of Scope Order issued under Clause 16.2.3 of this Agreement shall be 
acquired in accordance with the provisions of this Agreement. Upon acquisition, such land shall form 
part of the Project Site and vest in the Authority.   
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Annex-I: SCHEDULE-A 

1.1 Project Location  

The project site is located on the side of village road from Jongksha to Mawlyngot village, Jongksha – 
Umkhoi, Mawkynrew C & RD Block, East Khasi Hills District. The site is located not far from many well 
known tourist spots such as Laitlum Canyon – a breath taking panoramic view of the canyon and 
trekking opportunities, Nongjraong Sunrise Point - view of the valley covered with clouds during sunrise 
and Nongjraong Falls, Smit Village known for Cultural Heritage Village (Nongkrem Dance Festival), 
Mawlyngot Village known for tea farm, produces finest Urlong Tea, hikking opportunity to Umsong 
river, Cherrapunji - Double Decker Living Root Bridge, Seven Sisters Falls, Mawsmai Cave etc, Wahrasi 
Waterfall Syntung - Greenery and rocky terrain waterfall, Adventure Trek through forests, Crystal Clear 
Pools – a paradise for photography.  The site is surrounded by aesthetic meadow in all direction. The 
region’s nearby surrounding prominent tourist spots is a key factor for attracting tourists coming in the 
region every year. Tourism assets of the region can be classified into Natural Tourist Attractions – 
Mainly comprise of the waterfall and viewpoints in the region, Cultural Tourism Attractions – comprising 
of caves, living root bridges, local markets, etc.  

  
 
 

 
1.2 Total Land Area and Ownership 

The site admeasures 10 acres (approx.) is owned by the Tourism Department, Govt. of Meghalaya. 
The Tourism Department, Government of Meghalaya has the mandate to promote tourism in the 
state of Meghalaya by showcasing its natural beauty, rich culture, and unique attractions to visitors 
from around the world. 
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Particulars Description 
Area 10 acres (approx.) 
Location Jongksha – Umkhoi, Mawkynrew C & RD Block, Jongksha, East Khasi Hills 

District, Meghalaya 
Location Coordinates 25° 26' 32.98"N 91° 57' 56.99"E 
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Particulars Description 
Land Ownership Tourism Department, Govt. of Meghalaya 
Existing Structure  NA 
Approach Road Project site is well connected with approx. 6M carriageway of Jongksha-

Mawlyngot Village road and the road connects to Jongksha-Mawkynrew 
Road. 

Site Boundaries NA  
Distance from Airport Guwahati International Airport – 148 Km  

Umroi Airport – 62 Km 
 

 
1.3 Applicable Development Control Regulations 

As per Meghalaya Building Bylaws 2021, the project may be categorised under ‘Special 
Projects’ – Means those projects / buildings with large scale activities such as Hotels, Public 
Institutions, Healthcare, Shopping Malls, Multiplexes, ICT / BPO’s, Educational Institution 
having a minimum plot area of 50,000 sq. ft and a minimum single covered area of 40% of 
the plot area. 

Type of 
Occupancy  

Maximum 
permissible 
F.A.R  

Maximum 
permissible 
Plot Coverage 

Maximum no. of 
Permissible Floors (Inclusive 
of Basement / Lower 
Ground Floor / 
Underground Floor / Cellar)  

Maximum Building Height in 
metres (Inclusive of Basement 
/ Lower Ground Floor / 
Underground Floor / 
Cellar/mezzanine floor / 
Service Floor)  

Special Project 3 40% 7 27 
 

Note: At the time of signing of the Concession Agreement, through suitable drawings and description in words, the 
land comprising the Project Site shall be specified briefly but precisely in this Annex-l. In the event there are any 
buildings or structures on the Project Site, the same shall be marked in the drawings and briefly described in words. 
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SCHEDULE-B: DEVELOPMENT OF THE PROJECT / SCOPE OF WORK 

1.1 Broad Scope of Work 

The Scope of the Project (the “Scope of the Work”) shall include during the Concession Period, 
Design, Finance, Construct, Development and Operation & Maintenance of the Project during the 
Concession Period  by undertaking following activities;  

A. The Concessionaire shall undertake all the activities pertaining to and incidental to the 
Development and Operation & Maintenance of a minimum 4 Star Resort and ancillary 
facilities as per applicable development norms and regulations and in adherence to the 
standards of Hotel & Restaurant Approval Classification Committee (HRACC), Ministry of 
Tourism, applicable to a 4 Star Category Resort facility or above, including but not limited to 
the following: 
a) Taking over of the Project Site on “as is where is basis” and plan, design, finance and 

establish the facility, including development, marketing, providing relevant assets, 
equipment, clearances/approvals, Change of Land Use (CLU), if applicable, providing 
ancillary services and amenities related to minimum 4 Star Resort, conforming to Local 
Building Bye-Laws and Regulations and as per terms of the RFP, Concession Agreement 
and Schedules thereof. The development shall further conform to the form and 
architecture of the heritage structure. The development shall be undertaken as per the 
provisions of Article 2.  

b) Project Site clearance and cordoning off; providing and deputing of Security including 
dismantling of existing structures, if required, removal of debris etc.   

c) Development and Upgradation including retrofitting of existing structure (if required) of 
the MIDC as per the concept, plan and “dpr” and in conformity with the building byelaws 
and standards set forth in this RFP including, providing installation of all internal and 
external services and thereafter getting the plans approved from the concerned 
Authority / Municipal Corporation.  

d) Use of premium quality materials for Civil/ Electrical/ Public Health works, interior and 
ornamental works, Furniture, Furnishings and all Fixtures to be in accordance with the 
minimum standards of a 4 Star or above category Resort.  

e) Fire systems, all equipments and appliances in Kitchen and BOH Areas (back of house 
areas), STP and WTP (if required as per specific rules, byelaws, guidelines of any Central / 
State Government Department / Authority) and Hydro Pneumatic Systems, IT 
infrastructure, CCTV cameras, server room, PA systems, computers and peripherals, 
printers, OFC connectivity, SMATV (Single Master Antenna Television) systems, etc. 

f) Development of adequate car parking as per applicable parking norms.  
g) Entry and exits for the Hotel shall be provided and developed considering proper overall 

traffic circulation within and surrounding roads of the Project Site.   
h) Provision of natural greenery and plants in lobby areas and common areas to keep the 

environment of the concerned area to look fresh and lively.  
i) All the open spaces in and around the Hotel shall be landscaped and adequately lighted.  
j) Maintaining the standards of a 5-star or above category hotel in accordance with MoT, 

GoI guidelines. 
k) Procurement of all required permits/clearances: The Concessionaire shall take all  

necessary/mandatory  clearances,  permits  required  for design, construction, finance, 
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operation and maintenance of the Project such that all such conditions are satisfied in 
full and all such Clearances, Permits etc. to execute the Project are in full force and 
effect.   

l) Prepare and get approved a DPR: The Concessionaire shall prepare a DPR to detail out  
the facilities  envisaged  by  the Concessionaire, details of capital expenditure to be 
incurred on each facility, designs of the Mandatory Development Obligations etc.   

m) Set up the Facility: The Concessionaire shall design and develop/construct/ 
upgrade/redevelop, on the Project Site as per its discretion while ensuring compliance 
with all Applicable Laws. Pursuant to the completion of the construction, the 
Concessionaire shall operate, maintain and manage the Project Facilities during the 
Concession Period.   

n) Sub-License/Sub-contract: The Concessionaire shall have the right to sub-contract / 
license project Facilities for the Concession Period in accordance with the provisions of  
the concession agreement. The Concessionaire shall obtain prior approval of the 
Concessioning Authority for a format of the standard Sub-License Agreement before its 
execution with any sub-licensee. In case, any deviation in this format of standard Sub-
License Agreement is required, the Licensee shall again obtain prior approval of the 
Concessioning Authority before entering into an agreement with the sub-licensee.   

o) Operate and manage entire facility  
p) Provide manpower to manage entire facility: The Concessionaire shall hire the adequate 

manpower required for operation and maintenance of requisite facilities.   
q) Maintenance of all facilities provided in the Project: The Concessionaire shall ensure 

that the Project Facilities are properly managed and maintained during the Concession 
Period.   

r) Managing Operational Expenses: The Concessionaire is required to undertake and 
manage all kinds of operational expenses like consumables, salaries, water, electricity, 
repair and maintenance, etc. of the facilities during the Concession Period.   

s) Repair and Maintenance: The Concessionaire is required to undertake the repair and 
maintenance work of all the Project Facilities and bear all the cost related to the same.   

t) Levy of Charges and Collection of Revenue: The Concessionaire shall have the right to 
levy and collect revenues, as generated, pursuant to the operationalization of the Project 
as per its discretion in accordance with the provisions laid down in the Concession 
Agreement.   

u) During the Concession Period, the Concessionaire shall be required to extend cordial 
relations to the annual audits conducted by the Technical Auditor appointed by the 
Concessioning Authority as and when appointed by the Concessioning Authority.   

v) At the end of the Concession Period, by efflux of time or premature termination for any 
reason whatsoever, all rights given under the Concession Agreement shall cease to have 
effect and the Project Site & the entire Project, thereof shall transfer back to the 
Authority as per the provisions of the Concession Agreement. All the immovable assets 
attached to the Project/Project Site shall revert to Authority without any obligation on 
Authority to pay or adjust any consideration or other payment to the Concessionaire.   

w) The Concessionaire shall fulfil all other obligations in accordance with the provisions of 
this Concession Agreement and matters incidental thereto or necessary for the 
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performance of any or all of the obligations of the Concessionaire under this Concession 
Agreement and its Schedules thereof.   

x) Performance and fulfilment of all obligations of the Concessionaire in accordance with 
the provisions of the Concession Agreement and Schedules thereof and matters 
incidental thereto or necessary for the performance of any or all of the obligations of the 
Concessionaire under the Concession Agreement.   

y) The Concessionaire shall be responsible for payment of all taxes including GST as per GoI 
norms issued in this regard from time to time, duties, levies including stamp duty, and 
any other statutory charges are required to be paid as per statutory requirements from 
time to time.   

z) Conform to and comply with the Acts, Rules and Guidelines of Government of India and 
Government of Meghalaya, as amended from time to time.   

1.2 Bye-Laws & Norms  

a) While undertaking the development of the Project, the Concessionaire shall adhere to all 
the Applicable Laws inter alia the latest amended National Building Code of India, Local 
Building Bye-laws, The Energy Conservation Building Code (ECBC) Code, other relevant IS 
Codes and practices, statutory requirements the principles of Good Industry Practices 
and any other norms as applicable from time to time.   

b) The Concessionaire shall be responsible for all the Applicable Permits and the Clearances 
including Change of Land Use Certificate-CLU (if required) as may be required for the 
development and operations of the Project. The Project shall be ready for operation after 
taking all the clearance(s), within 24 (twenty-four) months of the Appointed Date. . 

In lieu of the rights granted for Concession Period, the Successful Bidder will have to make certain 
payments (as per financial proposal) to Concessioning Authority. At the end of the Concession Period, 
all rights given under the Concession Agreement shall cease to have effect and the entire Project shall  
be transferred back to the Authority in good condition and at zero cost, without any obligation on the 
Authority to pay or to adjust any consideration or other payment to the Concessionaire.   

It is clarified herewith that in addition to the above-stated “Scope of Work”, the Concessionaire 
shall be required to carry out any incidental works and services as required and to comply with all 
the provisions of the Concession Agreement, the Schedules to the Concession Agreement and as per 
the requirements of applicable byelaws/ norms etc., while completing the development of the 
Project.   
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SCHEDULE-C: SPECIFICATIONS AND STANDARDS 

 

The Project and the Project Facilities to be designed, developed and constructed as a part of the 
Project shall conform to the regulations, provisions, principles and guidelines as laid down 
hereunder:   

a) The applicable regulations of the Meghalaya building bye laws.   
b) Regulations and approvals under the Environmental Protection Act, 1986   
c) Latest amended National Building Code of India, other relevant IS Codes, relevant 

Government Orders (State and Central), Development Control Rules, FSI Limits, statutory 
requirements, laws of land, the principles of good industry practices and any other norms as 
applicable from time to time.   

d) adherence to the norms of Hotel & Restaurant Approval & Classification Committee (HRACC) 
applicable for at least a 4-Star Category Facility   

e) International guidelines including [Griha/LEED/Green Globe] 

General industry practices / standards / requirements will need to be adhered to for the design, 
development, construction, operation and maintenance of the Project.   
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SCHEDULE-D: DRAWINGS 

1. Drawings  

In compliance with the obligations set forth in Clause 12.2 of this Agreement, the Concessionaire 
shall furnish to the Independent Expert, free of cost, all Drawings listed below:  

[Note: The Authority will list and describe in this Schedule all the Drawings that the Concessionaire is 
required to furnish under Clause 12.2.]  

2. Additional Drawings  

If the Independent Expert determines that for discharging its duties and functions under this 
Agreement, it requires any drawings other than those listed hereinabove, it may by notice require 
the Concessionaire to furnish such drawings forthwith. Upon receiving a requisition to this effect, the 
Concessionaire shall promptly prepare and furnish such drawings to the Independent Expert as if 
such drawings formed part of this Schedule D.   
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SCHEDULE-E: APPLICABLE PERMITS 

1.1 Necessary Applicable Permits    

The Concessionaire shall obtain, as required under the Applicable Laws, the following 
Necessary Applicable Permits, as Conditions Precedent, on or before the Appointed Date, 
save and except to the extent of a waiver granted by the Authority in accordance with the 
Agreement:   
 

a) Environmental Clearance – MoEF / State Environmental Impact Assessment 
Authority / other central or state body, if applicable    

b) No Objection Certificate (NOC) / Clearance – State Pollution Control Board   
 

1.2 Other Applicable Permits   

The Concessionaire shall obtain, as required under the Applicable Laws, all Permits and 
Approvals required for the Project on or before the appointed date, save and except to the 
waiver granted by the Authority in accordance with this Agreement, including the following, 
wherever applicable: 
 
Sl No An indicative List Agency (As applicable) 
1)  Approval of Drawings and Plans for  

construction/ Layout Plan Approval 
/Building Plan Approval 

Municipal Corporation / Local Area 
Planning Authority 

2)  Water Connection Local Municipal Body/ Municipal  
Corporation/Committee 

3)  Traffic Management during operation Traffic Police 
4)  Application for PAN, sales tax and other  

tax registrations etc. 
Concerned Departments of State 
Govt.  
and Govt of India 

5)  Electricity Connection State Electricity/Board/Corporation 
6)  Clearance for employing labour-primary  

employer   
Labour Commissioner 

7)  Employment Labour Labour Commissioner 
8)  License for hotel, other activities Concerning Department of GoM and 

GoI 
9)  Installation of lifts/Elevators/Escalators Concerning Department of GoM 
10)  Fire Safety Equipment/ No Objection 

Certificate-Fire 
Fire Department of GoM 

11)  Pollution Certificate/ No Objection 
Certificate- Pollution 

Pollution Department of GoM 

12)  License for hotel, other activities Concerned Departments of State 
Govt.  
and Govt of India 

13)  Bar License Concerning Department of GoM 
14)  Working in Night Shifts Police Department, Local Municipal  
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Sl No An indicative List Agency (As applicable) 
Body/Municipal Corporation/  
Committee 

15)  Installation of Diesel Generator Set Concerning Department of GoM 
16)  Permission to Commence Operations Concessioning Authority 
17)  Any other permits or clearance/No  

Objection Certificates required under  
Applicable Law 

Concerned Competent Authority  
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SCHEDULE-F: PERFORMANCE SECURITY 

 

PERFORMANCE SECURITY 

UNCONDITIONAL AND IRREVOCABLE BANK GUARANTEE 

Bank Guarantee No.:_____________    Dated:_________________  

ISSUER OF BANK GUARANTEE:   

__________________ (Name of the Bank)  

(Hereinafter referred to as the “Bank”)   

BENEFICIARY OF BANK GUARANTEE:   

The Secretary 
Department of Tourism 
3rd Secretariat Nokrek Building, 
Lower Lachumiere, Shillong 793001, 
Meghalaya, India 
 

DETAILS OF THE BANK OF THE BENEFICIARY  

Bank:  <>   

Branch:  <>   

IFSC Code: <>   

NATURE OF BANK GUARANTEE:   

Unconditional and irrevocable Bank Guarantee.  

Context of Bank Guarantee   

Concession Agreement (hereinafter referred to as the “Concession”) to be executed amongst the 
Tourism Department, Government of Meghalaya (TDGOM) [hereinafter referred to as the 
“Concessioning Authority”] and ……………………………… (name of the Selected Bidder) [hereinafter 
referred to as the “Concessionaire”] for the “ Development, Operation and Maintenance of 4 Star 
Luxury Resort at Jongsha, East Khasi Hills District, Meghalaya under Design, Build, Finance, Operate 
and Transfer (DBFOT) Mode on Public Private Partnership (PPP)”  (hereinafter  referred  to  as  the  
“Project”),  provided  however,  such  context of  the  Bank Guarantee or reference to the Concession 
in this Bank Guarantee shall in no manner be relied upon at any stage to adversely affect or dilute 
the unconditional and irrevocable nature of this Bank Guarantee. The title of this Guarantee i.e. 
“Performance Security” shall in no manner and at no stage be relied upon to adversely affect or 
dilute the unconditional and irrevocable nature of this Bank Guarantee. The Contract of Bank 
Guarantee is an independent Contract between the Bank and the Authority and is not dependent 
upon the execution or performance of any Contract/Agreement amongst the Authority and the 
Selected Bidder/Concessionaire.   

As per the terms of Concession Agreement, the Concessionaire is required to furnish to THE 
AUTHORITY, an unconditional and irrevocable bank guarantee for an amount of INR ............. (Rupees 
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…………… Crores only) as security for due and punctual performance / discharge of its obligations 
under the Concession Agreement for the Concession Period.   

Operative part of the Bank Guarantee:   

1.  At  the  request  of  the  _________  (name  and  address  of the 
Bidder), we  ________________________,  ___________________  (name  and  address  of  the  
bank),  (hereinafter referred to as the “Bank”), do hereby unconditionally and irrevocably affirm and  
undertake  that  we  are  the  Guarantor  and  are  responsible  to  Tourism Department, 
Government of Meghalaya (TDGOM)  (the  “Authority”)  i.e.  the beneficiary on behalf of the 
Bidder, up to a total sum of INR _____________ (Rupees  ______________ Only), such sum being 
payable by us to the Authority immediately upon receipt of first written demand from the 
Authority.   

2. We unconditionally and irrevocably undertake to pay to the Authority on an immediate basis, upon 
receipt of first written demand from Authority and without any cavil or argument or delaying tactics 
or reference by us to Bidder and without any need for the Authority to convey to us any reasons for 
invocation of the Guarantee or to prove the failure on the part of the Bidder to repay the amount of 
INR _____________ (Rupees ______________ Only),  or to show grounds or reasons for the 
demand or the sum specified therein, the entire sum or sums within the limits of INR 
_____________ (Rupees ______________ Only).  

3. We hereby waive the necessity of the Authority demanding the said amount from Bidder prior to 
serving the Demand Notice upon us.   

4. We further agree and affirm that no change or addition to or other modification to the terms of the 
contract, shall in any way release us from any liability under this unconditional and irrevocable 
Guarantee  and  we hereby  waive notice of any such  change,  addition  or modification. We further 
agree with the Authority shall be the sole and the exclusive judge to determine that whether or not 
any sum or sums are due and payable to him by Bidder, which are recoverable by the Authority by 
invocation of this Guarantee.   

5. This Guarantee will not be discharged due to the change in constitution of the Bank or the 
Contractor.   We   undertake   not   to   withdraw   or   revoke   this   Guarantee   during   its 
currency/validity period, except with the previous written consent of the Authority.   

6. We  unconditionally  and  irrevocably  undertake  to  pay  to  the  Authority  any  amount  so 
demanded not  exceeding  INR  _____________  (Rupees 
 ______________  Only), notwithstanding any dispute or disputes raised by Bidder or 
anyone else in any suit or proceedings before any dispute review expert, arbitrator, court, tribunal 
or other authority, our  liability  under  this  Guarantee  being  absolute,  unconditional  and  
unequivocal.  The payment so made by us under this Guarantee to the Authority shall be a valid 
discharge of our liability for payment under this Guarantee, and the Bidder shall have no claim 
against us for making such payment.   

7. This unconditional and irrevocable Guarantee shall remain in full force and effect and shall remain 
valid until ______________ .   

8. This Bank Guarantee is issued by the Bank having its office at _________ but as per the Authority’s 
requirement, this Guarantee can be encashable / negotiable at the Bank’s branch at Shillong having 
address at ______________.   

Notwithstanding any contained herein:   
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1) Our liability under this Bank Guarantee shall not exceed Indian INR _____________ (Rupees 
______________ only).   

2) This unconditional and irrevocable Bank Guarantee shall be valid w.e.f. __________ (Date of 
Submission of Bid) to ____________.   

3) We are liable to pay the guaranteed amount or any part thereof under this unconditional 
and irrevocable Bank Guarantee only and only if the Authority, serves upon us a written 
claim or demand on or before _________________________.   

__________________   

Authorized Signatory (Bank)   
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SCHEDULE-G: PROJECT COMPLETION SCHEDULE 

 

1. Project Completion Schedule  

During Construction Period, the Concessionaire shall comply with the requirements set forth in this 
Schedule G for each of the Project Milestones and Scheduled Completion Date (the Project Completion 
Schedule). Within [15 (fifteen)] days of the date of each Project Milestone, the Concessionaire shall 
notify the Authority of such compliance along with necessary particulars thereof. 

 

2. Scheduled Completion Date  

The Scheduled Completion Date shall occur on the [3rd (third) anniversary of the Appointed Date]. On 
or before the Scheduled Completion Date, the Concessionaire shall have completed the Hotel and the 
Project Infrastructure in accordance with this Agreement.  

 

3. Extension of period  

Upon extension of any or all of the aforesaid Project Milestones or the Scheduled Completion Date, as 
the case may be, under and in accordance with the provisions of this Agreement, the Project 
Completion Schedule shall be deemed to have been amended accordingly. 
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SCHEDULE-H: TESTS 

 

1. Schedule for Tests  

1.1.  The Concessionaire shall, no later than [30 (thirty)] days prior to the likely completion of the 
Hotel, notify the Independent Expert and the Authority of its intent to subject the Hotel to 
Tests, and no later than [7 (seven)] days prior to the actual date of Tests, furnish to the 
Independent Expert and the Authority detailed inventory and particulars of all works and 
equipment forming part of the Hotel.  

1.2.  The Concessionaire shall notify the Independent Expert of its readiness to subject the Hotel to 
Tests at any time after [7 (seven)] days from the date of such notice, and upon receipt of such 
notice, the Independent Expert  shall, in consultation with the Concessionaire, determine the 
date and time for each Test and notify the same to the Authority who may designate its 
representative to witness the Tests. The Independent Expert shall thereupon conduct, or cause 
to be conducted, any of the following Tests in accordance with Article 12 and this Schedule H.  

2. Tests  

2.1.  In pursuance of the provisions of Clause 12.4.2 of this Agreement, the Independent Expert shall 
conduct, or cause to be conducted, the Tests specified in this Paragraph 2.  

2.2.  Visual and Physical Test  

The Independent Expert shall conduct a visual and physical check of the Hotel, to determine 
that all works and equipment forming part thereof conform to the provisions of this Agreement.  

2.3.  Trial run  

The Independent Expert shall require the Concessionaire to carry out, or cause to be carried 
out, a trial run of all equipment, facilities and systems to determine that the Hotel is in 
conformity with the provisions of this Agreement.  

2.4.  Tests for equipment  

The Independent Expert shall conduct or cause to be conducted Tests, in accordance with Good 
Industry Practice, for determining the compliance of all systems and equipment comprising the 
Hotel and described in Schedule-B.  

2.5.  Environmental audit:  

The Independent Expert shall carry out a check to determine conformity of the Project with the 
environmental requirements set forth in Applicable Laws and Applicable Permits. 

2.6.  Safety review:  

The Independent Expert shall carry out a safety audit of the Project to determine its compliance 
with the provisions of Schedule-K and this Agreement.  

3.  Agency for Conducting Tests  

All Tests set forth in this Schedule H shall be conducted by the Independent Expert or such other 
agency or person as it may specify in consultation with the Authority.  

4.  Inspection by the Independent Expert  
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Upon successful completion of Tests, the Independent Expert shall submit an Inspection Report 
in accordance with the provisions of Article 12.  

5.  Tests during Construction  

Without prejudice to the provisions of this Schedule H, tests during Construction Period shall be 
conducted in accordance with the provisions of Clause 13.3.1.   
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SCHEDULE-I: FORMAT FOR COMPLETION CERTIFICATE 

To whom it may concern 

In consideration of the requirements of conditions of Article 14 of the Agreement and the 
Concessionaire's application for a Provisional Certificate/Completion Certificate, the Authority hereby 
grants the Provisional Certificate/Completion Certificate   

[This Provisional Certificate has been issued pending completion of the Punch List as described in 
Annex I to the Provisional Certificate]  

This Provisional Certificate/Completion Certificate is issued on the understanding that the conditions 
of the Agreement have been met except for minor outstanding work that does not affect the use and 
safety of the [Hotel/Project Infrastructure] and their intended use as certified by Authority through its 
letter dated [***].   

Provisional Certificate/Completion Certificate does not relieve the Concessionaire of any requirements 
or obligations within the Agreement.  

 

Signed this ……….. day of ……….., 20 …… at ……………... 

 

AGREED, ACCEPTED AND SIGNED  
 
 
For and on behalf of 
 
 
Concessionaire by: 
 
 
 
(Signature)     
 
(Name)   
 
(Designation)   
 
(Address) 

SIGNED, SEALED AND DELIVERED 
 
 
For and on behalf of 
 
 
Authority by: 
 
 
 
(Signature)     
 
(Name)   
 
(Designation)   
 
(Address) 
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SCHEDULE-J: MAINTENANCE REQUIREMENTS 

 

1. Maintenance Requirements 

1.1 The Concessionaire shall, at all times, operate and maintain the Project in accordance 
with the provisions of the Agreement, Applicable Laws, Applicable Permits and Good 
Industry Practice. In particular, the Concessionaire shall, at all times during the Operation 
Period, conform to the Maintenance Requirements set forth in this Schedule J. 

1.2 The Concessionaire shall repair or rectify any defect or deficiency set forth in Paragraph 2 
of this Schedule J within the time limit specified therein and any failure in this behalf shall  
constitute a breach of the Agreement 

2. Repair/rectification of defects and deficiencies 

2.1 The obligations of the Concessionaire in respect of Maintenance Requirements shall 
include  
repair and rectification of the defects and deficiencies in the Project within the time limit 
set forth in Annex-I of this Schedule J.  

2.2 The Concessionaire shall at all times maintain an adequate inventory of spares and 
consumables to meet the Maintenance Requirements. 

  

3. Other defects and deficiencies 

3.1 In respect of any defect or deficiency not specified in Annex - I of this Schedule J, the 
Concessionaire shall undertake repair or rectification in accordance with Good Industry 
Practice and within the time limit specified by the Competent Authority. 

3.2 In respect of any defect or deficiency not specified in Annex - I of this Schedule J, the 
Competent Authority may, in conformity with Good Industry Practice, specify the 
permissible  
limit of deviation or deterioration with reference to the Specifications and Standards, and 
any deviation or deterioration beyond the permissible limit shall be repaired or rectified by 
the Concessionaire in accordance with Good Industry Practice and within the time limit 
specified by the Competent Authority. 
 

4. Extension of time limit 

Notwithstanding anything to the contrary specified in this Schedule J, if the nature and 
extent of any defect or deficiency justifies more time for its repair or rectification than the 
time specified herein, the Concessionaire shall be entitled to additional time in conformity 
with Good Industry Practice. Such additional time shall be determined by the Competent 
Authority and conveyed to the Concessionaire and the Authority with reasons thereof. 
 

5. Emergency repairs/restoration 

Notwithstanding anything to the contrary contained in this Schedule J, if any defect, 
deficiency or deterioration in the Project poses a hazard to safety or risk of damage to 
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property, the Concessionaire shall promptly take all reasonable measures for eliminating or 
minimising such danger. 
  

6. Inspection by the Concessionaire 

The Concessionaire shall, through its engineer, undertake a periodic (at least weekly) visual 
inspection of the Project and maintain a record thereof in a register. Such record shall be 
kept in safe custody of the Concessionaire and shall be open to inspection by the Authority 
at any time during office hours. 
 

7. Divestment Requirements 

All defects and deficiencies specified in this Schedule J shall be repaired and rectified by the  
Concessionaire so that the Project conforms to the Maintenance Requirements on the 
Transfer Date. 
 

8. Periodic Maintenance/ Renewal Activities 

 Apart from the routine maintenance work, periodic maintenance work shall be done by the 
Concessionaire. All preventive maintenance work shall be listed and the time of their 
execution should be planned before hand at beginning of year. For Periodic 
maintenance/Preventive Maintenance a register should be maintained further for Periodic 
maintenance/Preventive Maintenance work should be so organized that there is little 
inconvenience to the Users of Project Facility: 

 

9. Major Maintenance Work  

The Concessionaire shall be responsible at his own cost, for all maintenance and repairs of 
the Project and all its components. The work shall conform to norms as laid out in PWD 
specifications / MoT Guidelines / BIS codes / IS codes / NBC codes for functional 
requirements of buildings etc. The performance standards shall match the service standard 
of comparable international practice for buildings.   
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Annex-I: Performance Indicators and their permissible time limits (Schedule-J) 

The Concessionaire shall repair and rectify the defects and deficiencies specified in this Annex-I to 
Schedule J within the time limit set forth herein: 

Sl. 
No 

Nature of defect or deficiency Time limit for repair/ rectification 

Hotel 
i.  Failure of electric supply (substitution by UPS / 

generator) 
5 seconds 

ii. Damage to floor, walls or paint 48 hours 
iii. Breakage of glass 24 hours 
iv. Breakage of furniture 24 hours 
v. Removal of debris and unclaimed materials 1 hour 
vi.  Dirt, garbage, stains or dust on floors, walls, fixtures, 

signage, counters and furniture 
1 hour 

vii. Damage or malfunction of electricity, water and 
sanitary  
Fittings 

4 hours 

viii. Discontinuation of drinking water supply 2 hours 
ix. Choking and/or blockage of sewer lines, drains or rain  

water pipes 
2 hours 

x. Malfunctioning of doors, windows or fixtures 4 hours 
xi. Malfunctioning of lifts 1 hour 
xii. Waste bins when 3/4" full 15 minutes 
xiii. To remain operational 24 (twenty four) hours a day  

throughout the year 
---- 

xiv. Information Systems, Displays, signage and boards:  
To remain operational 24 (twenty four) hours a day 
throughout the year 

All these signage and boards  
should be clearly visible, legible and 
functional. Maximum 2%  
(two percent) number of damaged 
signage and boards at any given 
point of time. These shall be cleaned 
once in a week. Damaged signage 
and boards replaced, repaired 
within seven days of their detection. 

xv. All toilets, urinals, bathrooms shall be clean and  
Functional: To remain operational 24 (twenty four) 
hours a day throughout the year 

A minimum of 95% (ninety-five 
percent) toilets and urinals shall be 
functional. It should be demarked 
with suitable sign boards. These 
should be kept clean and hygienic 
and cleaning shall be done regularly 

xvi. Natural and Mechanical Ventilation and Illumination Shall meet the required Illumination 
level as specified in the IS Code and 
NBC & guidelines of Govt of 
Meghalaya. Any disruption in it shall 
be rectified within 24 (twenty-four) 
hours. Arrangement for natural  
ventilation like skylights  
ventilators, shafts etc. shall be  
cleared after every 5 (five) days. 

xvii. Water supply and all drinking water chambers: To 95% (ninety-five percent) drinking 
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Sl. 
No 

Nature of defect or deficiency Time limit for repair/ rectification 

remain operational 24 (twenty four) hours a day 
throughout the year 

water chambers shall be functional. 
These shall be cleaned daily. 
Drinking water quality in all the 
seasons shall be as per CPHEEO/ 
PHE  standards 

xviii. Telecommunication and Networking Equipment: To 
remain operational 24 (twenty four) hours a day 
throughout the year 

Temporary measures within an hour 
and permanent restoration within a 
day. 

Approach Roads and Car Parks 
i.  Breach or blockade Temporary restoration  

of traffic within 8 hours 
ii. Damage of pavement edge exceeding l0 cm 15 days 
iii. Debris on roads or car park 2 hours 
iv. Damage to shape or position of road side furniture, 

signs and marking; poor visibility or loss of retro-
reflectivity 

24 hours 

v. To remain operational 24 (twenty four) hours a day  
throughout the year 

---- 

Street Lighting 
i.  Any major failure of the system 6 hours 
ii. Faults and minor failures 2 hours 
iii. Lighting level falling below 200 lux 1 hour 
Trees and plantation 
i.  Obstruction in a minimum head-room of 5 m above 

carriageway or obstruction in visibility of road signs 
24 hours 

ii. Deterioration in health of trees and bushes Timely watering and  treatment   
iii. Replacement of trees and bushes 30 days 
iv. Removal of vegetation affecting sight line and road  

structures 
3 days  

 

Periodic Maintenance/ Renewal Activities 

Sl. 
No 

Periodic Maintenance Activities Time limit for Maintenance 

i.  Repainting of furniture, signage delineators, markings 
etc. 

As per requirement 

ii. Repainting of Buildings and all other structures. As per requirement 
iii. Repainting of carpentry work like joinery, doors, 

windows, ventilators, wooden furniture etc. in the 
offices, cabins, booths etc. 

As per requirement 

iv. Resurfacing of Pavement Routine repairs every year and 
premix carpet every 3rd (third) year. 
In case the pavement is of rigid type, 
no periodic renewal would be  
required except cleaning & filling of 
joints. 

v. Mechanical Equipment Minimum once in a year as per 
manufacturer’s  installation, 
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Sl. 
No 

Periodic Maintenance Activities Time limit for Maintenance 

operation and maintenance 
instruction manual.    

vi.  Electrical Equipment Minimum once in a year as per 
manufacturer’s  installation, 
operation and maintenance 
instruction manual.    

vii. Cleaning and disinfecting of water storage/ 
distribution tanks, water mains   

Once in a month 

viii. Cleaning of manholes/ gully chambers/ inspection 
chambers and flushing of building sewers 

Once in 6 (six) months 

ix. Collection of water samples for physical, chemical and  
bacteriological analysis of water 

Once every 15 (fifteen) days 

x. Roof Inspection Once in a year and before monsoon 
to see and repair whether roof 
drainage is functioning properly. 
Also check for presence of leaks and 
historical information for leaks 
during long continued rain, leaks 
occurring every rain etc.   
  
Check exposure of bituminous 
coating due to loose or missing 
gravel or slag and fix it on an annual 
basis. Also check all flashing for wind  
damage, loss of bituminous coating, 
loose seams and edges, damaged 
caulking and curling, and exposed 
edges 

xi. Water proofing of roofs, terraces, interior/exterior 
walls, and tanks etc. 

Once in 3 (three) years 

xii. Analogous addressable fire detection, fire alarm and 
firefighting system   

Once in a year including conducting 
of mock drill. 

xiii. Air Conditioning (HVAC) system Once in a year with cleaning of 
filters at regular interval. 

   
 

Other Maintenance Requirements  

The Concessionaire shall at all times procure that:  

a) [the hours of availability of all services provided by the Hotel conform to Good Industry 
Practice and are posted on the Hotel website;  

b) all the Hospitality Services, as may be required in accordance with Good Industry Practice 
and Applicable Laws, are available [24 (twenty four)] hours a day and on all days in a year;  

c) the Keys are clean, hygienic and ensure pleasant and healthy environment for its Users;  
d) all recreational facilities and infrastructure services are in working condition and are readily 

available for use to its users/guests.  
e) proper room service is provided to maintain cleanliness & hygiene of Hotel;  
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f) there is adequate lighting within the Project in conformity with the Specifications and 
Standards; and  

g) Hospitality Services are carried out in a manner that it conforms to the environment 
standards prescribed under Applicable Laws and Applicable Permits and does not adversely 
affect the marine life or leads to pollution in any way of the Project Site.]  
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SCHEDULE-K: SAFETY REQUIIREMENTS 

 

1.  Guiding principles  

1.1.  Safety Requirements aim at reduction in injuries, loss of life and damage to property 
resulting from accidents on or about the Project, irrespective of the person(s) at fault.  

1.2.  Safety Requirements apply to all phases of construction, development, operation and 
maintenance with emphasis on identification of factors associated with accidents, 
consideration of the same, and implementation of appropriate remedial measures.  

1.3.  Safety Requirements include measures associated with safe movement, safety management, 
safety equipment, fire safety, enforcement and emergency response, with particular 
reference to the Safety Guidelines specified in Annex - l of this Schedule K.  

2.  Obligations of the Concessionaire  

The Concessionaire shall abide by the following:  

(a) Applicable Laws and Applicable Permits;  

(b) provisions of this Agreement;  

(c) relevant Standards/Guidelines contained in nationally accepted codes; and  

(d) Good Industry Practice.  

3.  Safety measures during Operation Period  

3.1.  The Concessionaire shall develop, implement and administer a safety programme for the 
Hotel and Project Infrastructure, staff, Users and other persons, which shall include 
correction of safety violations and deficiencies, and all other actions necessary to provide a 
safe environment in accordance with this Agreement.  

3.2.  The Concessionaire shall keep a copy of every First Information Report (FIR) recorded by the 
Police with respect to any accident occurring on or about the Project. In addition, the 
Concessionaire shall also collect data for all cases of accidents not recorded by the Police. 
The information so collected shall be summarised and submitted to the Authority at the 
conclusion of every quarter.  

3.3.  The Concessionaire shall submit to the Authority before the 31st (thirty first) May of each 
year, an annual report (in 3 (three) copies) containing, without limitation, a detailed listing 
and analysis of all accidents of the preceding Accounting Year and the measures taken by the 
Concessionaire pursuant to the provisions of Clause 3.1 of this Schedule K for averting or 
minimising such accidents in future.  

4.  Costs and expenses  

Costs and expenses incurred in connection with the Safety Requirements set forth herein, 
including the provisions of Clause 2 of this Schedule K, shall be borne by the Concessionaire 
in accordance with the provisions of Clause 18.2. 
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Annex-I: Safety Guidelines (Schedule-K) 

1.  System integrity  

In the design of the Hotel and Project Infrastructure, particular care shall be taken to 
minimise the likely incidence of failure.  

2.  Safety management  

A safety statement shall be prepared by the Concessionaire once every year to bring out 
clearly the system of management of checks and maintenance tolerances for various 
elements comprising the Project and compliance thereof. The statement shall also bring out 
the nature and extent of staff training and awareness in dealing with such checks and 
tolerances. [2 (two)] copies of the statement shall be sent to the Independent Expert within 
[15 (fifteen)] days of the close of every year.  

3.  Emergency  

A set of emergency procedures shall be formulated to deal with different emergency 
situations and the operations staff shall be trained to respond appropriately during 
emergency through periodic simulated exercises as laid down in a manual for management 
of disasters (the Disaster Management Manual) to be prepared and published by the 
Concessionaire prior to [Project COD]. The Concessionaire shall provide 5 (five) copies each 
of the Disaster Management Manual to the Authority and the Independent Expert no later 
than [30 (thirty)] days prior to Project COD.  

 4.  Fire safety  

4.1.  To prevent fire in the Project, the Concessionaire shall use fire resistant materials in the 
construction thereof and shall avoid use of materials which are to some extent flammable, or 
which emit smoke and harmful gases when burning.  

4.2.  To deal with incidents of fire, the Concessionaire shall provide a hydrant based fire-fighting 
system in conformity with the provisions of Schedule C.  

5.  Surveillance and Safety Manual  

The Concessionaire shall, no later than [60 (sixty)] days prior to [Project COD], evolve and 
adopt a manual for surveillance and safety of the Project, in accordance with Good Industry 
Practice, and shall comply therewith in respect of the security and safety of the Project, 
including its gate control, sanitation, fire prevention, environment protection. 

6.  Watch and Ward  

The Concessionaire shall, at its own expense and in accordance with Good Industry Practice, 
provide and maintain all lighting, fencing, watch and ward arrangements for the safety of the 
Project and all persons affected by it. 
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SCHEDULE-L: TERMS OF REFERENCE FOR THE INDEPENDENT EXPERT 

 

1.  Role and functions of the Independent Expert  

The role and functions of the Independent Expert shall include the following:  

i. review of the Drawings and Documents as set forth in Paragraph 2;  
ii. review inspection and monitoring of Development Works as set forth in Paragraph 2;  

iii. review inspection and testing of Hotel and Project Infrastructure as set forth in Paragraph 2;  
iv. review inspection and monitoring of O&M as set forth in Paragraph 3;  
v. review inspection and monitoring of Divestment Requirements in accordance with the 

Agreement;  
vi. assisting the Parties in resolution of Disputes as set forth in Paragraph 4; and  
vii. undertaking all other duties and functions in accordance with the Agreement.  

The Independent Expert shall discharge its duties in a fair, impartial and efficient manner, consistent 
with the highest standards of professional integrity and Good Industry Practice.  

2.  Construction Period  

2.1.  The Independent Expert shall undertake a review of the Drawings to be furnished by the 
Concessionaire along with supporting data. The Independent Expert shall complete such review 
and send its comments/observations to the Authority and the Concessionaire within [15 
(fifteen)] days of receipt of such Drawings. In particular, such comments shall specify the 
conformity or otherwise of such Drawings with the Scope of the Project and Specifications and 
Standards.  

2.2.  The Independent Expert shall review any Drawings or modified Drawings or supporting 
Documents sent to it by the Concessionaire and furnish its comments within [7 (seven)] days of 
receiving such Drawings or Documents.  

2.3.  The Independent Expert shall review the monthly progress report furnished by the 
Concessionaire and send its comments thereon to the Authority and the Concessionaire within 
[7 (seven)] days of receipt of such report.  

2.4.  The Independent Expert shall inspect the Development Works and equipment (if any) once 
every quarter, preferably after receipt of the quarterly progress report from the Concessionaire, 
but before the [20th (twentieth)] day of succeeding month in any case, and make out a report 
of such inspection (the Inspection Report) setting forth an overview of the status, progress, 
quality, safety and conformity of Development Works and equipment with the Scope of the 
Project and the Specifications and Standards. In a separate section of the Inspection Report, the 
Independent Expert shall describe in reasonable detail the lapses, defects or deficiencies 
observed by it. The Independent Expert shall send a copy of its Inspection Report to the 
Authority and the Concessionaire within [7 (seven)] days of the inspection.   

2.5.  The Independent Expert may inspect the Hotel and Project Infrastructure more than once in a 
quarter.  

2.6.  For determining that the Development Works conform to Specifications and Standards, the 
Independent Expert shall require the Concessionaire to carry out, or cause to be carried out, 
tests on a sample basis, to be specified by the Independent Expert in accordance with Good 
Industry Practice for quality assurance.   
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2.7.  The sample size of the tests, to be specified by the Independent Expert under Paragraph 2.6, 
shall comprise [10% (ten per cent)] of the quantity or number of tests prescribed for each 
category or type of tests in accordance with Good Industry Practice; provided that the 
Independent Expert may, for reasons to be recorded in writing, increase the aforesaid sample 
size by up to [10% (ten per cent)] for certain categories or types of tests.  

2.8.  The timing of tests referred to in Paragraph 2.7, and the criteria for acceptance rejection of their 
results shall be determined by the Independent Expert in accordance with Good Industry 
Practice. The tests shall be undertaken on a random sample basis and shall be in addition to, 
and independent of, the tests that may be carried out by the Concessionaire for its own quality 
assurance in accordance with Good Industry Practice.  

2.9.  In the event that the Concessionaire carries out any remedial works for removal or rectification 
of any defects or deficiencies, the Independent Expert shall require the Concessionaire to carry 
out, or cause to be carried out, tests to determine that such remedial works have brought the 
Development Works into conformity with the Specifications and Standards, and the provisions 
of this Paragraph 2 shall apply to such tests.  

2.10  In the event that the Concessionaire fails to achieve any of the Project Milestones, the 
Independent Expert shall undertake a review of the progress of development and identify 
potential delays, if any. If the Independent Expert shall determine that completion of the Hotel 
and Project Infrastructure is not feasible within the time specified in the Agreement, it shall 
require the Concessionaire to indicate within [15 (fifteen)] days the steps proposed to be taken 
to expedite progress, and the period within which [Project COD] shall be achieved. Upon receipt 
of a report from the Concessionaire, the Independent Expert shall review the same and send its 
comments to the Authority and the Concessionaire forthwith.  

2.11.  If suspension of Development Works is for reasons not attributable to the Concessionaire, the 
Independent Expert shall determine the extension of dates set forth in the Project Completion 
Schedule, to which the Concessionaire is reasonably entitled, and shall notify the Authority and 
the Concessionaire of the same.   

2.12.  Upon reference from the Authority, the Independent Expert shall make a fair and reasonable 
assessment of the costs of providing information, works and services and certify the 
reasonableness of such costs for payment by the Authority to the Concessionaire. 

3.  Operation Period  

3.1.  In respect of the Drawings and Documents received by the Independent Expert for its review 
and comments during the Operation Period, the provisions of Paragraph 2 shall apply, mutatis 
mutandis.  

3.2.  The Independent Expert shall review the annual status report furnished by the Concessionaire 
and send its comments thereon to the Authority and the Concessionaire within [7 (seven)] days 
of receipt of such report.  

3.3.  The Independent Expert shall inspect the Hotel and Project Infrastructure, at least once every 
year, preferably after receipt of the yearly status report for the relevant year from the 
Concessionaire, but before the [30th (thirtieth) day] after the close of each year in any case, and 
make out an Inspection Report setting forth an overview of the safety of operations and their 
conformity with the Maintenance Requirements and Safety Requirements. In a separate section 
of the O&M Inspection Report, the Independent Expert shall describe in reasonable detail the 
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lapses, defects or deficiencies observed by it in O&M of the Hotel and Project Infrastructure. 
The Independent Expert shall send a copy of its O&M Inspection Report to the Authority and 
the Concessionaire within [7 (seven)] days of the inspection.   

3.4.  The Independent Expert may inspect the Project more than once a year.  

3.5.  The Independent Expert shall in its Inspection Report specify the tests, if any, that the 
Concessionaire shall carry out, or cause to be carried out, for the purpose of determining that 
the Hotel and Project Infrastructure is in conformity with the Maintenance Requirements. It 
shall monitor and review the results of such tests and the remedial measures, if any, taken by 
the Concessionaire in this behalf.  

3.6.  In respect of any defect or deficiency referred to in Paragraph 3 of Schedule-J, the Independent 
Expert shall, in conformity with Good Industry Practice, specify the permissible limit of deviation 
or deterioration with reference to the Specifications and Standards and shall also specify the 
time limit for repair or rectification of any deviation or deterioration beyond the permissible 
limit.  

3.7.  The Independent Expert shall determine if any delay has occurred in completion of repair or 
remedial works in accordance with the Agreement, and shall also determine the Damages, if 
any, payable by the Concessionaire to the Authority for such delay. The Independent Expert 
shall monitor and review the curing of defects and deficiencies by the Concessionaire as set 
forth in Clause 13.2.  

3.8.  In the event that the Concessionaire notifies the Independent Expert of any modifications that it 
proposes to make to the Project, the Independent Expert shall review the same and send its 
comments to the Authority and the Concessionaire within [15 (fifteen)] days.  

4.  Assistance in Dispute resolution  

4.1.  When called upon by either Party in the event of any Dispute, the Independent Expert shall 
mediate and assist the Parties in arriving at an amicable settlement. 

4.2.  In the event of any disagreement between the Parties regarding the meaning, scope and nature 
of Good Industry Practice, as set forth in any provision of the Agreement, the Independent 
Expert shall specify such meaning, scope and nature by issuing a reasoned written statement 
relying on good industry practice and authentic literature.  

5.  Other duties and functions  

The Independent Expert shall perform all other duties and functions specified in the Agreement.  

6.  Miscellaneous  

6.1.  The Independent Expert shall notify its programme of inspection to the Authority and to the 
Concessionaire, who may, in their discretion, depute their respective representatives to be 
present during the inspection.  

6.2.  A copy of all communications, comments, instructions, Documents sent by the Independent 
Expert to the Concessionaire pursuant to this Schedule, and a copy of all the test results with 
comments of the Independent Expert thereon shall be furnished by the Independent Expert to 
the Authority forthwith.  

6.3.  The Independent Expert shall obtain, and the Concessionaire shall furnish in two copies thereof, 
all communications and reports required to be submitted, under this Agreement, by the 
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Concessionaire to the Independent Expert, whereupon the Independent Expert shall send one 
of the copies to the Authority along with its comments thereon.  

6.4.  Upon completion of its assignment hereunder, the Independent Expert shall duly classify and 
list all communications, comments, instructions, Documents, results of tests and other relevant 
records, and hand them over to the Authority, or such other person as the Authority may 
specify, and obtain written receipt thereof. Two copies of the said document shall also be 
furnished in micro film form, or in such other medium, as may be acceptable to the Authority. 
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SCHEDULE-M: ESCROW AGREEMENT 

 

THIS ESCROW AGREEMENT is entered into on this the ............ .. day of ...............20...  

AMONGST  

……………………………….Limited, a company incorporated under the provisions of the Companies Act,  
2013  and  having  its  registered  office  at  ..............,  (hereinafter  referred  to  as  the 
"Concessionaire" which expression shall unless repugnant to the context or meaning thereof include 
its successors and permitted assigns and substitutes);   

…………………………………..(name  and  particulars  of  Lenders'  Representative)  and  having  its 
registered office at.................... , acting for and on behalf of the Senior Lenders as their duly  
authorized agent with regard to matters arising out of or in relation to this Agreement (hereinafter 
referred to as the "Lenders' Representative", which expression shall unless repugnant to the context 
or meaning thereof include its successors and substitutes);   

......................... .. (insert name and particulars of the Escrow Bank) and having its registered office at 

............................... .. (hereinafter referred to as the “Escrow Bank” which expression shall, unless 
repugnant to the context or meaning thereof, include its successors and substitutes); and  

The Tourism Department, Government of Meghalaya represented by Secretary, Department of 
Tourism and having its principal office(s) …………………. (hereinafter referred to as the “Authority” 
which expression shall unless repugnant to the context or meaning thereof include its administrators, 
successors and assigns); 

WHEREAS:  

A. The Authority has entered into a Concession Agreement dated ........... with the 
Concessionaire (the  "Concession  Agreement")  for “ Development, Operation and 
Maintenance of 4 Star Luxury Resort at Jongksha, East Khasi Hills District, Meghalaya under 
Design, Build, Finance, Operate and Transfer (DBFOT) Mode on Public Private Partnership 
(PPP)” (the “Project”), and a copy of which is annexed hereto and marked as Annex-A to 
form part of this Agreement.   

B. Senior Lenders have agreed to finance the Project in accordance with the terms  and 
conditions set forth in the Financing Agreements.   

C. The Concession Agreement requires the Concessionaire to establish an Escrow Account, inter 
alia, on the terms and conditions stated therein.  

NOW, THEREFORE, in consideration of the foregoing and the respective covenants and agreements 
set forth in this Agreement, the receipt and sufficiency of which is hereby acknowledged, and 
intending to be legally bound hereby, the Parties agree as follows:  

1.   DEFINITIONS AND INTERPRETATION  

1.1   Definitions  

Unless contrary to the provisions of this Agreement, the capitalised terms used in the Agreement 
but not defined in this Agreement, shall have meaning assigned to it under the Concession 
Agreement. In this Agreement, the following words and expressions shall, unless repugnant to 
the context or meaning thereof, have the meaning hereinafter respectively assigned to them:  
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“Agreement” shall mean this Escrow Agreement and any amendment thereto made in 
accordance with the provisions contained herein;  

“Board of Arbitrators” shall mean an arbitral tribunal comprising of one nominee of each Party 
to the dispute, and where the number of such nominees is an even number, the nominees shall 
elect another person to such Board  

“Concession Agreement” shall mean the Concession Agreement referred to in Recital (A) above 
and annexed hereto as Annex-A, and shall include all of its Recitals and Schedules and any 
amendments made thereto in accordance with the provisions contained in this behalf therein;  

“Cure Period” shall mean the period specified in this Agreement for curing any breach or default 
of any provision of this Agreement by the Concessionaire, and shall commence from the date on 
which a notice is delivered by the Authority or the Lenders' Representative, as the case may be, 
to the Concessionaire asking the latter to cure the breach or default specified in such notice;  

“Escrow Account” shall mean an escrow account established in terms of and under this 
Agreement, and shall include the Sub-Accounts;  

“Escrow Default” shall have the meaning ascribed thereto in Clause 6.1;  

“Indemnified Party” shall have the meaning ascribed thereto in Clause 9.2;  

“Indemnifying Party” shall have the meaning ascribed thereto in Clause 9.2;  

“Lenders' Representative” shall mean the person referred to as the Lenders' Representative in 
the foregoing Recitals;  

“Nominated Company” shall mean a company, incorporated under the provisions of the 
Companies Act, 1956/2013, including any re-enactment or amendment thereof, selected by the 
Lenders' Representative, on behalf of Senior Lenders, and proposed to the Authority for 
assignment/ transfer of the Concession as provided in this Agreement;;  

“Parties” shall mean the parties to this Agreement collectively and “Party” shall mean any of the 
Parties to this Agreement individually;  

“Payment Date” shall mean, in relation to any payment specified in Clause 4.1, the date(s) 
specified for such payment;   

“Rules” shall have the meaning ascribed thereto in Clause 9.1; and  

“Sub-Accounts” shall mean the respective sub-accounts of the Escrow Account, into which the 
monies specified in Clause 4.1 would be credited every month and paid out if due, and if not due 
in a month then appropriated proportionately in such month and retained in the respective sub-
accounts and paid out therefrom on the Payment Date(s);  

1.2   Interpretation  

1.2.1 References to Lenders' Representative shall, unless repugnant to the context or meaning 
thereof, mean references to the Lenders' Representative, acting for and on behalf of Senior 
Lenders.  

1.2.2 The words and expressions beginning with capital letters and defined in this Agreement 
shall have the meaning ascribed thereto herein, and the words and expressions used in this 
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Agreement and not defined herein but defined in the Concession Agreement shall, unless 
repugnant to the context, have the meaning ascribed thereto in the Concession Agreement.  

1.2.3 References to clauses are, unless stated otherwise, references to clauses of this Agreement.  
1.2.4 The rules of interpretation stated in Clauses 1.2, 1.3 and 1.4 of the Concession Agreement 

shall apply, mutatis mutandis, to this Agreement.  

2.   ESCROW ACCOUNT  

2.1   Escrow Bank to act as trustee  

2.1.1 The Concessionaire hereby appoints the Escrow Bank to act as trustee for the Authority, 
the Lenders' Representative and the Concessionaire in connection herewith and authorises 
the Escrow Bank to exercise such rights, powers, authorities and discretion as are 
specifically delegated to the Escrow Bank by the terms hereof together with all such rights, 
powers, authorities and discretion as are reasonably incidental hereto, and the Escrow 
Bank accepts such appointment pursuant to the terms hereof.  
 

2.1.2 The Concessionaire hereby declares that all rights, title and interest in and to the Escrow 
Account shall be vested in the Escrow Bank and held in trust for the Authority, the Lenders' 
Representative and the Concessionaire, and applied in accordance with the terms of this 
Agreement. No person other than the Authority, the Lenders' Representative and the 
Concessionaire shall have any rights hereunder as the beneficiaries of, or as third party 
beneficiaries under this Agreement.  

2.2   Acceptance of Escrow Bank  

The Escrow Bank hereby agrees to act as such and to accept all payments and other 
amounts to be delivered to and held by the Escrow Bank pursuant to the provisions of this 
Agreement. The Escrow Bank shall hold and safeguard the Escrow Account during the term 
of this Agreement and shall treat the amount in the Escrow Account as monies deposited 
by the Concessionaire, Senior Lenders or the Authority with the Escrow Bank. In performing 
its functions and duties under this Agreement, the Escrow Bank shall act in trust for the 
benefit of, and as agent for, the Authority, the Lenders' Representative and the 
Concessionaire or their nominees, successors or assigns, in accordance with the provisions 
of this Agreement. 

2.3   Establishment and operation of Escrow Account  

2.3.1 Within [30 (thirty)] days from the date of this Agreement, and in any case prior to the 
Appointed Date, the Concessionaire shall open and establish the Escrow Account with the 
......... (name of Branch) branch of the Escrow Bank. The Escrow Account shall be 
denominated in Rupees.  

2.3.2 The Escrow Bank shall maintain the Escrow Account in accordance with the terms of this 
Agreement and its usual practices and applicable regulations, and pay the maximum rate of 
interest payable to similar customers on the balance in the said account from time to time.  
 

2.3.3 The Escrow Bank and the Concessionaire shall, after consultation with the Lenders' 
Representative, agree on the detailed mandates, terms and conditions, and operating 
procedures for the Escrow Account, but in the event of any conflict or inconsistency 
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between this Agreement and such mandates, terms and conditions, or procedures, this 
Agreement shall prevail.  

2.4   Escrow Bank's fee  

The Escrow Bank shall be entitled to receive its fee and expenses in an amount, and at such 
times, as may be agreed between the Escrow Bank and the Concessionaire. For avoidance of 
doubt, such fee and expenses shall form part of the O&M Expenses and shall be appropriated 
from the Escrow Account in accordance with Clause 4.1.  

2.5   Rights of the Parties  

Save and except as otherwise provided in the Concession Agreement, the rights of the 
Authority, the Lenders' Representative and the Concessionaire in the monies held in the 
Escrow Account are set forth in their entirety in this Agreement and the Authority, the 
Lenders' Representative and the Concessionaire shall have no other rights against or to the 
monies in the Escrow Account.  

2.6   Substitution of the Concessionaire  

The Parties hereto acknowledge and agree that upon substitution of the Concessionaire with 
the Nominated Company, pursuant to the Substitution Agreement, it shall be deemed for the 
purposes of this Agreement that the Nominated Company is a Party hereto and the 
Nominated Company shall accordingly be deemed to have succeeded to the rights and 
obligations of the Concessionaire under this Agreement on and with effect from the date of 
substitution of the Concessionaire with the Nominated Company.  

3.   DEPOSITS INTO ESCROW ACCOUNT  

3.1   Deposits by the Concessionaire  

3.1.1 The Concessionaire agrees and undertakes that it shall deposit into and/or credit the 
Escrow Account with:  

a) all monies received in relation to the Project from any source, including the Senior 
Lenders, lenders of Subordinated Debt and the Authority; 

b) all funds received by the Concessionaire from its share-holders, in any manner or 
form;  

c) all Revenues from the third party usage of Hotel and its Associated Services;  
d) any other Revenues, rentals, deposits or capital receipts, as the case may be, from or 

in respect of the Hotel; and  
e) all proceeds received pursuant to any insurance claims.  

3.1.2 The Concessionaire may at any time make deposits of its other funds into the Escrow 
Account, provided that the provisions of this Agreement shall apply to such deposits.  

3.2   Deposits by the Authority  

The Authority agrees and undertakes that, as and when due and payable, it shall deposit into 
and/or credit the Escrow Account with:  

a) Any monies disbursed by the Authority to the Concessionaire;  
b) all Revenues collected by the Authority, if any, in exercise of its rights under the 

Concession Agreement; and  
c) Termination Payments.  
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Provided that, notwithstanding the provisions of Clause 4.1.1, the Authority shall be entitled 
to appropriate from the aforesaid amounts, any Concession Fee due and payable to it by the 
Concessionaire and the balance remaining shall be deposited into the Escrow Account.  

3.3   Deposits by Senior Lenders  

The Lenders' Representative agrees, confirms and undertakes that the Senior Lenders shall 
deposit into and/or credit the Escrow Account with all disbursements made by them in 
relation to or in respect of the Project; provided that notwithstanding anything to the 
contrary contained in this Agreement, the Senior Lenders shall be entitled to make direct 
payments to the EPC Contractor under and in accordance with the express provisions 
contained in this behalf in the Financing Agreements.  

3.4   Interest on deposits  

The Escrow Bank agrees and undertakes that all interest accruing on the balances of the 
Escrow Account shall be credited to the Escrow Account; provided that the Escrow Bank shall 
be entitled to appropriate therefrom the fee and expenses due to it from the Concessionaire 
in relation to the Escrow Account and credit the balance remaining to the Escrow Account.  

4.   WITHDRAWALS FROM ESCROW ACCOUNT  

4.1   Withdrawals during Concession Period  

4.1.1 At the beginning of every month, or at such shorter intervals as the Lenders' Representative 
and the Concessionaire may by written instructions determine, the Escrow Bank shall 
withdraw amounts from the Escrow Account and appropriate them in the following order 
by depositing such amounts in the relevant Sub-Accounts for making due payments, and if 
such payments are not due in any month, then retain such monies in such Sub-Accounts 
and pay out therefrom on the Payment Date(s):  

a) all Taxes due and payable by the Concessionaire for and in respect of the Project;  
b) all payments relating to development of the Project, subject to and in accordance 

with the conditions, if any, set forth in the Financing Agreements;   
c) O&M Expenses, subject to the ceiling, if any, set forth in the Financing Agreements;  
d) O&M Expenses and other costs and expenses incurred by the Authority in 

accordance with the provisions of this Agreement, and certified by the Authority as 
due and payable to it;  

e) Concession Fee due and payable to the Authority;  
f) monthly proportionate provision of Debt Service due in an Accounting Year;  
g) all payments and Damages certified by the Authority as due and payable to it by the 

Concessionaire;  
h) monthly proportionate provision of Debt Service payments due in an Accounting 

Year in respect of Subordinated Debt;  
i) any reserve requirements set forth in the Financing Agreements; and  
j) balance, if any, in accordance with the instructions of the Concessionaire.  

 
4.1.2 No later than [60 (sixty)] days prior to the commencement of each Accounting Year, the 

Concessionaire shall provide to the Escrow Bank, with prior written approval of the 
Lenders' Representative, details of the amounts likely to be required for each of the 
payment obligations set forth in this Clause 4.1; provided that such amounts may be 
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subsequently modified, with prior written approval of the Lenders' Representative, if fresh 
information received during the course of the year makes such modification necessary.  

4.2   Withdrawals upon Termination  

Upon Termination of the Concession Agreement, all amounts standing to the credit of the 
Escrow Account shall, notwithstanding anything in this Agreement, be appropriated and 
dealt with in the following order:  

a) all Taxes due and payable by the Concessionaire for and in respect of the Hotel;  
b) [90% (ninety per cent)] of Debt Due less Insurance Cover, excluding Subordinated 

Debt;  
c) Outstanding Concession Fee;  
d) all payments due and payable under this Agreement and/or Damages certified by the 

Authority as due and payable to it by the Concessionaire; 
e) retention and payments relating to the liability for defects and deficiencies set forth 

in Concession Agreement;  
f) outstanding Debt Service including the balance of Debt Due;  
g) outstanding Subordinated Debt;  
h) incurred or accrued O&M Expenses;  
i) any other payments required to be made under this Agreement; and  
j) balance, if any, in accordance with the instructions of the Concessionaire.  

Provided that the disbursements specified in Sub-Clause (j) of this Clause 4.2 shall be 
undertaken only after the Vesting Certificate has been issued by the Authority.  

4.3   Application of insufficient funds  

Funds in the Escrow Account shall be applied in the serial order of priority set forth in Clauses 
4.1 and 4.2, as the case may be. If the funds available are not sufficient to meet all the 
requirements, the Escrow Bank shall apply such funds in the serial order of priority until 
exhaustion thereof.  

4.4   Application of insurance proceeds  

Notwithstanding anything in this Agreement, the proceeds from all insurance claims, except 
life and injury, shall be deposited into and/or credited to the Escrow Account and utilised for 
any necessary repair, reconstruction, reinstatement, replacement, improvement, delivery or 
installation of the Project, and the balance remaining, if any, shall be applied in accordance 
with the provisions contained in this behalf in the Financing Agreements.  

4.5   Withdrawals during Suspension  

Notwithstanding anything to the contrary contained in this Agreement, the Authority may 
exercise all or any of the rights of the Concessionaire during the period of Suspension under 
Article 25 of the Concession Agreement. Any instructions given by the Authority to the 
Escrow Bank during such period shall be complied with as if such instructions were given by 
the Concessionaire under this Agreement and all actions of the Authority hereunder shall be 
deemed to have been taken for and on behalf of the Concessionaire.  
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5.   OBLIGATIONS OF THE ESCROW BANK  

5.1  Segregation of funds  

Monies and other property received by the Escrow Bank under this Agreement shall, until 
used or applied in accordance with this Agreement, be held by the Escrow Bank in trust for 
the purposes for which they were received, and shall be segregated from other funds and 
property of the Escrow Bank,  

5.2   Notification of balances  

[7 (seven)] business days prior to each Payment Date (and for this purpose the Escrow Bank 
shall be entitled to rely on an affirmation by the Concessionaire and/or the Lenders' 
Representative as to the relevant Payment Dates), the Escrow Bank shall notify the Lenders' 
Representative of the balances in the Escrow Account and Sub-Accounts as at the close of 
business on the immediately preceding business day.  

5.3   Communications and notices  

In discharge of its duties and obligations hereunder, the Escrow Bank:  

a) may, in the absence of bad faith or gross negligence on its part, rely as to any matters of 
fact which might reasonably be expected to be within the knowledge of the 
Concessionaire upon a certificate signed by or on behalf of the Concessionaire;  

b) may, in the absence of bad faith or gross negligence on its part, rely upon the 
authenticity of any communication or document believed by it to be authentic;  

c) shall, within [5 (five)] business days after receipt, deliver a copy to the Lenders' 
Representative of any notice or document received by it in its capacity as the Escrow 
Bank from the Concessionaire or any other person hereunder or in connection herewith; 
and  

d) shall, within [5 (five)] business days after receipt, deliver a copy to the Concessionaire of 
any notice or document received by it from the Lenders' Representative in connection 
herewith.  

5.4   No set off  

The Escrow Bank agrees not to claim or exercise any right of set off, banker's lien or other 
right or remedy with respect to amounts standing to the credit of the Escrow Account. For 
avoidance of doubt, it is hereby acknowledged and agreed by the Escrow Bank that the 
monies and properties held by the Escrow Bank in the Escrow Account shall not be 
considered as part of the assets of the Escrow Bank and being trust property, shall in the case 
of bankruptcy or liquidation of the Escrow Bank, be wholly excluded from the assets of the 
Escrow Bank in such bankruptcy or liquidation.  

5.5   Regulatory approvals  

The Escrow Bank shall use its best efforts to procure, and thereafter maintain and comply 
with, all regulatory approvals required for it to establish and operate the Escrow Account. 
The Escrow Bank represents and warrants that it is not aware of any reason why such 
regulatory approvals will not ordinarily be granted to the Escrow Bank.  
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6.   ESCROW DEFAULT  

6.1   Escrow Default  

6.1.1 Following events shall constitute an event of default by the Concessionaire (an “Escrow 
Default") unless such event of default has occurred as a result of Force Majeure or any act 
or omission of the Authority or the Lenders' Representative:  
a) the Concessionaire commits breach of this Agreement by failing to deposit any receipts 

into the Escrow Account, as provided herein, and fails to cure such breach by depositing 
the same into the Escrow Account within a Cure Period of [5 (five)] business days; 

b) the Concessionaire causes the Escrow Bank to transfer funds to any account of the 
Concessionaire in breach of the terms of this Agreement and fails to cure such breach by 
depositing the relevant funds into the Escrow Account or any Sub- Account in which such 
transfer should have been made, within a Cure Period of [5 (five)] business days; or  

c) the Concessionaire commits or causes any other breach of the provisions of this 
Agreement and fails to cure the same within a Cure Period of [5 (five)] business days.  

6.1.2 Upon occurrence of an Escrow Default, the consequences thereof shall be dealt with under 
and in accordance with the provisions of the Concession Agreement.  

7.  TERMINATION OF ESCROW AGREEMENT  

7.1   Duration of the Escrow Agreement  

This Agreement shall remain in full force and effect so long as any sum remains to be 
advanced or is outstanding from the Concessionaire in respect of the debt, guarantee or 
financial assistance received by it from the Senior Lenders, or any of its obligations to the 
Authority remain to be discharged, unless terminated earlier by consent of all the Parties or 
otherwise in accordance with the provisions of this Agreement.  

7.2   Substitution of Escrow Bank  

The Concessionaire may, by not less than [45 (forty five)] days prior notice to the Escrow 
Bank, the Authority and the Lenders' Representative, terminate this Agreement and appoint 
a new Escrow Bank, provided that the new Escrow Bank is acceptable to the Lenders' 
Representative and arrangements are made satisfactory to the Lenders' Representative for 
transfer of amounts deposited in the Escrow Account to a new Escrow Account established 
with the successor Escrow Bank.  

The termination of this Agreement shall take effect only upon coming into force of an Escrow 
Agreement with the substitute Escrow Bank.  

7.3   Closure of Escrow Account  

The Escrow Bank shall, at the request of the Concessionaire and the Lenders' Representative 
made on or after the payment by the Concessionaire of all outstanding amounts under the 
Concession Agreement and the Financing Agreements including the payments specified in 
Clause 4.2, and upon confirmation of receipt of such payments, close the Escrow Account 
and Sub-Accounts and pay any amount standing to the credit thereof to the Concessionaire. 
Upon closure of the Escrow Account hereunder, the Escrow Agreement shall be deemed to 
be terminated.  
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8.   SUPPLEMENTARY ESCROW AGREEMENT  

8.1   Supplementary Escrow Agreement  

The Lenders' Representative and the Concessionaire shall be entitled to enter into a 
supplementary escrow agreement with the Escrow Bank providing, inter alia, for detailed 
procedures and documentation for withdrawals from Sub-Accounts pursuant to Clause 4.1.1 
and for matters not covered under this Agreement such as the rights and obligations of 
Senior Lenders and lenders of Subordinated Debt, investment of surplus funds, restrictions 
on withdrawals by the Concessionaire in the event of breach of this Agreement or upon 
occurrence of an Escrow Default, procedures relating to operation of the Escrow Account 
and withdrawal therefrom, reporting requirements and any matters incidental thereto; 
provided that such supplementary escrow agreement shall not contain any provision which is 
inconsistent with this Agreement and in the event of any conflict or inconsistency between 
provisions of this Agreement and such supplementary escrow agreement, the provisions of 
this Agreement shall prevail.  

9.   INDEMNITY  

9.1   General indemnity  

9.1.1 The Concessionaire shall indemnify, defend and hold the Authority, Escrow Bank and the 
Senior Lenders, acting through the Lenders' Representative, harmless against any and all 
proceedings, actions and third party claims for any loss, damage, cost and expense arising 
out of any breach by the Concessionaire of any of its obligations under this Agreement or 
on account of failure of the Concessionaire to comply with Applicable Laws and Applicable 
Permits.  
 

9.1.2 The Authority shall indemnify, defend and hold the Concessionaire harmless against any 
and all proceedings, actions and third party claims for any loss, damage, cost and expense 
arising out of failure of the Authority to fulfil any of its obligations under this Agreement 
materially and adversely affecting the performance of the Concessionaire's obligations 
under the Concession Agreement or this Agreement other than any loss, damage, cost and 
expense arising out of acts done in discharge of their lawful functions by the Authority, its 
officers, servants and agents.  
 

9.1.3 The Escrow Bank shall indemnify, defend and hold the Concessionaire harmless against any 
and all proceedings, actions and third party claims for any loss, damage, cost and expense 
arising out of failure of the Escrow Bank to fulfil its obligations under this Agreement 
materially and adversely affecting the performance of the Concessionaire's obligations 
under the Concession Agreement other than any loss, damage, cost and expense, arising 
out of acts done in discharge of their lawful functions by the Escrow Bank, its officers, 
servants and agents.  

9.2   Notice and contest of claims  

In the event that any Party hereto receives a claim from a third party in respect of which it is 
entitled to the benefit of an indemnity under Clause 9.1 or in respect of which it is entitled to 
reimbursement (the “Indemnified Party”), it shall notify the other Party responsible for 
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indemnifying such claim hereunder (the “Indemnifying Party”) within [15 (fifteen)] days of 
receipt of the claim and shall not settle or pay the claim without the prior approval of the 
Indemnifying Party, which approval shall not be unreasonably withheld or delayed. In the 
event that the Indemnifying Party wishes to contest or dispute the claim, it may conduct the 
proceedings in the name of the Indemnified Party and shall bear all costs involved in 
contesting the same. The indemnified Party shall provide all cooperation and assistance in 
contesting any claim and shall sign all such writings and documents as the Indemnifying Party 
may reasonably require.  

10.   DISPUTE RESOLUTION  

10.1 Dispute resolution  

Any dispute, difference or claim arising out of or in connection with this Agreement, which 
is not resolved amicably, shall be decided finally by reference to arbitration to a Board of 
Arbitrators comprising one nominee of each Party to the dispute, and where the number of 
such nominees is an even number, the nominees shall elect another person to such Board. 
Such arbitration shall be held in accordance with the Rules of Arbitration of the 
International Centre for Alternative Dispute Resolution, New Delhi (the “Rules”) or such 
other rules as may be mutually agreed by the Parties, and shall be subject to the provisions 
of the Arbitration and Conciliation Act, 1996.  

10.2.   The Arbitrators shall issue a reasoned award and such award shall be final and binding on 
the Parties. The place of arbitration shall be the capital of the State and the language of 
arbitration shall be English.  

11.   MISCELLANEOUS PROVISIONS  

11.1  Governing law and jurisdiction  

This Agreement shall be construed and interpreted in accordance with and governed by the 
laws of India, and the courts in the State shall have jurisdiction over all matters arising out of 
or relating to this Agreement.   

11.2 Deleted (not used) 

11.3 Priority of agreements  

In the event of a conflict between the Concession Agreement and this Agreement, the 
provisions contained in the Concession Agreement shall prevail over this Agreement.  

11.4 Alteration of terms  

All additions, amendments, modifications and variations to this Agreement shall be effectual 
and binding only if in writing and signed by the duly authorised representatives of the 
Parties.  

11.5 Waiver  

Waiver by any Party of a default by another Party in the observance and performance of any 
provision of or obligations under this Agreement:  

a) shall not operate or be construed as a waiver of any other or subsequent default hereof 
or of other provisions of or obligations under this Agreement;  
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b) shall not be effective unless it is in writing and executed by a duly authorised 
representative of the Party; and  

c) shall not affect the validity or enforceability of this Agreement in any manner.  

Neither the failure by any Party to insist on any occasion upon the performance of the terms, 
conditions and provisions of this Agreement or any obligation thereunder nor time or other 
indulgence granted by any Party to another Party shall be treated or deemed as waiver of 
such breach or acceptance of any variation or the relinquishment of any such right 
hereunder.  

11.6 No third party beneficiaries  

This Agreement is solely for the benefit of the Parties and no other person or entity shall 
have any rights hereunder.  

11.7 Survival  

11.7.1 Termination of this Agreement:  
a) shall not relieve the Parties of any obligations hereunder which expressly or by 

implication survive termination hereof; and  
b) except as otherwise provided in any provision of this Agreement expressly limiting the 

liability of either Party, shall not relieve either Party of any obligations or liabilities for 
loss or damage to the other Party arising out of, or  

c) caused by, acts or omissions of such Party prior to the effectiveness of such termination 
or arising out of such termination.  

11.7.2 All obligations surviving the cancellation, expiration or termination of this Agreement shall 
only survive for a period of [3 (three)] years following the date of such termination or 
expiry of this Agreement. 

11.8 Severability  

If for any reason whatever any provision of this Agreement is or becomes invalid, illegal or 
unenforceable or is declared by any court of competent jurisdiction or any other 
instrumentality to be invalid, illegal or unenforceable, the validity, legality or enforceability of 
the remaining provisions shall not be affected in any manner, and the Parties will negotiate 
in good faith with a view to agreeing to one or more provisions which may be substituted for 
such invalid, unenforceable or illegal provisions, as nearly as is practicable to such invalid, 
illegal or unenforceable provision. Failure to agree upon any such provisions shall not be 
subject to dispute resolution under Clause 10.1 of this Agreement or otherwise.  

11.9 Successors and assigns  

This Agreement shall be binding on and shall inure to the benefit of the Parties and their 
respective successors and permitted assigns.  

11.10 Notices  

All notices or other communications to be given or made under this Agreement shall be in 
writing and shall either be delivered personally or sent by courier or registered post with an 
additional copy to be sent by facsimile or e-mail. The address for service of each Party, its 
facsimile number and e-mail are set out under its name on the signing page hereto. A notice 
shall be effective upon actual receipt thereof, save that where it is received after 5.30 (five 
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thirty) p.m. on a business day, or on a day that is not a business day, the notice shall be 
deemed to be received on the first business day following the date of actual receipt. Without 
prejudice to the foregoing, a Party giving or making a notice or communication by facsimile 
or e-mail shall promptly deliver a copy thereof personally, or send it by courier or registered 
post to the addressee of such notice or communication. It is hereby agreed and 
acknowledged that any Party may by notice change the address to which such notices and 
communications to it are to be delivered or mailed. Such change shall be effective when all 
the Parties have notice of it.  

11.11 Language  

All notices, certificates, correspondence and proceedings under or in connection with this 
Agreement shall be in English.  

11.12 Authorised representatives  

Each of the Parties shall, by notice in writing, designate their respective authorised 
representatives through whom only all communications shall be made. A Party hereto shall 
be entitled to remove and/or substitute or make fresh appointment of such authorised 
representative by similar notice.  

11.13 Original Document  

This Agreement may be executed in four counterparts, each of which when executed and 
delivered shall constitute an original of this Agreement. 
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THE COMMON SEAL OF CONCESSIONAIRE has 
been affixed pursuant to the resolution passed 
by the Board of Directors of the 
Concessionaire at its meeting held on the .. 
day of 20 .... .. hereunto affixed in the 
presence of ....... .., Director, who has signed 
these presents in token thereof and . . . . . . ..,  
Company Secretary / Authorised Officer who 
has countersigned the same in token thereof:  
(Signature)  
(Name)  
(Designation)  
(Address)  
(Fax No.)  
(E-mail Address) 

SIGNED, SEALED AND DELIVERED  
 
For and on behalf of SENIOR LENDERS by the 
Lenders' Representative  
 
 
(Signature)  
(Name)  
(Designation)  
(Address)  
(Fax No.)  
(E-mail Address) 

SIGNED, SEALED AND DELIVERED  
 
For and on behalf of ESCROW BANK  by the  
(Signature)  
(Name)  
(Designation)  
(Address)  
(Fax No.)  
(E-mail Address) 

SIGNED, SEALED AND DELIVERED  
 
For and on behalf of AUTHORITY  by the  
(Signature)  
(Name)  
(Designation)  
(Address)  
(Fax No.)  
(E-mail Address) 
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SCHEDULE-N: VESTING CERTIFICATE 

 

{Tourism Department, Government of Meghalaya] (the “Authority”) refers to the Concession 
Agreement dated ……… (the “Agreement”) entered into between the Authority and ................. (the 
“Concessionaire”) for “Development, Operation and Maintenance of 4 Star Luxury Resort at 
Jongksha, East Khasi Hills District, Meghalaya under Design, Build, Finance, Operate and Transfer 
(DBFOT) Mode on Public Private Partnership (PPP)” (the “Project”).   

The Authority hereby acknowledges compliance and fulfilment by the Concessionaire of the 
Divestment Requirements set forth in Article 26 of the Agreement on the basis that upon issue of this 
Vesting Certificate, the Authority shall be deemed to have acquired, and all title and interest of the 
Concessionaire in or about the Project shall be deemed to have vested unto the Authority, free from 
any encumbrances, charges and liens whatsoever.   

Notwithstanding anything to the contrary contained hereinabove, it shall be a condition of this 
Vesting Certificate that nothing contained herein shall be construed or interpreted as waiving the 
obligation of the Concessionaire to rectify and remedy any defect or deficiency in any of the 
Divestment Requirements and/or relieving the Concessionaire in any manner of the same.   

 

Signed this …………day of …………, 20….. at………. 

AGREED, ACCEPTED AND SIGNED  
 
For and on behalf of 
 
 
Concessionaire by: 
 
 
 
(Signature)     
 
(Name)   
 
(Designation)   
 
(Address) 

SIGNED, SEALED AND DELIVERED 
 
 
For and on behalf of 
 
 
Authority by: 
 
 
 
(Signature)     
 
(Name)   
 
(Designation)   
 
(Address) 
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SCHEDULE-O: SUBSTITUTION AGREEMENT 

 

THIS SUBSTITUTION AGREEMENT is entered into on this the……………… day of……… 20…….  

AMONGST   

The Tourism Department, Government of Meghalaya represented by Secretary, Department of 
Tourism and having its principal office(s) …………………. (hereinafter referred to as the “Authority” 
which expression shall unless repugnant to the context or meaning thereof include its administrators, 
successors and assigns); 

……………………………….Limited, a company incorporated under the provisions of the Companies Act,  
2013  and  having  its  registered  office  at  ..............,  (hereinafter  referred  to  as  the 
"Concessionaire" which expression shall unless repugnant to the context or meaning thereof include 
its successors and permitted assigns and substitutes);   

…………………………………..(name  and  particulars  of  Lenders'  Representative)  and  having  its 
registered office at.................... , acting for and on behalf of the Senior Lenders as their duly  
authorized agent with regard to matters arising out of or in relation to this Agreement (hereinafter 
referred to as the "Lenders' Representative", which expression shall unless repugnant to the context 
or meaning thereof include its successors and substitutes);   

WHEREAS:   

i. The Authority has entered into a Concession Agreement dated ........... with the 
Concessionaire (the  "Concession  Agreement")  for  “Development, Operation and 
Maintenance of 4 Star Luxury Resort at Jongksha, East Khasi Hills District, Meghalaya under 
Design, Build, Finance, Operate and Transfer (DBFOT) Mode on Public Private Partnership 
(PPP)” (the “Project”), and a copy of which is annexed hereto and marked as Annex-A to 
form part of this Agreement.   

ii. Senior  Lenders  have  agreed  to  finance  the  Project  in  accordance  with  the  terms  and 
conditions set forth in the Financing Agreements.   

iii. Senior Lenders have requested the Authority to enter into this Substitution Agreement for 
securing their interests through assignment, transfer and substitution of the Concession to a 
Nominated Company in accordance with the provisions of this Agreement and the 
Concession Agreement.   

iv. In order to enable implementation of the Project including its financing, construction, 
operation and maintenance, the Authority has agreed and undertaken to transfer and assign 
the Concession to a Nominated Company in accordance with the terms and conditions set 
forth in this Agreement and the Concession Agreement.   

NOW IT IS HEREBY AGREED as follows: 

1. DEFINITIONS AND INTERPRETATION  

1.1 Definitions  

In this Substitution Agreement, the following words and expressions shall, unless repugnant to 
the context or meaning thereof, have the meaning hereinafter respectively assigned to them:  
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“Agreement” shall mean this Substitution Agreement and any amendment thereto made in 
accordance with the provisions contained in this Agreement;  

“Board of Arbitrators” shall have mean an arbitral tribunal comprising of one nominee arbitrator 
from the Authority, Concessionaire and Lenders' Representative;   

“Financial Default” shall mean occurrence of a material breach of the terms and conditions of 
the Financing Agreements or a continuous default in Debt Service by the Concessionaire for a 
minimum period of [3 (three) months];  

“Indemnified Party” shall have the meaning ascribed thereto in Clause 7.2;  

“Indemnifying Party” shall have the meaning ascribed thereto in Clause 7.2;  

“Lenders' Representative” shall mean the person referred to as the Lenders’ Representative in 
the foregoing Recitals;   

“Nominated Company” shall mean a company, incorporated under the provisions of the 
Companies Act, 1956/2013, including any re-enactment or amendment thereof, selected by the 
Lenders' Representative, on behalf of Senior Lenders, and proposed to the Authority for 
assignment/ transfer of the Concession as provided in this Agreement;  

“Notice of Financial Default” shall have the meaning ascribed thereto in Clause 3.2.1;  

“Parties” shall mean the parties to this Agreement collectively and “Party” shall mean any of the 
Parties to this Agreement individually; and  

“Rules” shall have the meaning ascribed thereto in Clause 8.1.1. 

1.2 Interpretation  

1.2.1 References to Lenders' Representative shall, unless repugnant to the context or meaning 
thereof, mean references to the Lenders' Representative, acting for and on behalf of Senior 
Lenders.  

1.2.2 References to clauses are, unless stated otherwise, references to clauses of this Agreement.  
1.2.3 The words and expressions beginning with capital letters and defined in this Agreement 

shall have the meaning ascribed thereto herein, and the words and expressions used in this 
Agreement and not defined herein but defined in the Concession Agreement shall, unless 
repugnant to the context, have the meaning ascribed thereto in the Concession Agreement. 

1.2.4 The rules of interpretation stated in Clauses 1.2, 1.3 and 1.4 of the Concession Agreement 
shall apply, mutatis mutandis, to this Agreement. 

 

2. ASSIGNMENT  

1.1 Assignment of rights and title  

The Concessionaire hereby agrees to assign the rights, title and interest in the Concession to, 
and in favour of, the Lenders' Representative pursuant to and in accordance with the 
provisions of this Agreement and the Concession Agreement by way of security in respect of 
financing by the Senior Lenders under the Financing Agreements.  
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3. SUBSTITUTION OF THE CONCESSIONAIRE  

3.1 Rights of substitution  

Pursuant to the rights, title and interest assigned under Clause 2.1, the Lenders’ 
Representative shall be entitled to substitute the Concessionaire by a Nominated Company 
under and in accordance with the provisions of this Agreement and the Concession 
Agreement.  

The Authority hereby agrees to substitute the Concessionaire by endorsement on the 
Concession Agreement in favour of the Nominated Company selected by the Lenders’ 
Representative in accordance with this Agreement. For avoidance of doubt, the Senior 
Lenders or the Lenders' Representative shall not be entitled to operate and maintain the 
Project as Concessionaire either individually or collectively.  

3.2 Substitution upon occurrence of Financial Default  

3.2.1 Upon occurrence of a Financial Default, the Lenders' Representative may issue a notice to 
the Concessionaire (the “Notice of Financial Default") along with particulars thereof, and 
send a copy to the Authority for its information and record, A Notice of Financial Default 
under this Clause 3 shall be conclusive evidence of such Financial Default and it shall be 
final and binding upon the Concessionaire for the purposes of this Agreement.   
 

3.2.2 Upon issue of a Notice of Financial Default hereunder, the Lenders' Representative may, 
without prejudice to any of its rights or remedies under this Agreement or the Financing 
Agreements, substitute the Concessionaire by a Nominated Company in accordance with 
the provisions of this Agreement.  
 

3.2.3 At any time after the Lenders' Representative has issued a Notice of Financial Default, it 
may by notice require the Authority to suspend all the rights of the Concessionaire and 
undertake the operation and maintenance of the Project in accordance with the provisions 
of Article 25 of the Concession Agreement, and upon receipt of such notice, the Authority 
shall undertake Suspension under and in accordance with the provisions of the Concession 
Agreement. The aforesaid Suspension shall be revoked upon substitution of the 
Concessionaire by a Nominated Company, and in the event such substitution is not 
completed within [180 (one hundred and eighty)] days from the date of such Suspension, 
the Authority may terminate the Concession Agreement forthwith by issuing a Termination 
Notice in accordance with the provisions of the Concession Agreement; provided that upon 
written request from the Lenders' Representative and the Concessionaire, the Authority 
may extend the aforesaid period of [180 (one hundred and eighty)] days by a period not 
exceeding [90 (ninety)] days. 

3.3 Substitution upon occurrence of Concessionaire Default  

3.3.1 Upon occurrence of a Concessionaire Default, the Authority shall by a notice inform the 
Lenders' Representative of its intention to issue a Termination Notice and grant [15 
(fifteen)] days' time to the Lenders' Representative to make a representation, stating the 
intention to substitute the Concessionaire by a Nominated Company.  
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3.3.2 In the event that the Lenders' Representative makes a representation to the Authority 
within the period of [15 (fifteen)] days specified in Clause 3.3.1, stating that it intends to 
substitute the Concessionaire by a Nominated Company, the Lenders' Representative shall 
be entitled to undertake and complete the substitution of the Concessionaire by a 
Nominated Company in accordance with the provisions of this Agreement within a period 
of [180 (one hundred and eighty)] days from the date of such representation, and the 
Authority shall either withhold Termination or undertake Suspension for the aforesaid 
period of [180 (one hundred and eighty)] days; provided that upon written request from 
the Lenders' Representative and the Concessionaire, the Authority shall extend the 
aforesaid period of [180 (one hundred and eighty)] days by a period not exceeding [90 
(ninety)] days; provided further that the Lenders' Representative may at any time withdraw 
its representation hereunder and upon such withdrawal, the Authority may terminate this 
Agreement in accordance with the provisions  hereof.  

3.4 Procedure for substitution  

3.4.1 The Authority and the Concessionaire hereby agree that on or after the date of Notice of 
Financial Default or the date of representation to the Authority under Clause 3.3.2, as the 
case may be, the Lenders' Representative may, without prejudice to any of the other rights 
or remedies of the Senior Lenders, invite, negotiate and procure offers, either by private 
negotiations or public auction or tenders for the take over and transfer of the Project 
including the Concession to the Nominated Company upon such Nominated Company's 
assumption of the liabilities and obligations of the Concessionaire towards the Authority 
under the Concession Agreement and towards the Senior Lenders under the Financing 
Agreements.  
 

3.4.2 To be eligible for substitution in place of the Concessionaire, the Nominated Company shall 
be required to fulfil the eligibility criteria that were laid down by the Authority for pre-
qualification of the bidders for award of the Concession; provided that the Lenders' 
Representative may represent to the Authority that all or any of such criteria may be 
waived in the interest of the Project, and if the Authority determines that such waiver shall 
not have any material adverse effect on the Project, it may waive all or any of such 
eligibility criteria.  
 

3.4.3 Upon selection of a Nominated Company, the Lenders' Representative shall, request the 
Authority to:   

a) accede to transfer to the Nominated Company the right to construct, operate and 
maintain the Project in accordance with the provisions of the Concession Agreement;   

b) endorse and transfer the Concession to the Nominated Company, on the same terms 
and conditions, for the residual Concession Period; and 

c) enter into a Substitution Agreement with the Lenders' Representative and the 
Nominated Company on the same terms as are contained in this Agreement.  

 
3.4.4 If the Authority has any objection to the transfer of Concession in favour of the Nominated 

Company in accordance with this Agreement, it shall within [15 (fifteen)] days from the 
date of proposal made by the Lenders' Representative, give a reasoned order after hearing 
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the Lenders' Representative. If no such objection is raised by the Authority, the Nominated 
Company shall be deemed to have been accepted. The Authority shall thereupon transfer 
and endorse the Concession within [15 (fifteen)] days of its acceptance/deemed 
acceptance of the Nominated Company; provided that in the event of such objection by the 
Authority, the Lenders' Representative may propose another Nominated Company 
whereupon the procedure set forth in this Clause 3.4 shall be followed for substitution of 
such Nominated Company in place of the Concessionaire.  
 

3.4.5 The transfer of Concession hereunder to a Nominated Company may, notwithstanding 
anything to the contrary in this Agreement and the Concession Agreement, be undertaken 
by transfer of no less than [75% (seventy five per cent)] of the equity of the Concessionaire 
to the Nominated Company, and upon such transfer hereunder, the Concessionaire shall be 
deemed to be the Nominated Company under and in accordance with the provisions of this 
Agreement and the Concession Agreement.  

 
3.5 Selection to be binding  

The decision of the Lenders' Representative and the Authority in selection of the Nominated 
Company shall be final and binding on the Concessionaire. The Concessionaire irrevocably 
agrees and waives any right to challenge the actions of the Lenders' Representative or the 
Senior Lenders or the Authority taken pursuant to this Agreement including the 
transfer/assignment of the Concession in favour of the Nominated Company. The 
Concessionaire agrees and confirms that it shall not have any right to seek revaluation of 
assets of the Project or the Concessionaire's shares. It is hereby acknowledged by the Parties 
that the rights of the Lenders' Representative are irrevocable and shall not be contested in 
any proceedings before any court or Authority and the Concessionaire shall have no right or 
remedy to prevent, obstruct or restrain the Authority or the Lenders' Representative from 
effecting or causing the transfer by substitution and endorsement of the Concession as 
requested by the Lenders' Representative.  

4. PROJECT AGREEMENTS  

4.1  Substitution of Nominated Company in Project Agreements  

The Concessionaire shall ensure and procure that each Project Agreement contains 
provisions that entitle the Nominated Company to step into such Project Agreement, in its 
discretion, in place and substitution of the Concessionaire in the event of such Nominated 
Company's assumption of the liabilities and obligations of the Concessionaire under the 
Concession Agreement.   

5. TERMINATION OF CONCESSION AGREEMENT  

5.1   Termination upon occurrence of Financial Default  

At any time after issue of a Notice of Financial Default, the Lenders' Representative may by a 
notice in writing require the Authority to terminate the Concession Agreement forthwith, 
and upon receipt of such notice, the Authority shall undertake Termination under and in 
accordance with the provisions of Article 25 of the Concession Agreement.  



Development, Operation and Maintenance of 4 Star Luxury Resort at Jongksha, East Khasi Hills District, Meghalaya 
under Design, Build, Finance, Operate and Transfer (DBFOT) Mode on Public Private Partnership (PPP)  

Volume-III: Schedules to Draft Concession Agreement (DCA) 58 | P a g e  

5.2   Termination when no Nominated Company is selected  

In the event that no Nominated Company acceptable to the Authority is selected and 
recommended by the Lenders' Representative within the period of [180 (one hundred and 
eighty)] days or any extension thereof as set forth in Clause 3.3.2, the Authority may 
terminate the Concession Agreement forthwith in accordance with the provisions thereof.  

5.3   Realisation of Debt Due  

The Authority and the Concessionaire hereby acknowledge and agree that, without prejudice 
to their any other right or remedy, the Lenders' Representative is entitled to receive from the 
Concessionaire, without any further reference to or consent of the Concessionaire, the Debt 
Due upon Termination of the Concession Agreement. For realisation of the Debt Due, the 
Lenders' Representative shall be entitled to make its claim from the Escrow Account in 
accordance with the provisions of the Escrow Agreement.  

6. DURATION OF THE AGREEMENT  

6.1   Duration of the Agreement  

This Agreement shall come into force from the date hereof and shall expire at the earliest to 
occur of the following events:  

a. Termination of the Agreement; or  
b. no sum remains to be advanced, or is outstanding to the Senior Lenders, under the 

Financing Agreements.  

7. INDEMNITY  

7.1   General indemnity  

7.1.1 The Concessionaire shall indemnify, defend and hold the Authority and the Lenders' 
Representative harmless against any and all proceedings, actions and third party claims for 
any loss, damage, cost and expense of whatever kind and nature arising out of any breach 
by the Concessionaire of any of its obligations under this Agreement or on account of 
failure of the Concessionaire to comply with Applicable Laws and Applicable Permits.  
 

7.1.2 The Authority shall indemnify, defend and hold the Concessionaire harmless against any 
and all proceedings, actions and third party claims for any loss, damage, cost and expense 
arising out of failure of the Authority to fulfil any of its obligations under this Agreement, 
materially and adversely affecting the performance of the Concessionaire's obligations 
under the Concession Agreement or this Agreement, other than any loss, damage, cost and 
expense, arising out of acts done in discharge of their lawful functions by the Authority, its 
officers, servants and agents.  
 

7.1.3 The Lenders' Representative shall indemnify, defend and hold the Concessionaire harmless 
against any and all proceedings, actions and third party claims for any loss, damage, cost 
and expense arising out of failure of the Lenders' Representative to fulfil its obligations 
under this Agreement, materially and adversely affecting the performance of the 
Concessionaire's obligations under the Concession Agreement, other than any loss, 
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damage, cost and expense, arising out of acts done in discharge of their lawful functions by 
the Lenders' Representative, its officers, servants and agents.  

7.2   Notice and contest of claims  

In the event that any Party hereto receives a claim from a third party in respect of which it is 
entitled to the benefit of an indemnity under Clause 7.1 or in respect of which it is entitled to 
reimbursement (the “Indemnified Party”), it shall notify the other Party responsible for 
indemnifying such claim hereunder (the “Indemnifying Party”) within [15 (fifteen)] days of 
receipt of the claim and shall not settle or pay the claim without the prior approval of the 
Indemnifying Party, such approval not to be unreasonably withheld or delayed. In the event 
that the Indemnifying Party wishes to contest or dispute the claim, it may conduct the 
proceedings in the name of the Indemnified Party and shall bear all costs involved in 
contesting the same. The Indemnified Party shall provide all cooperation and assistance in 
contesting any claim and shall sign all such writings and documents as the Indemnifying Party 
may reasonably require.  

8. DISPUTE RESOLUTION  

8.1   Dispute resolution  

8.1.1 Any dispute, difference or claim arising out of or in connection with this Agreement which 
is not resolved amicably shall be decided by reference to arbitration to a Board of 
Arbitrators comprising one nominee each of the Authority, Concessionaire and the Lenders' 
Representative. Such arbitration shall be held in accordance with the Rules of Arbitration of 
the international Centre for Alternate Dispute Resolution, New Delhi (the “Rules”) or such 
other rules as may be mutually agreed by the Parties, and shall be subject to provisions of 
the Arbitration and Conciliation Act, 1996.  
 

8.1.2 The Arbitrators shall issue a reasoned award and such award shall be final and binding on 
the Parties. The place of arbitration shall be the capital of the State and the language of 
arbitration shall be English.  

9. MISCELLANEOUS PROVISIONS  

9.1   Governing law and jurisdiction  

This Agreement shall be construed and interpreted in accordance with and governed by the 
laws of India, and the courts in the State of Meghalaya shall have jurisdiction over all matters 
arising out of or relating to this Agreement. 

9.2     

9.3    Priority of agreements  

In the event of any conflict between the Concession Agreement and this Agreement, the 
provisions contained in the Concession Agreement shall prevail over this Agreement.  
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9.4   Alteration of terms  

All additions, amendments, modifications and variations to this Agreement shall be effectual 
and binding only if in writing and signed by the duly authorised representatives of the 
Parties.  

9.5   Waiver  

Waiver by any Party of a default by another Party in the observance and performance of any 
provision of or obligations under this Agreement:  

a) shall not operate or be construed as a waiver of any other or subsequent default 
hereof or of other provisions of or obligations under this Agreement;  

b) shall not be effective unless it is in writing and executed by a duly authorised 
representative of the Party; and  

c) shall not affect the validity or enforceability of this Agreement in any manner.  

Neither the failure by either Party to insist on any occasion upon the performance of the 
terms, conditions and provisions of this Agreement or any obligation thereunder nor time or 
other indulgence granted by a Party to another Party shall be treated or deemed as waiver of 
such breach or acceptance of any variation or the relinquishment of any such right 
hereunder. 

9.6    No third party beneficiaries  

This Agreement is solely for the benefit of the Parties and no other person or entity shall 
have any rights hereunder.  

9.7    Survival  

Termination of this Agreement:  

a) shall not relieve the Parties of any obligations hereunder which expressly or by 
implication survive termination hereof; and  

b) except as otherwise provided in any provision of this Agreement expressly limiting 
the liability of either Party, shall not relieve either Party of any obligations or 
liabilities for loss or damage to the other Party arising out of or caused by acts or 
omissions of such Party prior to the effectiveness of such termination or arising out 
of such termination.  

All obligations surviving the cancellation, expiration or termination of this Agreement shall 
only survive for a period of [3 (three)] years following the date of such termination or expiry 
of this Agreement.  

9.8   Severability  

If for any reason whatever any provision of this Agreement is or becomes invalid, illegal or 
unenforceable or is declared by any court of competent jurisdiction or any other 
instrumentality to be invalid, illegal or unenforceable, the validity, legality or enforceability of 
the remaining provisions shall not be affected in any manner, and the Parties will negotiate 
in good faith with a view to agreeing to one or more provisions which may be substituted for 
such invalid, unenforceable or illegal provisions, as nearly as is practicable to such invalid, 
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illegal or unenforceable provision. Failure to agree upon any such provisions shall not be 
subject to dispute resolution under Clause 8 of this Agreement or otherwise.  

 

9.9    Successors and assigns  

This Agreement shall be binding on and shall inure to the benefit of the Parties and their 
respective successors and permitted assigns.  

9.10 Notices  

All notices or other communications to be given or made under this Agreement shall be in 
writing, shall either be delivered personally or sent by courier or registered post with an 
additional copy to be sent by facsimile or e-mail. The address for service of each Party, its 
facsimile number and e-mail address are set out under its name on the signing pages hereto. 
A notice shall be effective upon actual receipt thereof, save that where it is received after 
5.30 (five thirty) p.m. on any day, or on a day that is a public holiday, the notice shall be 
deemed to be received on the first working day following the date of actual receipt. Without 
prejudice to the foregoing, a Party giving or making a notice or communication by facsimile 
or e-mail shall promptly deliver a copy thereof personally, or send it by courier or registered 
post to the addressee of such notice or communication. It is hereby agreed and 
acknowledged that any Party may by notice change the address to which such notices and 
communications to it are to be delivered or mailed. Such change shall be effective when all 
the Parties have notice of it.  

9.11 Language  

All notices, certificates, correspondence and proceedings under or in connection with this 
Agreement shall be in English.  

9.12 Authorised representatives  

Each of the Parties shall by notice in writing designate their respective authorised 
representatives through whom only all communications shall be made. A Party hereto shall 
be entitled to remove and/or substitute or make fresh appointment of such authorised 
representative by similar notice.  

9.13 Original Document  

This Agreement may be executed in three counterparts, each of which when executed and 
delivered shall constitute an original of this Agreement.  
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IN WITNESS WHEREOF THE PARTIES HAVE EXECUTED AND DELIVERED THIS AGREEMENT AS OF THE 
DATE FIRST ABOVE WRITTEN 

THE COMMON SEAL OF CONCESSIONAIRE has 
been affixed pursuant to the resolution passed 
by the Board of Directors of the 
Concessionaire at its meeting held on the .. 
day of 20 .... .. hereunto affixed in the 
presence of ....... .., Director, who has signed 
these presents in token thereof and . . . . . . ..,  
Company Secretary / Authorised Officer who 
has countersigned the same in token thereof:  
(Signature)  
(Name)  
(Designation)  
(Address)  
(Fax No.)  
(E-mail Address) 

SIGNED, SEALED AND DELIVERED  
 
For and on behalf of THE AUTHORITY by  
 
  
 
 
 
(Signature)  
(Name)  
(Designation)  
(Address)  
(Fax No.)  
(E-mail Address) 

SIGNED, SEALED AND DELIVERED  
 
For and on behalf of SENIOR LENDERS by the 
Lenders' Representative  
(Signature)  
(Name)  
(Designation)  
(Address)  
(Fax No.)  
(E-mail Address) 

 

In presence of:  
1. 2. 
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SCHEDULE-P: DRAFT LEASE DEED 

 

LEASE DEED 

This Lease Deed (“Lease Deed”) is made and executed on this ……..day of …………..20..... by and 
amongst:   

1) Tourism Department, Government of Meghalaya, an authority represented by its ………………….. 
and having its principal office at                    (hereinafter referred  to as the “Lessor” which 
expression shall, unless it be repugnant to the context or meaning  thereof,  include  its  
successors  and  permitted  assigns)  and  represented  herein  by  …………………………..of the FIRST 
PART; and   

2) …………………………………….,a company incorporated under the Companies Act, 2013 and having its 
registered office at (hereinafter  referred to as the “Lessee” which expression shall, unless it be 
repugnant to the context or meaning thereof,  include  its  successors  and permitted assigns) 
represented herein through Mr…………………………., the Authorized Signatory, as authorized vide 
Board Resolution dated ………………………………………. of the OTHER PART   

The Lessor and the Lessee are hereinafter collectively referred to as the “Parties” and individually as 
a “Party”.   

WHEREAS   

A.  The Lessor and the Lessee have entered into a Concession Agreement dated ---------- (the 
“Concession Agreement”) pursuant to which the Lessor has, among others, granted to the Lessee, 
the right to develop the Project Site as “Development, Operation and Maintenance of 4 Star Luxury 
Resort at Jongksha, East Khasi Hills District, Meghalaya under Design, Build, Finance, Operate and 
Transfer (DBFOT) Mode on Public Private Partnership (PPP)”, in accordance with the terms and 
conditions set forth therein.   

B.   The Lessor is in the prime ownership of the Project Site (the “Project Site”) and now desires to 
lease the Project Site to the Lessee and the Lessee desires to take on lease from the Lessor, the Land 
for the purpose of implementation of the development of the Project Site.   

NOW THEREFORE, in consideration of the promises and covenants herein set forth and for other 
good and  valuable  consideration,  the  receipt,  adequacy  and  legal  sufficiency  of  which  are  
hereby acknowledged, the Parties mutually agree as hereunder.   

 

1.1 Definitions and Interpretation   

1.   Definitions   

In this Lease Deed, the following words and expressions shall unless repugnant to the context or 
meaning thereof, have the meaning hereinafter respectively assigned to them:   

“Applicable Permits” means all clearances, permits, authorizations, consents and approvals required 
to be obtained or maintained under Applicable Laws in connection with the Project Site and 
development of Project Site during the subsistence of the Lease Deed;   
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“Encumbrance” means any encumbrance such as easement, right of way, license, mortgage, charge, 
lien, hypothecation, pre-emptive right or security interest whether or not registered and howsoever 
arising, including by statue or common law;   

“Lease Period” means the term of lease for which the Project Site is given on lease to the Lessee, 
commencing from the date of signing of Lease Deed and ending on the Expiry Date or Termination 
Date of the Concession Agreement;   

“Lease Rent” shall mean an amount of INR xx xx xx  lakhs  per year payable by the Lessee on yearly 
basis to the Authority in accordance with the terms of this Agreement and Lease Deed.   

“Project Site” shall have the meaning set forth in Schedule 1 to the Concession Agreement; and   

2.   Interpretations   

In this Lease Deed, except to the extent that the context requires otherwise:   

a) the terms of this Lease Deed should be read in consonance with and not in derogation with 
the terms of Concession Agreement;   

b) the rules of interpretation in Articles 1.2, 1.3 and 1.4 of the Concession Agreement shall 
apply, mutatis mutandis, to this Lease Deed; and   

c) the words and expressions beginning with capital letters and defined in this Lease Deed shall 
have the meaning ascribed thereto herein, and the words and expressions used in this Lease 
Deed and not defined herein but defined in the Concession Agreement shall, unless 
repugnant to the context, have the meaning ascribed thereto in the Concession Agreement.   

1.2 Grant of lease and possession   

i. The provisions of this Lease Deed shall take effect and become binding on the 
Parties on the date first above written (“Effective Date”).   

ii. In consideration of the Lease Rent, the Lessor grants on lease to the Lessee and the 
Lessee agrees   to   accept   the   lease   from   the   Lessor,   free   from   
Encumbrances   and/or encroachments, the Project Site measuring..................... , 
described in Schedule 1 to the Concession Agreement, hereto together with all and 
singular rights, liberties, privileges, easements, benefits, rights of way, paths, 
passages whatsoever in or appurtenant to the Project Site or any part thereof, and 
to hold, use and enjoy the Project Site and/or any part thereof, in accordance with 
the provisions of this Lease Deed.   

iii. Subject to the prior express written approval of the Lessor, the Parties agree that 
the Lessee may sub-lease / sub-license any portion of the Project Facilities, 
developed on the Project Site to third parties engaged in activities connected with 
or in relation to the development or operations of Project Site. The sub-lease / sub-
license shall not in any manner absolve the Lessee of its obligations under the Lease 
Deed. Any sub-lease / sub- license, executed under this Lease Deed shall be co-
terminable with the Lease Deed. The Lessor shall not be liable in any manner 
whatsoever in respected such sub-leases.   
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1.3 Lease Rent   

i. Upon execution of the Lease Deed and in consideration of the Lessor leasing the Project 
Site to the Lessee and granting the rights, privileges and benefits set forth in this Lease 
Deed, the Lessee shall pay annual lease rent of INR ………….. per year.   

ii. The Annual Lease Rent for the Project Site shall become payable from the date of 
execution of the Lease Deed. The first of such payment shall be made on the date of 
execution of the Lease Deed and subsequent payments shall be paid on every 
anniversary  of the date of execution of Lease Deed thereof till expiry or early 
termination of the Lease Period.   

iii. Lease Rental shall be payable by means of a cheque/demand draft/RTGS/NEFT drawn in 
favour of ……………………………………………………..”  payable  at Shillong or at such other 
place as may be notified by the Lessor.   

iv. If the Lessee fails to pay the Lease Rent as aforesaid, the default interest @ 18% shall 
be charged on the amounts due and payable towards the Annual Lease Rent beginning 
from the due date of Annual Lease Rent.   

v. The Annual Lease Rent shall be paid by the Concessionaire till the expiry of the Lease 
Period. The Annual Lease Rent shall be increased by 10% (ten percent) every 3 (three) 
years, over the last annual rent payable.     

1.4 Use of Project Site   

During  the  Term  of  this  Lease  Deed,  the  Lessee  agrees  to  use  the  Project  Site  for 
implementing the development of Project Site as defined in the Concession Agreement. 
Lessee is not permitted to utilize the Project Site for any other purpose.   

1.5 Determination of Lease Deed   

i. This Lease Deed may be determined earlier by mutual agreement between the Parties 
in writing.   

ii. In the event that the Concession Agreement is terminated, then this Lease Deed shall 
be determined by the Lessor by giving a 90 (ninety) day notice to the Lessee and upon 
such termination, the Lessor shall be at full liberty to deal with the Project Site in such 
manner as it deems fit in its sole discretion.   

iii. The Lessor shall have the right to determine this Lease Deed on occurrence of any one 
or more default(s) by the Lessee as enlisted hereunder:   

a) filing of a voluntary bankruptcy petition by the Lessee;   
b) b)  institution of winding up proceedings against Lessee and such proceedings 

not being stayed or discharged by a competent court within 180 (one hundred 
and eighty) days;  c)   appointment of a receiver of Lessees assets or any general 
assignment for the benefit of  Lessee’s  creditors  and  such  appointment  or  
assignment  is not  stayed  by  a competent court within 180 (one hundred and 
eighty) days;   

c) failure of  the Lessee to make payments to the Lessor in accordance with the 
provisions hereof, where such failure continues for a period of 30 (thirty) days 
after a written notice from the Lessor;   
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d) failure by Lessee to perform any of the covenants, conditions, or obligations 
mentioned under this Lease Deed where the failure continues for a period of 60 
(sixty) days after notice from the Lessor;   

e) transfer or assignment of this Lease Deed or creation of any Encumbrance on the 
Project Site without securing prior written approval of the Lessor;   

f) use of the Project Site for any purpose other than the purposes stated in this 
Lease Deed and such breach is not remedied within a period of 60 (sixty) days 
after a notice from the Lessor in this behalf; and   

iv. Upon determination under sub-points i, ii, iii above, the Lessor shall have the following 
additional rights:   

a) the recovery of any unpaid Lease Rent due and payable at the time of 
termination;   

b) the recovery of any damages, costs, fees and expenses incurred by the Lessor as 
a result of the breach of the Lease Deed by the Lessee; and   

c) any other right or remedy, legal or equitable, that the Lessor is entitled to under 
Applicable Laws.   

v. The  Lessee  shall  have  the  right  to  determine  this  Lease  Deed  on  account  of  the 
occurrence of any of the following events:   

a)   any material breach of the terms and conditions of the Lease Deed by the Lessor, 
which material breach is not remedied by the Lessor within 90 (ninety) days of 
receipt of notice regarding such breach; or   

b)  any interference with the peaceful possession of the Project Site by the Lessor 
due to which the Lessee is not able to carry on its business for a continuous period of 
60 (sixty) days or more, which interference is not rectified by the Lessor within a 
period of 60 (sixty) days from the date on which the Lessee notifies the same to the 
Lessor.   

1.6 Lessor’s obligations and covenants   

The Lessor hereby agrees and warrants that:   

a) subject to the terms of the Lease Deed, the Lessee shall be entitled to hold, use and 
enjoy the Project Site and every part thereof during the Lease Period, without any 
interruption by the Lessor;   

b) the Lessee shall, during the Lease Period, enjoy free ingress and egress to and from 
the Project Site without any hindrance;   

c) subject to timely payment of the Lease Rent and performance of the covenants and 
conditions of the Lease Deed, the Lessee shall peacefully hold and enjoy the Project 
Site during the Term of the Lease Deed;   

d) upon execution of the Lease Deed and subject to the terms thereof, the Lessor shall 
deliver, or cause to be delivered, to the Lessee vacant access and right of way of the 
Project Site. The Lessor shall, at its cost and expense clear any Encumbrances, 
including occupation, if any, by third parties prior to delivery of vacant possession of 
the Project Site to the Lessee;   

e) the Lessor shall pay and discharge all property taxes, land revenues, levies, cesses 
and other payments/dues in respect of the Project Site during the Lease Period. For 
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avoidance of doubt, any taxes, cess, levies with respect to utilization or 
developments on the Project Site shall be borne by the Lessee;   

f) upon execution of the Lease Deed, the Lessor shall provide the Lessee with any 
consent(s) or no objection(s) of the Lessor in obtaining power, water, telephone and 
such other facilities that the Lessee may require, to use and enjoy the Project Site 
effectively for the purposes stated in this Lease Deed. Such consents or no 
objection(s) shall be provided by the Lessor within a reasonable time; and   

g) The Parties hereby agree that the Lessee shall not mortgage, transfer, assign or 
otherwise encumber the Project Site, except as permitted under the Concession 
Agreement.   

1.7 Lessee’s obligations and covenants   

Lessee hereby covenants, agrees and represents that:   

a) upon execution of this Lease Deed and subject to the terms thereof, the Lessee shall 
accept the Project Site on the condition it is handed over and undertakes to use the 
same only for the purposes as enlisted in this Lease Deed;   

b) this Lease Deed has been duly authorized, executed, and delivered by the Lessor 
after fulfilling all legal formalities and constitutes its legal, valid and binding 
obligation;   

c) during the Term of the Lease Deed, the Lessee shall pay the Lease Rent in accordance 
with terms and conditions set out in this Lease Deed and shall observe and fulfill 
each of its obligations and covenants set forth herein;   

d) during the Term of the Lease Deed, the Lessee shall undertake the development of 
the Project Site, and other works which in the reasonable opinion of the Lessee 
would be required for and in relation to the development of Project Site, and obtain 
necessary approvals/clearances from the appropriate authorities for the same;   

e) at its own cost and expense, the Lessee shall obtain all utilities such as water, 
electricity from the appropriate authorities;   

f) it shall obtain and keep current all Applicable Permits that may be required under 
the Applicable Laws;   

g) it shall pay all taxes, service tax, cesses, assessments and levies in respect of the 
Project Site, which are leviable at any time during the Term of the Lease Deed;   

h) it shall not create any lien, charge or Encumbrance on the Project Site, except as 
permitted in the Concession Agreement, without prior approval of the Lessor;   

i) it shall, indemnify the Lessor in respect of any charges, deposits and other monies 
levied by third parties for and in relation to the provision by such third parties to the 
Lessee of water, electricity, telephone, communication and other facilities and in 
relation to any and all third party claims made with respect to the Project Site;   

j) it shall (i) keep and maintain the Project Site and the buildings and structures 
thereon in good and habitable condition at all times, and (ii) shall ensure that the 
Project Site shall be free from encroachments at all times and to the extent that 
there occur any encroachments on the Project Site, it shall make diligent efforts to 
remove such encroachments from the Project Site, as soon as practicable; and   

k) it shall take all necessary care to keep the premises neat and clean and in sanitary 
conditions.   
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1.8 Regulatory approvals for construction   

The Lessee agrees and covenants that the Lessee shall undertake construction of buildings 
and/or structures at the Project Site only after obtaining all Applicable Permits as are 
necessary for such constructions. The Lessee further agrees that the Lessee shall at all times 
comply with the conditions of such Applicable Permits.   

1.9 Inspection by the Lessor   

a) The Lessee agrees and covenants that during the Term of the Lease Deed, the Lessee 
shall not restrict or obstruct the Lessor and its authorized agents to enter upon and 
inspect the Project Site at all reasonable hours on any working day.   

b) The Lessee undertakes that the Lessee shall notify the Lessor of any material breach by 
the Lessee of any Applicable Permits acquired in relation to the Project Site.   

1.10 Stamp duty and registration charges   

Subject to the exemption or waiver, if any, granted by Lessor or any other authority, the 
Parties agree that all stamp duties and registration charges payable in respect of the lease 
contemplated herein shall be to the account of and borne by the Lessee.   

1.11 Indemnities and limitation of liability   

The Lessee shall fully indemnify, defend and hold harmless the Lessor, of any liability which 
may be incurred or suffered by the Lessor and which may arise out of or as a result of any of 
the following causes:   

a) any breach by the Lessee of any of its obligations, covenants, agreements, 
representations or warranties set forth in this Lease Deed; and   

b) any loss of property, damage to property, personal injury or death occasioned to or 
suffered by any person, to the extent that the damage to or loss of property or the 
personal injury or death is caused willfully or negligently by the Lessee.   

1.12 Assignment   

The Lessee shall not, without the Lessor’s prior written consent, transfer, assign, or grant any 
form of security over any of its rights or obligations under this Lease Deed. However, the 
Lessee shall be, subject to the terms of Agreement, allowed to create charge / mortgage on 
the Project Facilities and the Lessee’s rights, benefits, entitlements under this Lease Deed, to 
the Senior Lenders for the purpose raising financing.   

1.13 Handover of the Project Site   

In the event of termination of the Concession Agreement by efflux of time or otherwise and 
the land lease determined, the Lessee shall immediately hand over encumbrance free 
possession of the Project Site along with all structures, development works etc. to the 
Authority, or to its contractors, sub- contractors, agents.   

1.14 Force Majeure   

a) Neither Party shall be liable to the other for non-performance of its obligations under 
this  
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b) Lease Deed (other than the obligation to make payments when due) on account of any 
event of Force Majeure including but not limited to fire, flood, act of God or irresistible 
force, civil disobedience, riots, terrorism, strikes, lock-out, act of government, or any 
other event beyond the reasonable control of such Party.   

c) Where the event of Force Majeure exists for a continuous period of 6 (six) months, the 
Parties shall  mutually  decide  on  the  course  of  action  to  be  adopted,  which  may  
include  the determination of this Lease Deed.   

d) Notwithstanding anything to the contrary in this Lease Deed, if the Lease Deed is 
determined, neither Party shall be liable to pay any compensation to the other for such 
termination.   

1.15 Dispute Resolution   

a) The Parties shall use their respective reasonable endeavour to settle any dispute, 
difference, claim, question or controversy between the Parties arising out of, in 
connection with or in relation to this Lease Deed (“Dispute”) amicably between 
themselves through negotiation.   

b) Any Dispute which the Parties are unable to resolve pursuant to sub-point a above, 
within 60 (sixty) days (or such longer period as the Parties may agree) of notice by one 
Party to the other of the existence of a Dispute, shall be resolved in accordance with 
the provisions of the Concession Agreement. 

1.16 Governing Law   

This Lease Deed is governed by and shall be construed in accordance with the laws of India.  

1.17 General Provisions   

1.   Entire Agreement   

This Lease Deed together with Concession Agreement constitutes the entire agreement 
between the Parties with respect to the subject matter and the transaction envisaged in this 
Lease Deed, but shall be subject to the provisions of the Concession Agreement at all times.   

2.   Waiver   

a) Waiver, including partial or conditional waiver, by either Party of any default by the 
other Party in the observance and performance of any provision of or obligations under 
this Lease Deed:   

i. shall not operate or be construed as a waiver of any other or subsequent 
default hereof or of other provisions of or obligations under this Lease Deed;   

ii. shall not be effective unless it is in writing and executed by a duly authorized 
representative of the Party; and   

iii. shall not affect the validity or enforceability of this Lease Deed in any 
manner.   

b) Neither the failure by either Party to insist on any occasion upon the performance of the 
terms, conditions and provisions of this Lease Deed or any obligation there under nor 
time or other indulgence granted by a Party to the other Party shall be treated or 
deemed as waiver of such  breach  or  acceptance  of  any variation or the  
relinquishment of  any  such  right hereunder.   
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1.18 Severability   

If  for  any  reason  whatever,  any  provision  of  this  Lease  Deed  is  or  becomes  invalid,  
illegal  or unenforceable or is declared by any court of competent jurisdiction or any other 
instrumentality to be invalid, illegal or unenforceable, the validity, legality or enforceability of 
the remaining provisions shall not be affected in any manner, and the Parties will negotiate 
in good faith with a view to agreeing to one or more provisions which may be substituted for 
such invalid, unenforceable or illegal provisions, as nearly as is practicable to such invalid, 
illegal or unenforceable provision. Failure to agree upon any such provisions shall not be 
subject to the Dispute Resolution Procedure set forth under this Lease Deed or otherwise.   

1.19 Specific Performance   

In the event of default or breach in performance of obligations by any Party, the Party in 
default or breach shall be entitled, without prejudice to its other rights and remedies, to seek 
and enforce specific performance of this Lease Deed.   

1.20 Expenses   

Each Party shall pay its own costs and expenses (including, without limitation, the fees and 
expenses of  its  agents,  authorized  representatives,  advisors,  counsel  and  accountants)  
necessary  for negotiation, preparation, execution, delivery, performance of and compliance 
with this Lease Deed.   

1.21 Notices   

Any notice or other communication to be given by any Party to the other Party under or in 
connection with the matters contemplated by this Lease Deed shall be in writing and shall:   

a) in the case of the Lessee, be given by facsimile or e-mail and by letter delivered by hand 
to the address given and marked for attention of the person set out below or to such 
other person as the Lessee may from time to time designate by notice to the Lessor; 
provided that notices or other communications to be given to an address outside 
Shillong may, if they are subsequently confirmed by sending a copy thereof by registered 
acknowledgement due, air mail or by courier, be sent by facsimile or e-mail to the 
number as the Lessee may from time to time designate by notice to the Lessor;   

b) in the case of the Lessor, be given by facsimile or e-mail and by letter delivered by hand 
and be addressed to [Department Rep.], Tourism Department, Govt. of Meghalaya with a 
copy delivered to the Lessor’s Representative or such other person as the Lessor may 
from time to time designate by notice to the Lessee; provided that if the Lessee does not 
have an office  in  Shillong,  it  may  send  such  notice  by  facsimile  or  e-mail  and  by  
registered acknowledgement due, air mail or by courier; and   

c) any notice or communication by a Party to the other Party, given in accordance herewith, 
shall be deemed to have been delivered when in the normal course of post it ought to 
have been delivered and in all other cases, it shall be deemed to have been delivered on 
the actual date and time of delivery; provided that in the case of facsimile or e-mail, it 
shall be deemed to have been delivered on the working day following the date of its 
delivery. 
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IN WITNESS WHEREOF THE PARTIES HAVE EXECUTED AND DELIVERED THIS LEASE DEED AS OF THE  
DAY, MONTH AND YEAR FIRST ABOVE WRITTEN.   

THE COMMON SEAL OF CONCESSIONAIRE has been affixed pursuant to the resolution  passed by the 
Board of Directors of the Concessionaire at its meeting held on the ……… day of 20……  hereunto 
affixed in the presence of ....................... , Director, who has signed these presents in token thereof 
and ...................... , company Secretary / Authorized Officer who has countersigned the same in 
token thereof   

 

SIGNED, SEALED AND DELIVERED  

For and on behalf of Tourism Department, Govt. of Meghalaya by:  

(Signature)   

(Name)   

(Designation)   

SIGNED, SEALED AND DELIVERED   

For and on behalf of ........... by:  

(Signature)   

(Name)   

(Designation)   

In the presence of:   

1.   

2.   

 

 

  


