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CONCESSION AGREEMENT

THIS AGREEMENT is entered into on the day ... Of e 2026 at

BETWEEN

1. The Department of Tourism, Government of Meghalaya (“GoM”) represented by the
Commissioner and Secretary, and having its principal office at State Secretariate, Main Building
Shillong - 793 001 (hereinafter referred to as the “Authority” which expression shall, unless
the context otherwise requires, include its administrators, successors and assigns) of ONE
PART;

AND
2. M/ et e LIMITED a company incorporated under the provisions of
the Companies Act, 2013 with its registered office at , India (hereinafter

referred to as the “Concessionaire” which expression shall, unless repugnant to the context or
meaning thereof, include its successors and permitted assigns and substitutes) of the Other Part.

The Authority and the Concessionaire shall collectively be referred to as “Parties” and individually as
a “Party”.

WHEREAS

A. The Authority is considering private sector participation to augment the tourism facilities in
the State of Meghalaya and intends to bring in a private partner to Development, Operation
and Maintenance of 4 Star Luxury Resort, at Jongksha, East Khasi Hills District, Meghalaya
under Design, Build, Finance, Operate and Transfer (DBFOT) Mode on Public Private
Partnership (PPP) (hereinafter referred to as the “Project”).

B. The Authority is in possession of the Project Site, as per Schedule A, and intends to develop
the Project on the Project Site on a design, finance, build, operate and transfer (“DBFOT”)
basis in accordance with the terms and conditions set forth in this Agreement.

C. The Authority had accordingly invited proposals by its [Request for Proposal No. ***]
dated [***] (the “Request for Proposal” or “RFP”) for shortlisting and selection of bidders for
undertaking the development, operation and maintenance of the Project on DBFOT basis and
had shortlisted certain bidders including inter alia, the {Selected Bidder/consortium
comprising .......... and ......... (collectively, the “Consortium”) with ............ as its lead member
(the “Lead Member”)}

D. After The Authority had described the technical and commercial terms and conditions and
invited bids (the “Request for Proposals” or “RFP”) for undertaking the Project.

E. Pursuant to the terms of the RFP, bids were received by the Authority on or before [***]. The
Selected Bidder had submitted its bid for the Project (the “Bid”).
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F. Following the evaluation of the bids submitted by the bidders, including that of the Selected
Bidder, the Authority had accepted the Bid. Subsequently, the Authority had issued the letter
of award no. [***] dated [***] (the “Letter of Award” or “LOA”) to the Selected Bidder, inter
alia, requiring it to incorporate a private limited company under the Companies Act (as
defined hereinafter) and execution of this Agreement within [30 (thirty)] days of the date of
issue thereof.

G. The {Selected Bidder/Consortium} has since incorporated the Concessionaire and has
requested the Authority, by its [letter dated ], to accept
the
Concessionaire as the entity which shall undertake and perform the obligations and exercise
the rights of the {Selected Bidder/Consortium} including the obligation to enter into this
Agreement pursuant to the LOA. {The Concessionaire has further represented to the effect

that it has been promoted by the Selected Bidder/Consortium for the purposes hereof.}

H. By its letter dated ........cc....... , the Concessionaire has also joined in the said request of the
{Selected Bidder / Consortium} to the Authority to accept it as the entity which shall
undertake and perform the obligations and exercise the rights of the {Selected bidder /
Consortium} including the obligation to enter into this Concession Agreement pursuant to
the LOA. The Concessionaire has further represented to the effect that it has been promoted
by the Consortium for the purposes hereof.

I. The Selected Bidder/Consortium has, in compliance with the terms of the LoA and as per the
RFP, made the following payments on behalf of the Concessionaire to the Concessioning

Authority:
a) Upfront premium of INR 2.2 Cr (Indian Rupees Two Crore and Twenty Thousand only)
by NEFT/RTGS/Demand Draft Number by Bank, dated (payable at ).

b) Anirrevocable, unconditional, bank guarantee, in the name of the Authority, issued by
.................................................... [name & address of the issuing bank] for an amount
equal to INR 1,80,00,000/- (Rupees One Crore and Eighty Lakhs Only), as a guarantee
for the performance of its obligation under this Concession Agreement by the
Concessionaire in relation to the Project (herein the ‘Performance Security’).

J. Inresponse to the Selected Bidder / Concessionaire complying with the terms of the LoA, the
Authority has agreed to the said request of {the Selected Bidder/ Consortium} and the
Concessionaire, and has accordingly agreed to enter into this Concession Agreement with the
Concessionaire for execution of the Project on DBFOT basis, subject to and on the terms and
conditions set forth hereinafter.

NOW, THEREFORE, in consideration of the promises and mutual covenants herein contained, the adequacy of
which is hereby acknowledged and confirmed, the terms and conditions of this Agreement are set out below.
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ARTICLE-1: DEFINITIONS AND INTERPRETATIONS

1.1 Definitions

The words and expressions beginning with capital letters and defined in this Agreement
(including those in Article 43) shall, unless the context otherwise requires, have the
meaning ascribed thereto herein, and the words and expressions defined in the Schedules
and used therein shall have the meaning ascribed thereto in the Schedules.

1.2 Interpretation
1.2.1 Inthis Agreement, unless the context otherwise requires:

(a) references to any legislation or any provision thereof shall include amendment or re-
enactment or consolidation of such legislation or any provision thereof so far as such
amendment or re-enactment or consolidation applies or is capable of applying to any
transaction entered into hereunder;

(b) references to laws of India or Indian law or regulation having the force of law shall
include the laws, acts, ordinances, rules, regulations, bye-laws or notifications which
have the force of law in the territory of India and as from time to time may be
amended, modified, supplemented, extended or re-enacted;

(c) references to a “person” and words denoting a natural person shall be construed as
a reference to any individual, firm, company, corporation, society, trust, government,
state or agency of a state or any association or partnership (whether or not having
separate legal personality) of two or more of the above and shall include successors
and assigns;

(d) the table of contents, headings and sub-headings are for convenience and reference
only and shall not be used in and shall not affect, the construction or interpretation
of this Agreement;

(e) the words “include” and “including” are to be construed without limitation and shall
be deemed to be followed by “without limitation” or “but not limited to” whether
or not they are followed by such phrases;

(f) Reference to “construction” or “building” include, unless the context otherwise
requires, investigation, design, engineering, procurement, delivery, transportation,
installation, processing, fabrication, testing, commissioning and other activities
incidental to the construction, and “construct” or “build” shall be construed
accordingly;

(g) references to “development” include, unless the context otherwise requires,

construction, renovation, refurbishing, augmentation, upgradation and other
activities incidental thereto, and “develop” shall be construed accordingly;

Volume-lI: Draft Concession Agreement (DCA) 15| Page



Development, Operation and Maintenance of 4 Star Luxury Resort at Jongksha, East Khasi Hill g%
under Design, Build, Finance, Operate and Transfer (DBFOT) Mode on Public Private Partnersh

(h) any reference to any period of time shall mean a reference to that according to
Indian Standard Time;

(i) any reference to “hour” shall mean a period of 60 (sixty) minutes commencing either
on the hour or on the half hour of the clock, which by way of illustration means 5.00
(five), 6.00 (six), 7.00 (seven) and so on being hours on the hour of the clock and
5.30 (five thirty), 6.30 (six thirty), 7.30 (seven thirty) and so on being hours on the
half hour of the clock;

(j) any reference to day shall mean a reference to a calendar day;

(k) references to a "business day" shall be construed as a reference to a day (other than
a Sunday or a statutory holiday as declared by Government of Meghalaya (“GoM”)
on which banks in Meghalaya are generally open for business;

(I) any reference to month shall mean a reference to a calendar month as per Gregorian
Calendar;

(m) references to any date, period or Project Milestone shall mean and include such
date, period or Project Milestone as may be extended pursuant to this Agreement;

(n) any reference to any period commencing 'from' a specific date or date and 'till' or
'until' a specific day or date shall include both such days or dates; provided that if the
last day of any period computed under this Agreement is not a business day, then
the period shall run until the end of the next business day;

(o) words importing the singular shall include the plural and vice-versa;

(p) references to any gender shall include the other and the neutral gender;

(q) “lakh” means a hundred thousand (100,000) and “crore” means ten million
(10,000,000);

(r) “indebtedness” shall be construed so as to include any obligation (whether incurred
as principal or surety) for the payment or repayment of money, whether present or
future, actual or contingent.

(s) save and except as otherwise provided in this Agreement, any reference, at any time,
to any agreement, deed, instrument, licence or document of any description shall be
construed as reference to that agreement, deed, instrument, licence or other
document as amended, varied, supplemented, modified or suspended at the time of
such reference; provided that this Clause 1.2.1 (s) shall not operate so as to increase
liabilities or obligations of the Authority hereunder or pursuant hereto in any manner
whatsoever;
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(t) any Agreement, consent, approval, authorisation, notice, communication,
information or report required under or pursuant to this Agreement from or by any
Party shall be valid and effective only if it is in writing under the hands of duly
authorized representative of such party, as the case may be, in this behalf and not
otherwise;

(u) the Schedules and the Recitals of this Agreement form an integral part of this
Agreement and will be in full force and effect as though they were expressly set out
in the body of this Agreement;

(v) references to Recitals, Articles, Sub-Articles, provisos or Schedules in this Agreement
shall, except where the context otherwise requires, mean references to Recitals,
Articles, Sub-Articles, provisos and Schedules of or to this Agreement; reference to
an Annexure shall, subject to anything to the contrary specified therein, be construed
as a reference to an Annexure to the Schedule in which such reference occurs; and
reference to a paragraph shall, subject to anything to the contrary specified therein,
be construed as a reference to a paragraph of the Schedule or Annexure, as the case
may be, in which such reference appears;

(w) the damages payable by either Party to the other as set forth in this Agreement,
whether on per diem basis or otherwise, are mutually agreed genuine pre-estimated
loss and damage likely to be suffered and incurred by the Party entitled to receive
the same and are not by way of penalty. (the “Damages’)

(x) time shall be of the essence in the performance of the Parties’ respective obligations.
If any time period specified herein is extended, such extended time shall also be of
the essence.

(y) reference to an “Accounting Year” shall mean the financial year commencing from
the first day of April of any calendar year and ending on the thirty-first day of March
of the next calendar year;

(z) any reference at any time to any agreement, deed, instrument or document of any
description shall be construed as reference to that agreement, deed, instrument or
other document as amended, varied, supplemented, modified or suspended at the
time of such reference; and

(aa)references to the "winding-up", "dissolution"”, "insolvency", or "reorganization" of
a company or corporation shall be construed so as to include any equivalent or
analogous proceedings under the law of the jurisdiction in which such company or
corporation is incorporated or any jurisdiction in which such company or corporation
carries on business including the seeking of liquidation, winding-up, reorganisation,
dissolution, arrangement, protection of debtors;

1.2.2  Unless expressly provided otherwise in this Agreement, any Documentation required to
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be provided or furnished by the Concessionaire to the Authority shall be provided free of cost
and in 3 (three) copies, and if the Authority is required to return any such Documentation
with their comments and/or approval, they shall be entitled to retain two copies thereof.

1.2.3 The rule of construction, if any, that a contract should be interpreted against the parties
responsible for the drafting and preparation thereof, shall not apply.

1.2.4 Any word or expression used in this Agreement shall, unless otherwise defined or
construed in this Agreement, bear its ordinary English meaning and, for these purposes, the
General Clauses Act 1897 shall not apply.

1.3 Measurements and Arithmetic Conventions

All measurements and calculations shall be in metric system and calculations done to 2
(two) decimals places, with the third digit of 5 (five) or above rounded up and below 5 (five)
belong rounded down, except in Fee calculation which shall be rounded off to nearest
Indian Rupeel00 (hundred).

1.4 Priority of Agreements, clauses and schedules

(a) This Agreement, and all other agreements and documents forming part of or referred
to in this agreement are to be taken as mutually explanatory and, unless otherwise
expressly provided elsewhere in this Agreement, the priority of this Agreement and
other documents and agreements forming part hereof or referred to herein shall, in
the event of any conflict between them, be in the following order:

(i) the Agreement;

(ii) all other agreements and documents forming part hereof or referred to
herein;

(iii)  the LOA issued to the Selected Bidder;

(iv)  written Addenda to the Bid;

(v) bid document; and

(vi)  the Bid.

(b) Subject to the provisions of Clause 1.4 (a), in case of ambiguities or discrepancies
within this Agreement, the following shall apply:

(i) Between two or more Clauses / Articles of this Agreement, the provisions of
a specific Clause / Articles relevant to the issue under consideration shall
prevail over those in other Clauses/ Articles;

(ii) Between the Clauses/ Articles of this Agreement and the Schedules, the
Clauses / Articles shall prevail and between Schedules and Annexes, the
Schedules shall prevail;

(iii) Between any two Schedules, the Schedule relevant to the issue shall prevail;

(iv) Between the written description on the Drawings and the Specifications and
Standards, the latter shall prevail;

(v) Between the dimension scaled from the Drawing and its specific written
dimension, the latter shall prevail; and

(vi) Between any value written in numerals and that in words, the latter shall
prevail.
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Part-Il: THE CONCESSION
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ARTICLE 2: SCOPE OF THE PROJECT

2.1 The scope of the Project during the Concession Period shall mean and include the following
(the “Scope of the Project”):

(a) to design, finance, construct and develop the Project on the Project Site as set forth in
Schedule-A, in accordance with the provisions of this Agreement;

(b)  to develop the Project as specified in Schedule-B, in conformity with the Specifications
and Standards set forth in Schedule-C;

(c) to operate and maintain the Project in accordance with the provisions of this
Agreement;

(d)  to provide Ancillary Facilities in accordance with the provisions of this Agreement;

(e) to transfer the Project to the Authority upon Termination in accordance with the
provisions of this Agreement; and

(f)  to perform and fulfil all other obligations of the Concessionaire in accordance with the
provisions of this Agreement and matters incidental thereto or necessary for the
performance of any or all of the obligations of the Concessionaire under this
Agreement.

2.2 The Concessionaire shall be responsible for the maintenance, upkeep and security of the
Resort and the Project Infrastructure developed by the Concessionaire. The Concessionaire
shall ensure that all activities are managed and undertaken in accordance with Applicable
Laws and Applicable Permits. The Concessionaire shall also take all precautions for the safety
of the Users while using Beach Facilities.

While undertaking development of the Project, the Concessionaire shall adhere to latest
amended National Building Code of India, other relevant IS Codes and practices,
Development Control Regulations, Building By-laws of Meghalaya, FAR Limits, statutory
requirements, laws of land, the principles of good industry practices and any other norms as
applicable from time to time.
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ARTICLE 3: GRANT OF CONCESSION

3.1 The Concession

3.1.1 Subject to and in accordance with the provisions of this Agreement, Applicable Laws and
Applicable Permits, the Authority, awards to the Concessionaire the concession set forth
herein including exclusive right, license and authority to construct, operate and maintain the
Project and provide Hospitality Services (the “Concession”), for the Concession Period, and
the Concessionaire hereby accepts the Concession and agrees to implement the Project
subject to and in accordance with the terms and conditions set forth in this Agreement.

3.1.2 Subject to and in accordance with the provisions of this Agreement, the Concession hereby
granted shall oblige or entitle (as the case may be) the Concessionaire to:

(a)  the Right of Way, access and leave and license rights to use the Project Site for the
purpose of developing the Project, to the extent conferred by the provisions of this
Agreement;

(b)  design, finance, construct the Project during the Construction Period;

(c) achieve Project COD in accordance with the provisions of Clause 15.1 and
subsequently, manage, operate and maintain the Resort and Project Infrastructure

throughout the Concession Period;

(d)  provide Hospitality Services in accordance with the standards and terms set out in this
Agreement, Applicable Laws, Applicable Permits and Good Industry Practice;

(e) demand, collect and appropriate Revenue from the Users for using the Resort and
availing of the Hospitality Services in accordance with this Agreement;

(f) pay Project Consideration to the Authority in accordance with the provisions of this
Agreement;

(g) perform and fulfil all of the Concessionaire's obligations under and in accordance with
this Agreement;

(h)  bear and pay all costs, expenses and charges in connection with or incidental to the
performance of the obligations of the Concessionaire under this Agreement; and

(i) appoint Contractors, sub-contractors, agents, advisors and consultants to carry out its
obligations under this Agreement in accordance with its terms;

(4) upon Termination of the Concession Period transfer the Project to the Authority in
accordance with the terms of this Agreement;
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3.13

3.2

(k)  neither assign, transfer or sublet, or create any lien or Encumbrance on this
Agreement, or on the Concession hereby granted, or on the whole or any part of the
Project; nor sell, transfer, exchange, lease or part with the possession of the Project
Site thereof, save and except as expressly permitted by this Agreement;

() set all standards and frame and apply all internal policies, guidelines and procedures as
may be appropriate for safety, security, development, management, operation or
maintenance of the Project and the Project Site, subject only to the terms of this
Agreement and in accordance with Applicable Permits, Applicable Laws and Good
Industry Practice;

(m) exercise such other rights as the Authority may determine as being necessary for the
purposes incidental and necessary to implement, manage, operate and maintain the
Project;

(n) do all things incidental or related thereto or which the Concessionaire considers
desirable and appropriate to be carried out in connection therewith during the
Concession Period; and

Subject to and in accordance with the provisions of this Agreement, Applicable Laws and
Applicable Permits, this Agreement shall, from the Appointed Date, entitle the
Concessionaire to undertake designing, construction, finance, development, operation and
maintenance of the additional facilities as provided in Schedule B and that may be approved
and/or notified, in writing, by the Authority from time to time during the Concession Period
as part of the Project (the “Ancillary Facilities”). Provided, however, that the Concessionaire
shall not, in any event, commence the operation and/or use of the Ancillary Facilities prior to
the Project COD

Concession Period

(a) Subject to early termination of this Agreement in accordance with its terms, the term
of this Agreement is 60 (sixty) years from Appointed Date (the “Concession Period”).

(b) The Authority shall, at any time prior to the date of expiry of the Concession Period,
have the right to grant concession with respect to the Project for a period which it
may determine, in its sole discretion, after the expiry of the Concession Period,
through international competitive bidding amongst developers other than the
Authority and any undertaking owned by it. The Authority further agrees that the
Concessionaire shall have the right to participate in such competitive bidding and
make its offer in accordance with the terms thereof. In the event that the
Concessionaire is not the highest bidder, it shall have the first right of refusal to
accept the concession.
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ARTICLE 4: CONDITIONS PRECEDENT

4.1 Conditions Precedent

4.1.1 Save and except as expressly provided in Articles 4, 7, 8, 9, 10, 11, 16, 23, 26, 29, 35, 36, 38,
41, 42, 43 and any related Schedules or unless the context otherwise requires, the respective
rights and obligations of the Parties under this Agreement shall be subject to the satisfaction
in full of the conditions precedent specified in this Clause 4.1 (the “Conditions Precedent”).
Provided, however, that a Party may grant waiver from satisfaction of any Condition
Precedent by the other Party in accordance with the provisions of Clauses 4.1.2 or 4.1.3, as
the case may be, and to the extent of such waiver, that Condition Precedent shall be deemed
to be fulfilled for the purposes of this Clause 4.1.1.

4.1.2 The Concessionaire may, upon providing the Performance Security to the Authority in
accordance with Article-9 and at any time after 15 (fifteen) days from the Execution Date or
on an earlier day acceptable to the Authority, by notice require the Authority to satisfy any or
all of the Conditions Precedent set forth in this Clause 4.1.2 within a period of 90 (ninety)
days of receipt of the notice, or such longer period not exceeding 120 (one hundred and
twenty) days as may be specified therein, and the Conditions Precedent required to be
satisfied by the Authority shall be deemed to have been fulfilled when the Authority shall
have:

(a) procured for the Concessionaire the right of way of the Project Site, free from
encumbrances in accordance with ARTICLE-10; and

(b) procured all Applicable Permits as provided in Schedule E including permits in relation to
environmental protection and conservation, if applicable.

Provided, that upon request in writing by the Authority, the Concessionaire may, in its
discretion, waive the Conditions Precedent set forth in this Clause 4.1.2.

4.1.3 The Conditions Precedent required to be satisfied by the Concessionaire within a period of
120 (one hundred and twenty) days from the Execution Date shall be deemed to have been
fulfilled when the Concessionaire shall have:

(a) provided the Performance Security to the Authority pursuant to Article-9;

(b) executed and procured execution of the Escrow Agreement and opened and
operationalised the Escrow Account in accordance with Article 26;

(c) executed and procured execution of the Substitution Agreement

(d) procured all Applicable Permits specified in Schedule-E unconditionally or if subject to
conditions, then all such conditions required to be fulfilled under such Applicable
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4.1.4

4.1.5

4.1.6

Permits, have been fulfilled as on date the Concessionaire claims satisfaction of all the
Conditions Precedent under this Agreement;

(e) delivered to the Authority from the Selected Bidder and respective Consortium
Members, if any, confirmation, in original, of the correctness of its representation and
warranties set forth in Sub-Clause (l), {{m)} and (n) of Clause 7.1;

(f) delivered to the Authority a legal opinion from the legal counsel of the Concessionaire
with respect to the authority of the Concessionaire to enter into this Agreement and the
enforceability of the provisions thereof;

(g) delivered to the Authority the copies (certified as true copies by an authorised officer of
the Concessionaire) of the constitutional documents of the Concessionaire;

(h) executed the Financing Agreements and delivered to the Authority 3 (three) true copies
thereof, duly attested by a director of the Concessionaire;

(i) delivered to the Authority, 3 (three) true copies of the Financial Package and the
Financial Model, duly attested by a Director of the Concessionaire, along with 3 (three)
soft copies of the Financial Model in MS Excel version or any substitute thereof, which is
acceptable to the Senior Lenders;

(j) delivered to the Authority copies (certified as true copies by a director of the
Concessionaire) of all resolutions adopted by the Board of Directors of the
Concessionaire authorising the execution, delivery and performance by the
Concessionaire of the Agreement;

(k) provided proof of its shareholding pattern, evidenced by certificates from the authorised
signatory of the Concessionaire.

Provided that upon request in writing by the Concessionaire, the Authority may, in its
discretion, waive any of the Conditions Precedent set forth in this Clause 4.1.3.

Each Party shall make all reasonable endeavors to satisfy the Conditions Precedent within the
time stipulated and shall provide the other Party with such reasonable cooperation as may
be required to assist that Party in satisfying the Conditions Precedent for which that Party is
responsible.

The Parties shall notify each other in writing at least [once a month] on the progress made in
satisfying the Conditions Precedent. Each Party shall promptly inform the other Party when
any Condition Precedent for which it is responsible has been satisfied.

The Concessionaire shall, upon satisfaction or waiver, as the case may be, of all the
Conditions Precedent, notify the Authority of the occurrence of the Appointed Date.
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4.2

4.3

4.4

4.5

Damages for delay by the Authority

In the event that: (i) the Authority does not procure fulfiiment or waiver of any or all of the
Conditions Precedent set forth in Clause 4.1.2 within the period specified in respect
thereof, and (ii) the delay has not occurred as a result of breach of this Agreement by the
Concessionaire or due to Force Majeure Event, the Authority shall extend the Concession
Period for a period reckoned on a day to day basis, equivalent to the number of days of
delay attributable to the Authority, the Authority shall pay Damages to the Concessionaire
of an amount calculated at the rate of 0.1% (zero point one per cent) of the Performance
Security for each day's delay until the fulfilment of such Conditions Precedent, subject to a
maximum amount equal to the Bid Security.

Damages for delay by the Concessionaire

In the event that: (i) the Concessionaire does not procure fulfilment or waiver of any or all
of the Conditions Precedent set forth in Clause 4.1.3 within the period specified in that
Clause; and (ii) the delay has not occurred as a result of breach of this Agreement by the
Authority or due to Force Majeure Event, the Concessionaire shall pay Damages to the
Authority of an amount calculated at the rate of 0.3% (zero point three per cent) of the
Performance Security for each day's delay until the fulfilment or waiver of such Conditions
Precedent, up to the maximum amount equal to the Bid Security and upon reaching such
maximum amount, the Authority may, in its sole discretion and subject to the provisions of
Clause 9.2, terminate the Agreement. Provided that in the event of delay by the Authority
in procuring fulfilment of the Conditions Precedent specified in Clause 4.1.2, no Damages
shall be due and payable by the Concessionaire under this Clause 4.3 until the date on
which the Authority shall have procured fulfilment of the Conditions Precedent specified in
Clause 4.1.2.

Commencement of Concession Period

The date on which Financial Close is achieved and all the Conditions Precedent specified in
Clause 4.1, are satisfied or waived, as the case may be, shall be the Appointed Date which
shall be the date of the commencement of the Concession Period. For avoidance of doubt,
the Parties agree that the Concessionaire may, upon occurrence of the Appointed Date
hereunder, by notice convey the particulars thereof to the Authority, and shall thereupon
be entitled to commence development of the Project in accordance with the terms of this
Agreement.

Termination upon delay

Without prejudice to the provisions of Clauses 4.2 and 4.3, and subject to the provisions of
Clause 9.2, the Parties expressly agree that in the event the Appointed Date does not
occur, for any reason whatsoever, within a period of 180 (one hundred and eighty) days
from the Execution Date or the extended period provided in accordance with this
Agreement, then all rights, privileges, claims and entitlements of the Concessionaire under
or arising out of this Agreement shall be deemed to have been waived by, and to have
ceased with the concurrence of the Concessionaire and the Agreement may be terminated
by the non-defaulting Party. Provided, however, that in the event the delay in occurrence
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of the Appointed Date is for reasons attributable to the Concessionaire, the Performance
Security or the Bid Security, as the case may be, of the Concessionaire shall be encashed
and appropriated by the Authority as Damages thereof.
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ARTICLE 5: OBLIGATIONS OF THE CONCESSIONAIRE

5.1 General Obligations of the Concessionaire

(a) Subject to and on the terms and conditions of this Agreement, the Concessionaire
shall, at its own cost and expense, procure finance for and undertake the
development, engineering, procurement, up-gradation, construction, operation and
maintenance of the Project and observe, fulfil, comply with and perform all its
obligations set out in this Agreement or arising hereunder.

(b)  The Concessionaire shall arrange for and procure, at its own cost and risk, all
infrastructure facilities and utilities for the construction, development, operation and
maintenance of the Project, including procuring connection for and supply of
electricity, water, gas and other utilities as may be necessary or required for the
operation of the Project. The Concessionaire shall obtain all Applicable Permits and
comply with the conditions thereunder for the procurement and use of such
infrastructure facilities and utilities.

(c) During the Concession Period, the Concessionaire shall obtain from the relevant
Government Instrumentalities, the Applicable Permits (other than the Applicable
Permits required to be obtained by the Authority under Clause 4.1.2) and keep in force
and comply with the conditions of all Applicable Permits for the development,
operation and maintenance of the Project and upon Termination, the transfer of the
Project to the Authority.

(d) The Concessionaire shall comply with all Applicable Laws and conditions of all
Applicable Permits (including keeping them valid and in force as required) while
performing its obligations under this Agreement. Further, the Concessionaire shall
ensure and procure that its Contractors, if any, comply with all Applicable Permits and
Applicable Laws during their performance of any of the Concessionaire's obligations
under this Agreement.

(e)  Subject to the provisions of Clause 5.1(a) and 5.1(b) above, the Concessionaire shall
discharge its obligations in accordance with Good Industry Practice and as a
reasonable and prudent person.

(f)  The Concessionaire shall pay the Concession Fee, Annual Lease Rental and Revenue
Share to the Authority in accordance with the terms and conditions of the Agreement.

(8) The Concessionaire shall, at its own cost and expense, in addition to and not in
derogation of its obligations elsewhere set out in this Agreement:

(i) procure, as required, the appropriate proprietary rights, licences, agreements

and permissions for materials, methods, processes and systems used or
incorporated into the Project;
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(ii) perform and fulfil its obligations under the Financing Agreements;

(iii) make reasonable efforts to maintain harmony and good industrial relations
among the personnel employed by it or its Contractors in connection with the
performance of its obligations under this Agreement;

(iv) not do or omit to do any act, deed or thing which may in any manner violate
any of the provisions of this Agreement;

(v) ensure that the Users are treated with due courtesy and consideration and
provided with ready access to services and information;

(vi) Ensure employment of the local population during the Concession Period in
accordance with Clause 5.17;

(vii) procure registration from the Department of Tourism, Government of India
and Government of Meghalaya, as the case may be;

(viii)  always act in a manner consistent with the provisions of this Agreement
and not cause or fail to do any act, deed or thing, whether intentionally or
otherwise, which may in any manner violate any of the provisions of this
Agreement or Applicable Laws and Applicable Permits;

(ix) procure that all equipment and facilities comprising the Project are developed,
operated and maintained in accordance with the Specifications and Standards,
Maintenance Requirements, Safety Requirements and Good Industry Practice;

(x) support, cooperate with and facilitate the Authority in the implementation and
operation of the Project in accordance with the provisions of this Agreement;

(xi) transfer the Project to the Authority upon expiry or termination of this
Agreement, in accordance with the provisions thereof; and

(xii)undertake the Development Works in accordance with the international
guidelines including as provided in Schedule C.

5.2 Obligations relating to Project Agreements

5.2.1 It is expressly agreed that the Concessionaire shall, at all times, be responsible and liable for
all its obligations under this Agreement notwithstanding anything contained in the Project
Agreements or any other agreement, and no default under any Project Agreement shall
excuse the Concessionaire from its obligations or liability hereunder.

5.2.2 Before finalisation, the Concessionaire shall submit to the Authority the drafts of all Project
Agreements and the operation and maintenance contract (if any) or any amendments or

replacements thereto for its review and comments, and the Authority shall have the right
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but not the obligation to undertake such review and provide its comments and
observations, if any, to the Concessionaire. Concessionaire shall appropriately consider all
such comments/ observations. Within 7 (seven) days of execution of any Project Agreement
or amendment thereto, the Concessionaire shall submit to the Authority a true copy
thereof, duly attested by a Director of the Concessionaire, for its record. For avoidance of
doubt, it is agreed that the review and comments/ observations by the Authority on any
Project Agreement or failure or omission of the Authority to review and/ or comment
hereunder shall not be construed or deemed as acceptance of any such agreement or
document by the Authority. No review and/or observation of the Authority and/or its
failure to review and/or convey its observations on any document shall relieve the
Concessionaire of its obligations and/or liabilities under this Agreement in any manner
whatsoever nor shall the Authority be liable for the same in any manner whatsoever.

5.2.3 The Concessionaire shall not make any addition, replacement or amendments to any of the
Financing Agreements without the prior written consent of the Authority if such addition,
replacement or amendment has, or may have, the effect of imposing or increasing any
financial liability or obligation on the Authority, and in the event that any replacement or
amendment is made without such consent, the Concessionaire shall not enforce such
replacement or amendment nor permit enforcement thereof against the Authority. For the
avoidance of doubt, the Authority acknowledges and agrees that it shall not unreasonably
withhold its consent for restructuring or rescheduling of the debt of the Concessionaire.

5.2.4 Notwithstanding anything to the contrary contained in this Agreement, the Concessionaire
shall not sub-lease, sub-license, assign or in any manner create an Encumbrance on any of
the Project Assets as the case may be, without prior written approval of the Authority,
which approval the Authority may, in its discretion, deny if such sub-lease, sub-license,
assignment or Encumbrance has or may have a Material Adverse Effect on the rights and
obligations of the Authority under this Agreement or Applicable Laws.

5.2.5 The Concessionaire shall procure that each of the Project Agreements contains provisions
that entitle the Authority to step into such agreement, in its sole discretion, in substitution
of the Concessionaire in the event of Termination or Suspension (the “Covenant”). For the
avoidance of doubt, it is expressly agreed that in the event the Authority does not exercise
such rights of substitution within a period not exceeding 90 (ninety) days from the Transfer
Date, the Project Agreements shall be deemed to cease to be in force and effect on the
Transfer Date without any liability whatsoever on the Authority and the Covenant shall
expressly provide for such eventuality. The Concessionaire expressly agrees to include the
Covenant in all its Project Agreements and undertakes that it shall, in respect of each of the
Project Agreements, procure and deliver to the Authority an acknowledgment and
undertaking, in a form acceptable to the Authority, from the counter party(ies) of each of
the Project Agreements, whereunder such counter party(ies) shall acknowledge and
accept the Covenant and undertake to be bound by the same and not to seek any relief or
remedy whatsoever from the Authority in the event of Termination or Suspension.
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5.2.6 Notwithstanding anything to the contrary contained in this Agreement, the Concessionaire
agrees and acknowledges that selection or replacement of the Contractor and execution of
the Project Agreement shall be subject to the prior approval of the Authority from national
security and public interest perspective, the decision of the Authority in this behalf being
final, conclusive and binding on the Concessionaire and undertake that it shall not give
effect to any such selection or contract without prior approval of the Authority. For
avoidance of doubt, it is expressly agreed that approval of the Authority hereunder shall be
limited to national security and public interest perspective, and the Authority shall
endeavour to convey its decision thereon expeditiously. It is also agreed that the Authority
shall not be liable in any manner on account of grant or otherwise of such approval and
that such approval or denial thereof shall not in any manner absolve the Concessionaire or
its Contractors from any liability or obligation under this Agreement.

5.3 Obligations relating to Change in Ownership

(a) The Concessionaire shall not undertake or permit any Change in Ownership in the
Concessionaire, except with the prior written approval of the Authority.

(b)  Notwithstanding anything to the contrary contained in this Agreement, the

Concessionaire agrees and acknowledges that during the concession period,:

(i) All acquisitions of Equity by an acquirer, either by himself or with any person
acting in concert, directly or indirectly, including by transfer of the direct or
indirect legal or beneficial ownership or control of any Equity, in aggregate 25%
(twenty-five per cent) or more of the total Equity of the Concessionaire; or

(i) Acquisition of any control directly or indirectly of the Board of Directors of
the Concessionaire by any person, either by himself or together with any person
or persons acting in concert with him,

shall constitute a “Change in Ownership” requiring prior approval of the Authority
from national security and public interest perspective, the decision of the Authority
in this behalf being final, conclusive and binding on the Concessionaire, and
undertakes that it shall not give effect to any such acquisition of Equity or control of
the Board of Directors of the Concessionaire without such prior approval of the
Authority. For the avoidance of doubt, it is expressly agreed that approval of the
Authority hereunder shall be limited to national security and public interest
perspective, and the Authority shall endeavour to convey its decision thereon
expeditiously. It is also agreed that the Authority shall not be liable in any manner on
account of grant or otherwise of such approval and that such approval or denial
thereof shall not in any manner absolve the Concessionaire from any liability or
obligation under this Agreement.

For the purposes of this Clause 5.3(b):

(i) the expression "acquirer"”, "control" and "person acting in concert" shall have
the meaning ascribed thereto in the Securities and Exchange Board of India
(Substantial Acquisition of Shares and Takeover) Regulations, 2011 or any
statutory re-enactment thereof as in force as on the date of acquisition of
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Equity, or the control of the Board of Directors, as the case may be, of the
Concessionaire;

(ii) the indirect transfer or control of legal or beneficial ownership of Equity shall
mean transfer of the direct or indirect beneficial ownership or control of any
company or companies whether in India or abroad which results in the
acquirer acquiring control over the shares or voting rights of shares of the
Concessionaire; and

(iii) power to appoint, whether by contract or by virtue of control or acquisition
of shares of any company holding directly or through one or more companies
(whether situated in India or abroad) the Equity of the Concessionaire, not
less than half of the directors on the Board of Directors of the Concessionaire
or of any company, directly or indirectly whether situated in India or abroad,
having ultimate control of not less than 25% (twenty five per cent) of the
Equity of the Concessionaire shall constitute acquisition of control directly or
indirectly, of the Board of Directors of the Concessionaire.

5.4 Obligations relating to management of the Concessionaire

The Concessionaire shall not, without the prior written approval of the Authority,
undertake or cause to be undertaken, any action for all or any of the following or any
matter incidental or consequential thereto:

(a) to alter or add to the provisions of the memorandum of association;

(b) to alter or add to the articles of association;

(c) tochange the name of the Concessionaire;

(d) to reduce the share capital;

(e) to commence any new lines of business;

(f) to consent to a director or his or her relative or partner or firm or private company holding
an office or place of profit, except that of managing director, manager, banker, or trustee
for debenture-holders of the Concessionaire;

(g) to make inter-corporate loans and investments or guarantee or security (except where such
security or payment is to be made to the Authority) to be given, if the aggregate amount
thereof, exceeds the limit of 30% (thirty per cent) of the Concessionaire's paid-up share
capital;

(h) to apply for corporate insolvency proceedings under the Insolvency and Bankruptcy Code,
2016;

(i) for various other matters pertaining to the winding up of the Concessionaire; and

(j) any other matter which is required by the Companies Act to be passed by a special
resolution of the shareholders of the Concessionaire.

5.5 Obligations relating to Employment of foreign nationals

The Concessionaire acknowledges, agrees and undertakes that employment of foreign
personnel by the Concessionaire and/or its contractors and their sub-contractors shall be
subject to grant of requisite regulatory permits and approvals including employment/
residential visas and work permits, if any required, and the obligation to apply for and
obtain the same shall and will always be of the Concessionaire and, notwithstanding
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5.6

5.7

5.8

5.9

5.10

5.11

5.12

anything to the contrary contained in this Agreement, refusal of or inability to obtain any
such permits and approvals by the Concessionaire or any of its contractors or sub-
contractors shall not constitute Force Majeure Event, and shall not in any manner excuse
the Concessionaire from the performance and discharge of its obligations and liabilities
under this Agreement.

Obligations relating to Employment of trained personnel

The Concessionaire shall ensure that the personnel engaged by it in the performance of its
obligations under this Agreement are duly qualified and at all times properly trained with
adequate and state-of-the-art training for their respective functions.

Obligations relating to medical aid

For providing aid and assistance in medical emergencies relating to the Resort and the
Project Infrastructure, the Concessionaire shall set up and operate a medical aid post (the
“Medical Aid Post”) equipped to render first aid and to assist in accessing Emergency
medical aid from hospitals in vicinity.

Obligations relating to aesthetic quality of the Resort

The Concessionaire shall maintain a high standard in the overall appearance and aesthetic
quality of the Resort and achieve integration of the Resort with the character of the
surrounding landscape through both appropriate design and sensitive management of all
visible elements. The Concessionaire shall engage professional architects of repute for
ensuring that the design of the Resort meets the aforesaid aesthetic standards.

Sole purpose of the Concessionaire

The Concessionaire shall not, except with the prior written consent of the Authority, be or
become directly or indirectly engaged, concerned or interested in any business other than
the business incidental or consequential to the provisions of this Agreement or any similar
business related to Resort and hospitality services.

Branding of the Project

The Concessionaire may, in its discretion, name or brand the Resort or any part thereof in
accordance with the Applicable Laws and Applicable Permits.

Facilities for physically challenged and elderly persons

The Concessionaire shall, in conformity with the guidelines issued from time to time by the
Ministry of Social Justice and Empowerment, GOI or a substitute thereof, and any policy
issued by the State Government of Meghalaya, procure a barrier free environment for the
physically or visually challenged and for elderly persons using the Resort.

EHS Standards and L&FS Standards

5.12.1 The Concessionaire shall at all times and throughout the Concession Period (designing,

development, construction, operation and maintenance) comply with Applicable Laws
including the relevant Environmental, Health and Safety (the “EHS”) rules and regulations
and life and fire safety Standards (the “L&FS Standards”).
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5.12.2 The Concessionaire shall prepare and comply with the performance standards, including an
environmental and sustainability plan stating how the Concessionaire intends to manage and
mitigate risks in relation to EHS. Such performance standards shall take into consideration
the principles set out in:

(a) National EHS regulations (http://www.moef.nic.in/ and others);

(b) Real Estate (Regulation and Development) Act, 2016;

(c) National Building Code of India published by BIS (http://www.bis.org.in/) and other
statutory BIS standards applicable to projects of similar nature; and

(d) L&FS Standards.

5.13 Obligations relating to Taxes

The Concessionaire shall pay, at all times during the subsistence of this Agreement, all
Taxes, levies, duties, cesses and all other statutory charges payable in respect of the Resort
and Project Infrastructure. Provided, however, that all payments made by the
Concessionaire with respect to goods and services taxes (“GST”) levied on or in respect of
any services provided by the Concessionaire to the Authority for and in respect of the
Resort and the Project Infrastructure shall be paid by the Authority upon receipt of
particulars thereof.

5.14 Obligations relating to Resort

(a) The Concessionaire shall at all times operate the Resort in accordance with the Applicable
Laws, Applicable Permits, Good Industry Practice and the provisions of this Agreement.

(b) The Concessionaire shall use the Project Site only for the development, operation and
maintenance of the Resort and Project Infrastructure and any use thereof in violation of
Applicable Laws or this Agreement shall constitute a Concessionaire's Event of Default.

(c) The Concessionaire shall use the open area reserved for parking of vehicles of the Users and
shall not use such area for any paid parking.

(d) The Concessionaire shall complete the construction of the Resort to achieve Project COD in
accordance with the provisions the Agreement

(e) The Concessionaire shall employ trained personnel for providing Hospitality Services.

5.15 Website of the Resort

The Concessionaire shall also commission, operate and maintain a comprehensive website

exclusively for the Resort (the “Resort Website”). The following information shall be

provided on the website and updated on a real-time basis, among others:

(a) availability of the number of Keys in each category;

(b) Hospitality Services available at the Resort;

(c) tariff for the Keys of each category;

(d) availability of conference rooms and rooms for hosting events and the procedure to
book them;

(e) facility for providing feedback, registering complaints etc.;

(f) address and contact information with email ID and contact number; and

(g) information for tourists and activities.
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5.16 Obligations relating to information

5.16.1 Without prejudice to the provisions of Applicable Laws, Applicable Permits and this
Agreement, upon receiving a notice from the Authority for any information that it may
reasonably require or that it considers may be necessary to enable it to perform any of its
functions, the Concessionaire shall provide such information to the Authority forthwith and
in the manner and form required by the Authority.

5.16.2 After receiving a notice from the Authority for reasoned comments on the accuracy and text
of any information relating to the Concessionaire's activities under or pursuant to this
Agreement which the Authority proposes to publish, the Concessionaire shall provide such
comments to the Authority in the manner and form required by the Authority.

5.17 Obligations relating to employment of locals

The Concessionaire shall ensure that the following percentages of total personnel
employed by it during the Operation Period in the performance of its obligations under this
Agreement are local residents of the State of Meghalaya

[Unskilled: [***]
Semi-skilled: [***]
Skilled: [***]]
5.18 Obligations relating to other charges

The Concessionaire shall make timely payments for all utility services in respect of the
Project Site, including water, sewage, electricity, telecommunication, internet and cable
charges etc.
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ARTICLE 6: OBLIGATIONS OF THE CONCESSIONING AUTHORITY

6.1 General Obligations

(a) The Authority shall, at its own cost and expense, undertake, comply with and perform
all its obligations set out in this Agreement.

(b) Subject to and in accordance with the provisions of this Agreement and Applicable
Laws, the Authority agrees to provide support to the Concessionaire and undertakes to
observe, comply with and perform the following:

(i) upon written request from the Concessionaire, and subject to the Concessionaire
complying with Applicable Laws, provide reasonable support and assistance on
best efforts basis to the Concessionaire in procuring Applicable Permits required
from any Government Instrumentality for implementation and operations of
the Project; subject to the Concessionaire submitting its applications complete
in all respect in a timely manner. The Authority agrees and undertakes that it shall
not unreasonably delay or withhold provision of any such reasonable support or
assistance to the Concessionaire;

(i)  upon written request from the Concessionaire, provide reasonable assistance to
the Concessionaire in obtaining access to all necessary infrastructure facilities
and utilities, including water and electricity at rates and on terms no less
favourable to the Concessionaire than those generally available to commercial
customers receiving substantially equivalent services;

(iii)  transfer the Project Site on leave and license basis free from Encumbrance to the
Concessionaire and ensure that no barriers are erected or placed on or about the
Project Site and/or Resort and Project Infrastructure by any Government
Instrumentality or persons claiming through or under any Government
Instrumentality, except for reasons of Safety Requirements, Emergency, national
security, or law and order;

(iv)  neither do nor omit to do any act, deed or thing which may in any manner be
violative of any of the provisions of this Agreement;

(v)  support, cooperate with and facilitate the Concessionaire in the implementation
and operation of the Project in accordance with the provisions of this Agreement;

(vi)  upon written request from the Concessionaire, execute the Substitution
Agreement.

(vii) upon written request from the Concessionaire and subject to the provisions of

Clause 5.5, provide reasonable assistance to the Concessionaire and any
expatriate personnel of the Concessionaire or its Contractors to obtain applicable
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6.2

visas and work permits for the purposes of discharge by the Concessionaire or its
Contractors their obligations under this Agreement and the Project Agreements.
No such assistance or lack thereof by the Authority shall absolve the
Concessionaire of its obligations under this Agreement or amount to Force
Majeure under this Agreement; and

(viii) execute a Lease Deed, in accordance with Schedule P of this Agreement, relating
to the Project Site in favour of the Concessionaire, prior to the Appointed Date;

Notwithstanding anything in this Article, the Authority shall not be required to provide any
financial support or financial assistance to the Concessionaire.

Obligations relating to refinancing

Without prejudice to any rights or remedies of the Authority under this Agreement or
otherwise, upon request made by the Concessionaire to this effect, the Authority shall, in
conformity with any regulations or guidelines that may be notified by the Government
Instrumentality, permit and enable the Concessionaire to secure refinancing, in whole or in
part, of the Debt Due on such terms as may be agreed upon between the Concessionaire
and the entity providing such refinancing. Provided, however, that the refinancing
hereunder shall always be subject to the prior consent of the Authority, and subject to the
condition that the refinancing shall not result in any Encumbrances on the Project Site, for
which consent shall not be unreasonably withheld. For avoidance of doubt, the tenure of
debt refinanced hereunder may be determined mutually between the Senior Lenders and
the Concessionaire, but the repayment thereof shall be completed by no later than 1 (one)
year prior to the expiry of the Concession Period.
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ARTICLE 7: REPRESENTATIONS, WARRANTIES AND UNDERTAKINGS

7.1

that:

Representations, warranties and undertakings of the Concessionaire

The Concessionaire represents, warrants and undertakes to the Concessioning Authority

(a)

(b)

(c)

(d)

(f)

(g)

(h)

(i)

it is duly organised and validly existing under the laws of India, and hereby expressly and
irrevocably waives any immunity in any jurisdiction in respect of this Agreement or
matters arising thereunder including any obligation, liability or responsibility hereunder;

it has full power and authority to execute, deliver and perform its obligations under this
Concession and to carry out the transactions contemplated hereby;

it has taken all necessary corporate and other action under Applicable Laws and its
constitutional documents to authorize the execution & delivery, exercise of rights
and performance of obligations under this Concession Agreement;

it has the financial standing and capacity to undertake the Project in accordance with the
terms of this Agreement;

this Agreement constitutes its legal, valid and binding obligation, enforceable against it in
accordance with the terms hereof, and its obligations under this Agreement shall be
legally valid, binding and enforceable obligations against it in accordance with the terms
hereof;

it is subject to laws of India with respect to this Concession Agreement and it hereby
expressly and irrevocably waives any immunity in any jurisdiction in respect of this
Agreement or matters arising thereunder including any obligation, liability or
responsibility hereunder;

the information furnished in the Bid / Proposal and as updated on or before the date of
this agreement is true and accurate in all respects as on the date of this agreement.

the execution, delivery and performance of this Concession Agreement will not conflict
with, result in the breach of, constitute a default under or accelerate performance
required by any of the terms of the Concessionaire’s Memorandum and Articles of
Association or any Applicable Laws or any covenant, agreement, understanding, decree
or order to which it is a party or by which it or any of its properties or assets is bound or
affected;

there are no actions, suits, proceedings, or investigations pending or, to the
Concessionaire’s knowledge, threatened against it at law or in equity before any court or
before any other judicial, quasi-judicial, Governmental Instrumentality or other
authority, the outcome of which may result in the breach of or constitute a default of the
Concessionaire under this Concession or which individually or in the aggregate may
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result in any Material Adverse Effect on its business, properties or assets or its
condition, financial or otherwise, or in any impairment of its ability to perform its
obligations and duties under this Concession Agreement;

(j) it has no knowledge of any violation or default with respect to any order, writ, injunction
or decree of any court or any legally binding order of any Government Instrumentality
which may result in any Material Adverse Effect on its ability to perform its obligations
under this Agreement and no fact or circumstance exists which may give rise to such
proceedings that would adversely affect the performance of its obligations under this
Agreement;

(k) it has complied with Applicable Laws in all material respects and has not been subject to
any fines, penalties, injunctive relief or any other civil or criminal liabilities which in the
aggregate have or may have a Material Adverse Effect on its ability to perform its
obligations under this Agreement;

(I) It shall at no time undertake or permit any Change in Ownership except in accordance
with the provisions of Clause 5.4;

(m) the {Selected Bidder/Consortium Members} and {its/their} Associates have the
financial standing and resources to fund the required Equity and to raise the debt
necessary for undertaking and implementing the Project in accordance with this
Agreement;

(n) the {Selected Bidder/ Consortium Members} is duly organised and validly existing under
the laws of the jurisdiction of its incorporation, and has requested the Authority to enter
into this Agreement with the Concessionaire pursuant to the Letter of Award, and has
agreed to and unconditionally accepted the terms and conditions set forth in this
Agreement;

(o) all rights and interests in the Project shall pass to and vest in the Concessioning
Authority on the Transfer Date free and clear of all liens, claims, and
encumbrances without any further act or deed on the part of the Concessionaire or the
Concessioning Authority and that none of Project Assets including materials, supplies or
equipment forming part thereof shall be acquired by the Concessionaire subject to any
agreement under which a security interest or other lien or Encumbrance is retained by
any person save and except as expressly provided in this Concession Agreement;

(p) no representation or warranty given by it contained herein or in any other document
furnished by it to the Authority, including the Bid or to any Government Instrumentality
in relation to Applicable Permits contains or shall contain any untrue or misleading
statement of material fact or omits or shall omit to state a material fact necessary to
make such representation or warranty not misleading;

Volume-lI: Draft Concession Agreement (DCA) 38| Page



Development, Operation and Maintenance of 4 Star Luxury Resort at Jongksha, East Khasi Hill g%
under Design, Build, Finance, Operate and Transfer (DBFOT) Mode on Public Private Partnersh

7.2

(a)

(t)

(u)

no sums, in cash or kind, have been paid or will be paid by or on behalf of the
Concessionaire, to any person by way of commission or otherwise for securing the
Concession or entering into this Concession Agreement or for influencing or
attempting to influence any officer or employee of the Concessioning Authority in
connection therewith;

all information provided by the {Selected Bidder/Consortium Members} in response to
the Request for Proposal or otherwise, is to the best of its knowledge and belief, true
and accurate in all material respects;

agree that the execution, delivery and performance by it of this Agreement and all other
agreements, contracts, documents and writings relating to this Agreement constitute
private and commercial acts and not public or government acts;

consents generally in respect of the enforcement of any judgment against it in any
proceedings in any jurisdiction to the giving of any relief or the issue of any process in
connection with such proceedings; and

further representations as may be added depending on the specific circumstances of the
Concessionaire.

Representations, warranties and covenants of the Authority

The Authority represents warrants and covenants to the Concessionaire that:

(a)

(b)

(c)

(d)

(e)

(f)

it has full power and authority to execute, deliver and perform its obligations under this
Concession Agreement and to carry out the transactions contemplated herein and that it
has taken all actions necessary to execute this Agreement, exercise its rights and perform
its obligations, under this Agreement;

it has taken all necessary action to authorize the execution, delivery and performance of
this Concession Agreement;

Not used

this Agreement constitutes a legal, valid and binding obligation enforceable against the
Concessioning Authority in accordance with the terms hereof;

it has no knowledge of any violation or default with respect to any order, writ, injunction
or any decree of any court or any legally binding order of any Government
Instrumentality which may result in any Material Adverse Effect on the Authority's ability
to perform its obligations under this Agreement; and

it has good, legal and valid right and title to the Project Site and has the power and
authority to handover the Project Site to the Concessionaire for the development of the
Project in accordance with the provisions of this Agreement.
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7.3 Disclosure

7.3.1 In the event that any occurrence or circumstance comes to the attention of either Party
that renders any of its aforesaid representations or warranties untrue or incorrect, such
Party shall immediately notify the other Party of the same. Such notification shall not
have the effect of remedying any breach of the representation or warranty that has been
found to be untrue or incorrect nor shall it adversely affect or waive any right, remedy or
obligation of either Party under this Agreement.

7.3.2 Neither the Authority nor any of its agents or employees shall be liable to the
Concessionaire in contract, tort, including negligence or breach of statutory duty, statute
or otherwise as a result of:

i.  any inaccuracy, omission, unfitness for any purpose of inadequacy of any kind
whatsoever in the data disclosed by the Authority to the Concessionaire in relation
to the Project; and/or

ii. any failure to make available to the Concessionaire any materials, documents,
drawings, plans or other information relating to the Project.
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ARTICLE 8: DISCLAIMER

8.1 The Concessionaire acknowledges that prior to the execution of this Agreement, the
Concessionaire has, after a complete and careful examination, made an independent
evaluation of the Request for Proposals, Scope of the Project, Specifications and Standards,
Project Site, existing structures, local conditions, physical qualities of ground, subsoil
and geology, availability of Users and all information provided by the Authority or
obtained, procured or gathered otherwise and has determined to its satisfaction the
accuracy or otherwise thereof and the nature and extent of difficulties, risks and hazards as
are likely to arise or may be faced by it in the course of performance of its obligations
hereunder. The Authority makes no representation whatsoever, express, implicit or
otherwise, regarding the accuracy, adequacy, correctness, reliability and / or completeness
of any assessment, assumptions, statement or information provided by it and the
Concessionaire confirms that it shall have no claim whatsoever against the Authority in this
regard.

8.2 The Concessionaire acknowledges and hereby accepts the risk of inadequacy, mistake or
error in or relating to any of the matters set forth in Article 8.1. above and hereby
acknowledges and agrees that the Authority shall not be liable for the same in any manner
whatsoever to the Concessionaire or any person claiming through or under any of them.

8.3 The Parties agree that any mistake or error in or relating to any of the matters set forth in
Article 8.1. above shall not vitiate this Agreement or render it voidable.

8.4 In the event that either Party becomes aware of any mistake or error relating to any of the
matters set forth in Article 8.1. above, that Party shall immediately notify the other Party,
specifying the mistake or error; provided, however, that a failure on part of the Authority to
give any notice pursuant to this Article 8.4 shall not prejudice the disclaimer of the
Authority contained in Article 8.1 and shall not in any manner shift to the Authority any
risks assumed by the Concessionaire pursuant to this Agreement.

8.5 Except as otherwise provided in this Agreement, all risks relating to the Project shall be

borne by the Concessionaire and the Authority shall not be liable in any manner for such
risks or the consequences thereof.
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Part-lll: DEVELOPMENT AND
OPERATIONS
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ARTICLE 9: PERFORMANCE SECURITY

9.1 Performance Security

(a) The Concessionaire shall, for the performance of its obligations hereunder during
the Construction/Development Period, provide to the Authority within 30 (thirty)
days from the Execution Date, an irrevocable and unconditional guarantee from a
Bank for a sum equivalent to Rs. [1,80,00,000] (Rupees One Crore and Eighty Lakhs
Only) substantially in the format set forth in Schedule-F (the “Performance
Security”). The Concessionaire shall maintain and keep in force the Performance
Security for the entire duration of the Performance Security Period in accordance
with this Article 9. This Performance Security shall remain valid till achievement
of COD. Until such time the Performance Security is provided by the Concessionaire
pursuant hereto and the same comes into effect, the Bid Security shall remain in
force and effect, and upon such provision of the Performance Security pursuant
hereto, the Authority shall release the Bid Security to the Concessionaire.

(b) At least 30 days prior to the achievement of COD, the Concessionaire for the
performance of its obligations hereunder during the Operation & Maintenance
Period, provide to the Authority, an irrevocable and unconditional guarantee from a
Bank for a sum equivalent to Rs. 1,08,00,000/- (Rupees One Crore and Eight Lakhs
Only) substantially in the format set forth in Schedule-F (the “Performance
Security”). The Performance Security shall initially be valid, in force and effective up
to a period of 5 (five) years.

(c) At least 30 (thirty) days prior to expiry of existing Performance Security, the
Concessionaire shall submit, to the Authority, a fresh Performance Security, in the
form of an irrevocable and unconditional bank guarantee valid for a period of
subsequent 5 (Five) years. The value of fresh Performance Security, to be submitted
in any period, shall be computed by increasing the Performance Security of the
previous period with an escalation at the rate of 100% of WPI for the previous five

years.

For Example:
Effective Date: 1% Jan 2024
Conditions Precedent Period: 180 Days
Appointed Date: 29" June 2024
Construction Period: 24 months
COD Achieved on: 30" June 2026
Performance Security (PS) on COD Rs 2.50 crs

Now, Performance Security (PSn+5) post 5 Years from the original Performance
Security (PSn) will be calculated as under:

PSn =2.50

WPIn =100

WPIn+5 =125

PSn+5=2.50 * 125/ 100 Therefore, PSn+5 = 3.125
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Where,

PSn = Performance Security Paid at the beginning of the 5 year Period

PSn+5 = Performance Security payable the beginning of the 5 year period immediately
succeeding the 5 year period for PSn.

WPIn = WPI at the beginning of Year of submission of PSn

WPIn+5 = WPI at the end of 5 year from PSn+5

Note: The WPI reference shall only be considered for the purpose of Appreciation in the
values. Any depreciation as a result of WPI decline shall be treated as no appreciation.

(d) Notwithstanding anything to the contrary contained in this Agreement, in the event
that the Performance Security is not provided by the Concessionaire within the
above specified period, the Authority shall have the right to encash the Bid Security
and appropriate the proceeds thereof as Damages, and thereupon all rights,
privileges, claims and entitlements of the Concessionaire under or arising out of this
Agreement shall be deemed to have been waived by, and to have ceased with the
concurrence of the Concessionaire, and this Agreement shall be deemed to have
been terminated by mutual agreement of the Parties.

9.2 Appropriation of Performance Security

Upon occurrence of a Concessionaire Default or failure to meet any Condition Precedent
or failure to make any payment which becomes due and payable to the Authority under
and in accordance with this Agreement, the Authority shall, without prejudice to its other
rights and remedies hereunder or in law, be entitled to encash and appropriate the
amounts due and payable as liquidated damages from the Performance Security as
Damages for such Concessionaire Default or failure to meet any Condition Precedent or
failure to pay such amounts which are due and payable by the Concessionaire to the
Authority under and in accordance with the provisions of this Agreement. Upon such
encashment and appropriation of the Performance Security, the Concessionaire shall,
within 15 (fifteen) days thereof, replenish, in case of partial appropriation, the
Performance Security to its original level, and in case of appropriation of the entire
Performance Security provide a fresh Performance Security, as the case may be, failing
which the Authority shall be entitled to terminate this Agreement in accordance with this
Article 32. Upon such replenishment or furnishing of a fresh Performance Security, as the
case may be, the Concessionaire shall be entitled to an additional Cure Period of 120
(one hundred and twenty) days for remedying the Concessionaire Default or for
satisfying any Condition Precedent, and in the event of the Concessionaire not curing its
default or meeting such Condition Precedent within such Cure Period, the Authority shall
be entitled to encash and appropriate such Performance Security as Damages, and to
terminate this Agreement in in accordance with Article 32.
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9.3 Validity and Release of Performance Security

The Performance Security shall remain in force and effect for a period of 6 (six) months
from the end of the Concession Period (the “Performance Security Period”); provided,
however, that the Performance Security shall not be released if the Concessionaire is in
breach of this Agreement. Upon request made by the Concessionaire for release of the
Performance Security along with the particulars which establish satisfaction of the
requirements specified in this Clause 9.3 and subject to the creation of Deemed
Performance Security in accordance with Clause 9.4, the Authority shall release the
Performance Security forthwith.

The Concessionaire shall be obligated to keep the Performance Security revalidated,
renewed, extended and continuously in force and effect up to a period of six months
beyond the end of concession tenure.

9.4 Deemed Performance Security

The Parties expressly agree that at least 15 (fifteen) days prior to release of the
Performance Security in accordance with the provisions of Clause 9.3, a substitute
Performance Security for the same amount shall be deemed to be created under this
Clause 9.4, as if it is a Performance Security under Clause 9.1 for and in respect of the entire
remaining Concession Period (the “Deemed Performance Security”). The Deemed
Performance Security shall be unconditional and irrevocable, and shall, notwithstanding
anything to the contrary contained in Article 26, constitute the first and exclusive charge on
an equivalent balance in the Escrow Account and the payments accrued or payments due
and payable subsequently, as the case may be, to the Concessionaire under this Agreement
and over which the Authority shall have the first and exclusive charge, including to the
exclusion of the Senior Lenders, and shall be entitled to appropriate any amount therefrom
as if it is an appropriation from the Deemed Performance Security under Clause 9.5. For
avoidance of doubt, the Parties agree that no amounts shall be earmarked, frozen or
withheld in the Escrow Account for securing payment of any potential Damages that may
fall due at a subsequent date, and only the amounts which shall have become due and
payable by the Concessionaire to the Authority under and in accordance with the provisions
of this Agreement shall be liable to appropriation hereunder.

9.5 Appropriation of Deemed Performance Security

Upon any amounts becoming due and payable by the Concessionaire to the Authority
under and in accordance with the terms of this Agreement, the Authority shall, without
prejudice to its other rights and remedies hereunder or in law, be entitled to appropriate
the amounts due and payable. For avoidance of doubt, the Parties expressly agree that
upon the Deemed

Performance Security being appropriated, in whole or in part, it shall be deemed to be
replenished to the extent of such appropriation.
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9.6 References to Performance Security

References to the Performance Security occurring in this Agreement for and in respect of
any period prior to the delivery of the Performance Security by the Concessionaire to
the Authority, or in respect of any period subsequent to the expiry or release thereof, as
the case may be, shall be construed solely for the purposes of calculating the amount of
Damages payable by the Concessionaire and/or any amounts due and payable by the
Concessionaire to the Authority under and in accordance with the provisions of this
Agreement, and the amount so determined shall be appropriated from the Bid Security or

Deemed Performance Security, as the case may be.
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ARTICLE 10: RIGHT OF WAY

10.1 The Project Site

The site of the Resort and the Project Infrastructure shall comprise the land as described in
Schedule-A, and in respect of which the Right of Way shall be provided and granted by the
Authority to the Concessionaire on lease basis under and in accordance with this
Agreement (the “Project Site”). The ownership of the Project Site shall always remain
vested with the Authority.

10.2 Lease, Access to the Project Site

10.2.1 The Authority hereby grants to the Concessionaire, access to the Project Site for carrying
out any surveys, investigations and soil test of the Project Site that the Concessionaire may
deem necessary prior to Appointed Date, it being expressly agreed and understood that the
Authority shall have no liability whatsoever in respect of survey, investigations and tests
carried out or work undertaken by the Concessionaire on or about the Project Site pursuant
hereto in the event of Termination or otherwise.

10.2.2 In consideration of the Concession Fee, Upfront Premium, Revenue Share and Annual Lease
Rental, this Agreement and the covenants and warranties on the part of the Concessionaire
herein contained, the Authority, in accordance with the terms and conditions set forth
herein, hereby agrees to grant to the Concessionaire, commencing from the
Appointed Date, lease-hold rights in respect of all the land (along with any buildings,
constructions or immovable assets, if any, thereon) comprising the Project Site which is
described, delineated and shown in Schedule A hereto, on an "as is where is" basis,
free of any Encumbrances, to develop, operate and maintain the said premises, together
with all and singular rights, liberties, privileges, easements and appurtenances whatsoever
to the said Project Site, hereditaments or premises or any part thereof belonging to or in
any way appurtenant thereto or enjoyed therewith, for the duration of the Concession
Period and, for the purposes permitted under this Agreement, and for no other purpose
whatsoever.

10.2.3 The lease, access, Right of Way and all other rights to the Project Site granted under this
Agreement by the Authority to the Concessionaire shall always be subject to existing rights
of way.

10.2.4 It is expressly agreed that the Concessionaire's rights to the Project Site by way of the lease
granted hereunder, shall terminate automatically and forthwith, without the need for any
action to be taken by the Authority to terminate the Lease, upon the Termination of this
Agreement for any reason whatsoever. For the avoidance of doubt, the Parties expressly
agree that notwithstanding any temporary or permanent structures erected on the Project
Site by the Concessionaire or its Contractors, the rights of the Concessionaire in respect of
the Project Site shall automatically terminate, without any further act of the Parties, upon
Termination of this Agreement.
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10.2.5 The Concessionaire hereby irrevocably appoints the Authority (or its nominee) to be its true
and lawful attorney, to execute and sign in the name of the Concessionaire a transfer or
surrender of the rights granted hereunder at any time after the Concession Period has
expired or has been Terminated in terms hereof, whichever is earlier, a sufficient proof of
which shall be the declaration of any duly authorised officer of the Authority, and the
Concessionaire consents to it being registered for this purpose.

It is expressly agreed that trees on the Project Site are the property of the Authority except
that the Concessionaire shall be entitled to exercise usufructuary rights thereon during the
Concession Period.

10.3 Procurement of the Project Site

10.3.1 Pursuant to the notice specified in Clause 4.1.2, the Authority’s Representative and
the Concessionaire shall, on a mutually agreed date and time but in any event no later than
10 (ten) days from the Appointed Date, inspect the Project Site and prepare a
memorandum containing an inventory of the Project Site including the vacant and
unencumbered land, buildings, structures, road works, trees and any other immovable
property on or attached to the Project Site, free from any Encumbrance.  Such
memorandum shall have appended thereto an appendix (the "Appendix") specifying in
reasonable detail those parts of the Project Site to which vacant access and Right of Way
has not been granted to the Concessionaire. Signing of the memorandum, in two
counterparts (each of which shall constitute an original), by the authorized
representatives of the Parties shall, subject to the provisions of Clause 10.2.1, be deemed
to constitute a valid Right of Way to the Concessionaire for free and unrestricted use and
development of the Project Site which is vacant and free from any Encumbrance during the
Concession Period under and in accordance with the provisions of this Agreement and for
no other purpose whatsoever. For avoidance of doubt, it is agreed that rights, including the
Right of Way with respect to the parts of the Project Site as set forth in the Appendix shall
be deemed to have been granted to the Concessionaire upon vacant access thereto being
provided by the Authority to the
Concessionaire.

10.3.2 In case of any dispute between the Concessionaire and the Authority in relation to the
survey of the Project Site and the Appendix, the decision of the Authority shall prevail and
shall be binding on the Concessionaire.

10.3.3 Without prejudice to the provisions of Clause 10.3.1, the Parties hereto agree that on or
prior to the Appointed Date, the Authority shall have granted vacant access and Right of
Way such that the Appendix shall not include more than 10% (ten per cent) of the total
area of the Project Site required and necessary for the Resort and Project Infrastructure.
For avoidance of doubt, the Authority acknowledges and agrees that the Appendix shall not
include any land which may prevent the development of the Resort and Project
Infrastructure.
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10.34

10.3.5

10.3.6

10.4

10.5

10.6

On and after signing the memorandum referred to in Clause 10.3.1, and until the Transfer
Date, the Concessionaire shall maintain a round-the-clock vigil over the Project Site and
shall ensure and procure that no encroachment thereon takes place, and in the event of
any encroachment or occupation on any part thereof, the Concessionaire shall report such
encroachment or occupation forthwith to the Authority and undertake its removal at its
cost and expenses.

Upon receiving Right of Way to and in respect of any land included in the Appendix, the
Concessionaire shall complete the Development Works in accordance with the Project
Completion Schedule set forth in Schedule G.

The Authority shall procure any additional land that may be required for the Project or for
work specified in Change of Scope Order issued under Article 16, in accordance with the
provisions of this Agreement, and upon procurement thereof, such land shall form part of
the Project Site; provided that no land to be acquired by the Authority hereunder shall be
deemed to be included in the Appendix referred to in this Clause 10.3 and dealt with
accordingly. For avoidance of doubt, the Parties agree that any land required for the
Project, in addition to the land included in Schedule A, shall be acquired at the sole
discretion of the Authority and the Concessionaire shall have no right to claim in the event
the Authority declines any such acquisition in whole or in part.

Project Site to be free from Encumbrances

The Project Site shall be made available by the Authority to the Concessionaire pursuant
hereto free from all Encumbrances on “as is where is basis” and occupations and
without the Concessionaire being required to make any payment to the Authority on
account of any costs, compensation, expenses and charges for the acquisition and use of
such Project Site for the duration of the Concession Period, except insofar as otherwise
expressly provided in this Agreement. For avoidance of doubt, it is agreed that existing
rights of way, easements, privileges, liberties and appurtenances to the Project Site shall
not be deemed to be Encumbrances. It is further agreed that the Concessionaire accepts
and undertakes to bear any and all risks arising out of the inadequacy or physical condition
of the Project Site.

Protection of Project Site from encroachments

During the Concession Period, the Concessionaire shall protect the Project Site from any
and all occupations, encroachments or Encumbrances, and shall not place or create nor
permit any Contractor or other person claiming through or under the Concessionaire to
place or create any Encumbrance or security interest over all or any part of the Project Site
or the Project Assets, or on any rights of the Concessionaire therein or under this
Agreement, save and except as otherwise expressly set forth in this Agreement.

Special or temporary Right of Way

The Concessionaire shall bear all costs and charges for any special or temporary Right of
Way required by it in connection with access to the Project Site. The Concessionaire shall

Volume-lI: Draft Concession Agreement (DCA) 49 |Page




Development, Operation and Maintenance of 4 Star Luxury Resort at Jongksha, East Khasi Hill|
under Design, Build, Finance, Operate and Transfer (DBFOT) Mode on Public Private Partnersh

10.7

10.8

10.9

10.10

obtain at its own cost such facilities on or outside the Project Site as may be required by it
for the purposes of the Resort and the Project Infrastructure and the performance of its
obligations under this Agreement.

Access to Concessioning Authority and Independent Expert

The Right of Way and right to the Project Site granted to the Concessionaire hereunder
shall always be subject to the right of access of the Authority, its representatives or
authorised personnel, the Independent Expert and their employees and agents for
inspection, viewing and exercise of their rights and performance of their obligations under
this Agreement.

Geological and archaeological finds

It is expressly agreed that mining, geological or archaeological rights do not form part of the
rights granted to the Concessionaire under this Agreement and the Concessionaire hereby
acknowledges that it shall not have any rights or interest in the underlying minerals, fossils,
antiquities, structures or other remnants or things either of particular geological or
archaeological interest and that such rights, interest and property on or under the Project
Site shall vest in and belong to the Authority or the concerned Government Instrumentality.
The Concessionaire shall take all reasonable precautions to prevent its workmen or any
other person from removing or damaging such interest or property and shall inform the
Authority forthwith of the discovery thereof and comply with such instructions as the
concerned Government Instrumentality may reasonably give for the removal of such
property. For the avoidance of doubt, it is agreed that:
(a) any reasonable expenses incurred by the Concessionaire hereunder shall be
reimbursed by the Authority.
(b) if required, the Authority shall, at its sole discretion, grant reasonable extension of
the Project Completion Schedule for any delay caused as a direct consequence of any
discovery.

Development of Project Site

The Concessionaire may landscape and develop the Project Site and regulate the use
thereof in accordance with the Good Industry Practice and in conformity with the
provisions of this Agreement.

Permitted Use

The Concessionaire shall use or cause to be used any or all part of the Project Site for
operating, managing and maintaining the Resort and Project Infrastructure as approved for
the applicable category of Resorts by the Ministry of Tourism, Govt of India or Department
of Tourism, Govt of Meghalaya, as applicable and in accordance with Applicable Laws and
Applicable Permits. Any use of the Project Site in violation thereof shall constitute a
Concessionaire Default under this Agreement.
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ARTICLE 11: UTILITIES AND ASSOCIATED ROADS

11.1  Existing utilities and roads

Notwithstanding anything to the contrary contained herein, the Concessionaire shall ensure
that the Government Instrumentalities owning the existing roads, Right of Way or utilities
on, under or above the Project Site are enabled by it to keep such utilities in continuous
satisfactory use, if necessary, by providing suitable temporary or permanent diversions with
the authority of the relevant Government Instrumentality. Further, the Authority shall,
upon written request from the Concessionaire, initiate and undertake at the
Concessionaire's cost, legal proceedings for acquisition of any Right of Way necessary for
such diversion.

11.2  Shifting of obstructing utilities

The Concessionaire shall, subject to Applicable Laws, provisions of Applicable Permits and
with assistance of the Authority, undertake shifting of any utility including electric lines,
water pipes and telephone cables, to an appropriate location or alignment within or
outside the Project Site if and only if such utility causes or shall cause a material adverse
effect on the construction, operation or maintenance of the Project. The cost of such
shifting shall be borne by the Authority or by the entity owning such utility, if the Authority
so directs, and in the event of any delay in shifting thereof, the Concessionaire shall be
excused for failure to perform any of its obligations hereunder if such failure is a direct
consequence of delay on the part of the entity owning such electric lines, water pipes or
telephone cables, as the case may be.

11.3  Felling of Trees

The Authority shall assist the Concessionaire in procuring the Applicable Permits for felling
of trees to be identified by the Concessionaire for this purpose if and only if such trees
cause a Material Adverse Effect on the construction, operation or maintenance of the
Resort and Project Infrastructure. In the event of any delay in felling thereof for reasons
beyond the control of the Concessionaire, it shall in the sole discretion of the Authority, be
excused for failure to perform any of its obligations hereunder if such failure is a direct
consequence of delay in the felling of trees. For avoidance of doubt, the costs and expense
in respect of felling of trees shall be borne by the Concessionaire and any revenues thereof
shall be paid to the Authority.
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ARTICLE 12: DEVELOPMENT OF RESORT AND PROJECT
INFRASTRUCTURE

12.1 Obligation relating to Development Works

12.1.1 Prior to the commencement of Development Works, the Concessionaire shall, along with
the Drawings:

(a) submit to the Authority and the Independent Expert its detailed design, construction
methodology, quality assurance procedures, and the procurement, engineering and
construction time schedule for completion of the Project in accordance with the Project
Completion Schedule as set forth in Schedule G

(b) appoint its representative duly authorised to deal with the Authority in respect of all
matters under or arising out of or relating to this Agreement; and

(c) undertake, do and perform all such acts, deeds and things as may be necessary or
required before commencement of construction under and in accordance with this
Agreement, Applicable Laws and Applicable Permits.

12.2 Drawings

In respect of the Concessionaire's obligations relating to the Drawings of the Resort and
Project Infrastructure, the following shall apply:

(a) the Concessionaire shall prepare and submit, with reasonable promptness and in such
sequence as is consistent with the Project Completion Schedule, the copies of all
Drawings to the Independent Expert for review. Such Drawings shall be prepared for a
Resort of not less than [***Keys], taking into account the capacities envisaged under
the Mandatory Development Obligation;

(b) by submitting the Drawings for review to the Independent Expert, the Concessionaire
shall be deemed to have represented that it has determined and verified that the
design and engineering are in conformity with the Scope of the Project, the
Specifications and Standards, Applicable Laws and Good Industry Practice;

(c) within 15 (fifteen) days of the receipt of the Drawings, the Independent Expert shall
review the same and convey its observations to the Concessionaire with particular
reference to their conformity or otherwise with the scope of Project and the
Specifications and Standards. The Concessionaire shall not be obliged to await the
observations of the Independent Expert on the Drawings submitted pursuant hereto
beyond the specified period and may begin or continue Development Works at its own
discretion and risk;

(d) if the aforesaid observations of the Independent Expert indicate that the Drawings are
not in conformity with the Scope of Project and the Specifications and Standards, such
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Drawings shall be revised by the Concessionaire and resubmitted to the Independent
Expert for review within 7 (seven) days. The Independent Expert shall give its
observations, if any, within 7 (seven) days of receipt of the revised Drawings;

(e) no review or observation of the Independent Expert and/or its failure to review or
convey its observations on any Drawings shall relieve the Concessionaire of its
obligations and liabilities under this Agreement in any manner nor shall the
Independent Expert or the Authority be liable for the same in any manner;

(f) without prejudice to the foregoing provisions of this Clause 12.2, the Concessionaire
shall submit to the Authority for review and comments, its Drawings relating to the
location and layout of the Resort, Project Infrastructure and general arrangement
drawings thereof and the Authority shall have the right but not the obligation to
undertake such review and provide its comments, if any, within 30 (thirty) days of the
receipt of such Drawings. The provisions of this Clause 12.2 shall apply mutatis
mutandis to the review and comments thereunder;

(g) within 90 (ninety) days of the Project COD, the Concessionaire shall furnish to the
Authority a complete set of as-built Drawings, in 2 (two) hard copies and its editable
digital format or in such other medium as may be acceptable to the Authority,
reflecting the Resort and the Project Infrastructure, as actually designed, engineered
and constructed, including an as-built survey illustrating the layout of the Resort and
Project Infrastructure and setback lines, if any, of the buildings and structures forming
part of the Project. It is clarified that the Concessionaire shall submit the Drawings in
accordance with Schedule D.

12.2.1 Notwithstanding anything to the contrary contained in this Clause 12.2 above, the
Concessionaire shall have the sole right to determine design, specifications and
development phasing for Resort and the Project Infrastructure Facilities including
demolition of existing structure, wherever applicable, subject to compliance with
Applicable Regulations. Provided further that the Concessionaire shall by notice
inform the Authority of any such modification before commencing the construction
thereof.

12.3  Construction and Development of Project

12.3.1 On or after the Appointed Date, the Concessionaire shall undertake development of the
Project on the Project Site as specified in Schedule B, and in conformity with the
Specifications and Standards set forth in Schedule C (the “Mandatory Development
Obligations”). The Concessionaire shall undertake the Mandatory Development
Obligations, where the Development Works shall commence from the Appointed Date and
shall be completed in accordance with the proposed Project Completion Schedule as set
forth in Schedule G.

12.3.2 The Concessionaire shall develop and construct the Project in accordance with the Project
Completion Schedule set forth in Schedule G. In the event that the Concessionaire fails to

Volume-lI: Draft Concession Agreement (DCA) 53| Page



Development, Operation and Maintenance of 4 Star Luxury Resort at Jongksha, East Khasi Hill|
under Design, Build, Finance, Operate and Transfer (DBFOT) Mode on Public Private Partnersh

achieve any Project Milestone within 30 (thirty) days from the date set forth for such
Project

Milestone in Schedule G, unless such failure has occurred due to Force Majeure or for
reasons solely and directly attributable to the Authority, it shall pay Damages to the
Authority in a sum calculated at the rate of 0.2% (zero point two per cent) of the amount
of Performance Security for delay of each day until such Project Milestone is achieved up to
a ,maximum of 20% (twenty per cent) of the amount of Performance Security; provided
that if any or all Project Milestones or the Scheduled Completion Date are extended in
accordance with the provisions of this Agreement, the dates set forth in Schedule G shall be
deemed to be modified accordingly and the provisions of this Agreement shall apply as if
Schedule G has been amended as above; provided further that in the event Project COD is
achieved on or before the Scheduled Completion Date, the Damages paid under this Clause
12.3.2 shall be refunded by the Authority to the Concessionaire, but without any interest
thereon. For avoidance of doubt, it is agreed that recovery of Damages under this Clause
12.3.2 shall be without prejudice to the rights of the Authority under this Agreement, or
otherwise including the right of Termination thereof.

12.3.3 In the event that the Development Works pertaining to the Mandatory Development
Obligation is not completed within 180 (one hundred and eighty) days from the Scheduled
Completion Date, unless the delay is on account of reasons solely attributable to the
Authority or due to Force Majeure, the Authority shall be entitled to Terminate this
Agreement. Without prejudice to the Authority's rights under this Agreement and/or any
other right that it may have under Applicable Law or equity, the Authority may in its sole
discretion choose not to Terminate this Agreement after the said period of 180 (one
hundred and eighty) days and allow for a weekly extension beyond such period of 180 (one
hundred and eighty) days; provided that the Concessionaire agrees and pays in advance,
the Damages calculated in accordance with Clause 12.3.2 above, for each day of such
extension. To the extent that the Authority has agreed to allow for an extension and the
Concessionaire has paid the Damages in advance as stated above, the Authority shall not
terminate this Agreement in accordance with the provisions of this Clause 12.3.3.
Notwithstanding the foregoing, the Parties agree that this Article shall not prejudice, in any
manner whatsoever, the Authority's right of Termination under any other provision of this
Agreement.

12.4 Tests

12.4.1 No later than 30 (thirty) days prior to the likely completion of the Development Works, the
Concessionaire shall notify the Independent Expert of its intent to subject the Resort and
Project Infrastructure to Tests. The date and time of each of the Tests shall be determined
by the Independent Expert in consultation with the Concessionaire and notified to the
Authority who may designate its representative to witness the Tests. The Concessionaire
shall provide such assistance as the Independent Expert may reasonably require for
conducting the Tests. In the event of the Concessionaire and the Independent Expert failing
to mutually agree on the dates for conducting the Tests, the Concessionaire shall fix the
dates, but with not less than 10 (ten) days' notice to the Independent Expert.
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12.4.2 All Tests shall be conducted in accordance with Schedule H at the cost and expense of the
Concessionaire. The Independent Expert shall observe, monitor and review the results of
the Tests to determine compliance of the Resort and Project Infrastructure with the
Specifications and Standards and if it is reasonably anticipated or determined by the
Independent Expert during the course of any Test that the performance of the Resort
and/or Project Infrastructure or any part thereof does not meet the Specifications and
Standards, it shall have the right to suspend or delay such Test and require the
Concessionaire to remedy and rectify the defects or deficiencies. Upon completion of each
Test, the Independent Expert shall provide to the Concessionaire and the Authority, copies
of all Test data including detailed Test results. For avoidance of doubt, it is expressly agreed
that the Independent Expert may require the Concessionaire to carry out or cause to be
carried out additional Tests, in accordance with Good Industry Practice, for determining the
compliance of the Resort and Project Infrastructure with the Specifications and Standards.

12.5 Safety certification prior to Project COD

12.5.1 The Concessionaire shall, not later than 15 (fifteen) days prior to the likely Project COD,
notify the Authority and the Independent Expert of the compliance or Safety Requirements
and invite them to observe any or all the Tests that may be specified by the Independent
Expert in accordance with Applicable Laws, Applicable Permits and Good Industry Practice
to determine that the Resort and Project Infrastructure is safe for entering into commerecial
service, and the costs of such Tests shall be borne by the Concessionaire and in case of
failure in any Test requiring repetition thereof, the cost of such or subsequent Test shall
also be borne entirely by the Concessionaire.

12.6 Optional Development Obligation

12.6.1 The Concessionaire shall have the right but not the obligation to construct and develop any
unutilised land which forms part of the Project Site for building any facility which may
include permanent and temporary structures, extension of the building facade,
construction of facilities for recreation , etc., except increasing the number of Keys, for the
benefit of the Users which by its nature may increment the Hospitality Services and may
lead to the potential increase in the Revenue from the Project on or after the Project COD
during the period up to 5(five) years prior to the expiry of the Concession Period (the
“Optional Development Obligation”), provided, that it obtains a prior written approval
from the Authority for undertaking the Optional Development Obligation. In the event that
the Concessionaire exercises its right to undertake the Optional Development Obligation, it
shall do so at its own risk, cost and expense provided that such obligation does not affect
the existing Resort and the Project Infrastructure. All the terms, conditions, rights and
obligations of the Concessionaire in relation to construction and operation of the
Mandatory Development Obligation including submission of Drawings in accordance with
Clause 12.2 shall apply mutatis mutandis for the construction, development and operation
of any facility as part of the Optional Development Obligation including, submission of
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periodic reports and other relevant documents to the Independent Expert under Article 13,
Article 14, and Article 15.

12.6.2 It is clarified that in the event that the Authority approves the construction and
development of any Optional Development Obligation proposed to be developed by the
Concessionaire in accordance with Clause 12.6.1, the Authority shall be bound to perform
all its obligations under this Agreement with respect to such Optional Development
Obligation, including its obligations to pay Termination Payments to the Concessionaire in
accordance with the provisions of this Agreement.
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ARTICLE 13: MONITORING OF DEVELOPMENT WORKS

13.1 Monthly progress reports

During the Construction Period, the Concessionaire shall, within 7 (seven) days after the
close of every month, furnish to the Authority and the Independent Expert a monthly
report on progress of the Development Works and shall promptly give such other relevant
information as may be required by the Authority and/or Independent Expert. The
provisions of this Article 13 shall apply mutatis mutandis to the Development Works
undertaken for the Mandatory Development Obligation and the Optional Development
Obligation.

13.2 Inspection

During the construction of Development Works, the Independent Expert shall inspect the
Resort and Project Infrastructure, at least once a month and make a report of such
inspection (the “Inspection Report”) stating in reasonable detail the defects or
deficiencies, if any, with particular reference to the Specifications and Standards. It shall
send a copy of the Inspection Report to the Authority and the Concessionaire within 7
(seven) days of such inspection and upon receipt thereof, the Concessionaire shall rectify
and remedy the defects or deficiencies, if any, stated in the Inspection Report.
Notwithstanding the foregoing, such inspection or submission of Inspection Report by the
Independent Expert shall not relieve or absolve the Concessionaire of its obligations and
liabilities hereunder in any manner whatsoever.

13.3 Tests

13.3.1 For determining that the Development Works conform to the Agreement and
Specifications and Standards, the Independent Expert shall require the Concessionaire to
carry out or cause to be carried out Tests, at such time and frequency and in such manner
as may be specified by the Independent Expert from time to time in accordance with
Good Industry Practice for quality assurance. The size of sample for such Tests shall, to
the extent possible not exceed 10% (ten per cent) of the quantity and/or number of Tests
that the owner or builder of such works would normally undertake in accordance with
Good Industry Practice. The Concessionaire shall, with due diligence, carry out or cause to
be carried out all the Tests in accordance with the instructions of the Independent Expert
and furnish the results thereof to the Independent Expert. One half of the costs incurred
on such Tests, and to the extent certified by the Independent Expert as reasonable, shall
be reimbursed by the Authority to the Concessionaire. Provided however, that the
Independent Expert may, instead of carrying out the Tests specified hereunder, at its
option decide to witness, or participate in, any of the Tests to be undertaken by the
Concessionaire for its own quality assurance in accordance with Good Industry Practice,
and in such an event, the Concessionaire shall cooperate with, and provide the necessary
assistance to, the Independent Expert for discharging its functions hereunder. For
avoidance of doubt, the costs to be incurred on any Test which is undertaken for
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determining the rectification of any defect or deficiency in construction shall be borne
solely by the Concessionaire.

13.3.2 In the event that results of any Tests conducted under this Clause 13.6 establish any
defects or deficiencies in the Development Works, the Concessionaire shall carry out
remedial measures and furnish a report to the Independent Expert in this regard. The
Independent Expert shall require the Concessionaire to carry out or cause to be carried
out Tests to determine that such remedial measures have brought the Development
Works into compliance with Specifications and Standards, and the procedure under
Clause13.6 shall be repeated until such Development Works conform to the Specifications
and Standards. For avoidance of doubt, it is agreed that the Tests pursuant to this Clause
13.6 shall be undertaken in addition to and independent of the Tests carried out by the
Concessionaire for its own quality assurance in accordance with Applicable Laws,
Applicable Permits and Good Industry Practice. It is also agreed that a copy of the results
of such Test shall be sent by the Concessionaire to the Independent Expert forthwith.

13.4 Delays during construction

Without prejudice to the provisions of Clause 12.1, if the rate of progress of Development
Works is such that the Mandatory Development Obligation is not likely to be completed
within the time period stipulated, the Concessionaire shall inform the Independent Expert
at fortnight intervals, in reasonable detail about the steps it proposes to take to expedite
progress and the period within which it shall achieve the Project COD.

13.5 Video Recording

The Concessionaire shall provide to the Authority for every calendar quarter, a video
recording, which will be compiled into a 1 (one) hour digital video covering the status of
the progress of Development Works in that quarter. The first such video recording shall be
provided to the Authority within 15 (fifteen) days of the Appointed Date and thereafter,
no later than 15 (fifteen) days after the close of each quarter.
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ARTICLE 14: COMPLETION CERTIFICATE

14.1 Provisional Certificate

If the Project is complete and the Concessionaire certifies in writing that the Tests are
successful and all the facilities required for rendering Hospitality Services, can be safely
and reliably placed in commercial operation, even though certain works or things forming
part thereof which do not affect the use and safety of the Project, or any part of the
Project, for their intended purpose, are outstanding and are to be completed (the “Punch
List”), the Independent Expert may, at the request of the Concessionaire, issue a
provisional completion certificate, specifying the details of the Punch List which the
Concessionaire shall be required to complete before issuance of a Completion Certificate
(the “Provisional Certificate”). Upon issuance of such Provisional Certificate the
Concessionaire shall be entitled to demand and collect the Revenue for rendering such
Hospitality Services in accordance with this Agreement.

14.2 Completion Certificate

14.2.1 List of all Punch List items appended to the Provisional Certificate, if any, shall be
completed by the Concessionaire within 180 (one hundred and eighty) days of the date of
issue of such Provisional Certificate. When Concessionaire considers it has achieved
completion of Punch List, it must request the Independent Expert for issuance of the
Completion Certificate.

14.2.2 Within 10 (ten) days after receiving the request and upon being satisfied by the
documents provided by the Concessionaire, the Independent Expert shall inspect the
Project for Punch List items and either:

(a) issue to the Concessionaire and the Authority a certificate substantially in the
form set forth in Schedule | (the “Completion Certificate”), if the Punch List items
as provided under the Provisional Certificate have been completed; or

(b) issue a written notice to Concessionaire listing the Punch List items remaining to
be completed along with the timelines to complete them.

14.2.3 In the event the Concessionaire fails to complete the Punch List items within the timeline
mentioned in this Article, then the Authority without prejudice to any of its rights under
this Agreement including Termination thereof, may waive of completion of such Punch
List items. Authority's decision in this regard shall be at its discretion and shall be final and
binding.

14.3 Deemed Completion Certificate

In the event that upon successful determination by the Independent Expert of the
successful completion of all Tests in accordance with Clause 12.4 above, the Independent
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Expert fails to issue the Completion Certificate to the Authority and the Concessionaire
within the time specified in Clause 14.2, at the end of such period, such Completion
Certificate shall be deemed to have been issued to the Authority and the Concessionaire
in accordance with the provisions of this Clause 14.2 (the “Deemed Completion
Certificate”).

14.4 Rescheduling of Tests

If the Independent Expert certifies to the Authority and the Concessionaire that it is
unable to certify the completion of the facilities required for rendering Hospitality
Services or issue the Completion Certificate, as the case may be, because of events or
circumstances on account of which the Tests could not be held or had to be suspended,
the Concessionaire at its own cost and expense, shall be entitled to re-schedule the Tests
and hold the same as soon as reasonably practicable. The provisions of this Clause 14.4
shall apply mutatis mutandis to such re-scheduled Tests.
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ARTICLE 15: ENTRY INTO COMMERCIAL SERVICE

15.1 Commercial Operation Date

15.1.1 The Mandatory Development Obligations shall be deemed to be complete when the
Completion Certificate or the Deemed Completion Certificate, as the case may be, is
issued under the provisions of Article 14, and accordingly the commercial operation date,
shall be the date on which such Completion Certificate or the Deemed Completion
Certificate, as the case may be, is issued (the “Project COD”). The Mandatory
Development Obligations shall enter into commercial service on Project COD whereupon
the Concessionaire shall be entitled to provide Hospitality Services and charge Revenue
from the Users, subject to compliance with Applicable Laws, Applicable Permits, Good
Industry Practice and provisions of this Agreement.
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ARTICLE 16: CHANGE OF SCOPE

16.1 Change of Scope

(a) The Authority may, notwithstanding anything to the contrary contained in this
Agreement, require the provision of additional works and services which are not
included in the Scope of the Project as contemplated by this Agreement (the “Change
of Scope”). Any such Change of Scope shall be made in accordance with the provisions
of this Article 16 and the costs thereof shall be expended by the Concessionaire and
reimbursed to it by the Authority in accordance with Clause 16.3.

(b) If the Concessionaire determines at any time that a Change of Scope is necessary for
providing safer and improved Hospitality Services, it shall by notice in writing require
the Authority to consider such Change of Scope. The Authority shall, within 15 (fifteen)
days of receipt of such notice, either accept such Change of Scope with modifications, if
any, and initiate proceedings therefore in accordance with this Article 16 or inform the
Concessionaire in writing of its reasons for not accepting such Change of Scope.

(c) Any works or services which are provided under and in accordance with this Article 16
shall form part of the Resort and Project Infrastructure and the provisions of this
Agreement shall apply mutatis mutandis to such works or services.

16.2 Procedure for Change of Scope

16.2.1 In the event of the Authority determining that a Change of Scope is necessary, it shall
issue to the Concessionaire a notice specifying in reasonable detail the works and
services contemplated thereunder (the “Change of Scope Notice”).

16.2.2 Upon receipt of a Change of Scope Notice, the Concessionaire shall, with due diligence,
provide to the Authority such information as is necessary, together with preliminary
Documents in support of:

(a) the impact, if any, which the Change of Scope is likely to have on the Project
Completion Schedule if the works or services are required to be carried out during the
Construction Period;

(b) the options for implementing the proposed Change of Scope and the effect, if any,
each such option would have on the costs and time thereof, including a detailed
breakdown by work classifications specifying the material and labour costs calculated
in accordance with the schedule of rates applicable to the works assigned by the
Authority to its contractors, any impact on the operations or the cost of operation of
the Resort and Project Infrastructure, along with the proposed premium or discount
on such rates; provided that the cost incurred by the Concessionaire in providing such
information shall be reimbursed by the Authority to the extent such cost is certified
by the Independent Expert as reasonable; and
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(c) its likely impact on the Gross Revenue and profitability of the Project.

16.2.3 Upon receipt of information set forth in Clause 16.2.2, if the Authority decides to
proceed with the Change of Scope, it shall convey its preferred option to the
Concessionaire, and the Parties shall, with assistance, thereupon of the Independent
Expert, make good faith efforts to agree upon the time and costs for implementation
thereof. Upon reaching an agreement, the Authority shall issue an order (the “Change of
Scope Order”) requiring the Concessionaire to proceed with the performance thereof. In
the event that the Parties are unable to agree, the Authority may, by issuing a Change of
Scope Order, require the Concessionaire to proceed with the performance thereof
pending resolution of the Dispute.

16.2.4 The provisions of this Agreement, insofar as they relate to Development Works and
Tests, shall apply mutatis mutandis to the works undertaken by the Concessionaire
under this Article 16.

16.3 Payment for Change of Scope

16.3.1 Within 7 (seven) days of issuing a Change of Scope Order, the Authority shall make an
advance payment to the Concessionaire of a sum equal to 20% (twenty per cent) of the
cost of Change of Scope as agreed hereunder, and in the event of a Dispute, 20%
(twenty per cent) of the cost assessed by the Independent Expert. The Concessionaire
shall, after commencement of work, present to the Authority bills for payment in
respect of the works in progress or completed works, as the case may be, supported by
such Documents as is reasonably sufficient for the Authority to determine the accuracy
thereof. Within 30 (thirty) days of receipt of such bills, the Authority shall disburse to
the Concessionaire such amounts as are certified by the Independent Expert, as
reasonable and after making a proportionate deduction for the advance payment made
hereunder, and in the event of any Dispute, final adjustments thereto shall be made
under and in accordance with the Dispute Resolution Procedure in Article 39.

16.4 Restrictions on certain works

16.4.1 Notwithstanding anything to the contrary contained in this Article 16, the Authority shall
not require the Concessionaire to undertake any works or services if such works or
services are likely to delay the Project COD; provided that in the event that the Authority
considers such works or services to be essential, it may issue a Change of Scope Order,
subject to the condition that the works forming part of or affected by such order shall
not be reckoned for the purposes of determining completion of the Project and issuing
the Completion Certificate or Deemed Completion Certificate.

16.4.2 Notwithstanding anything to the contrary contained in this Article 16, the
Concessionaire shall be entitled to nullify any Change of Scope Order if it causes the
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cumulative costs relating to all the Change of Scope Orders to exceed 10% (ten per cent)
of the estimated market value of the buildings comprising the Resort and the Project
Infrastructure in any continuous period of 3 (three) years immediately preceding the
date of such Change of Scope Order or if such cumulative costs exceed 25% (twenty five
per cent) of such market value at any time during the Concession Period.

16.5 Financing by the Concessionaire

Notwithstanding anything to the contrary contained in this Article 16, the Parties may,
subject to this Clause 16.5 agree on determining the Change of Scope which may be
financed partly or entirely by the Concessionaire, if such arrangement enables the
Concessionaire to provide the financing and undertake its recovery in accordance with
the provisions of this Agreement.
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ARTICLE 17: OPERATION AND MAINTENANCE

17.1 O&M obligations of the Concessionaire

17.1.1 During the Operation Period, the Concessionaire shall operate and maintain the Resort
and Project Infrastructure in accordance with this Agreement by itself, and/or through an
O&M Contractor and if required, modify, repair or otherwise make improvements to the
Project to comply with the provisions of this Agreement, Applicable Laws and Applicable
Permits, and conform to Specifications and Standards and Good Industry Practice. The
obligations of the Concessionaire shall include:

(a)  ensuring safe, hygienic and efficient Hospitality Services and maintaining a high
standard of cleanliness and hygiene in the Resort.

(b)  undertaking operation and maintenance of the Project Facilities in an efficient,
coordinated and economical manner, in compliance with the Specification and
Standards;

(c)  undertaking operation and maintenance of the Project Infrastructure in accordance
with the Specification and Standards, operation and maintenance manual provided
by the original equipment Manufacturers (OEMs) and the terms of this Agreement to
ensure that the Concessionaire is able to optimally use the Project Infrastructure
during the Operation Period such that the Project is self-sustained.

(d) carrying out periodic preventive maintenance of the Resort and Project
Infrastructure

(e)  undertaking routine maintenance including prompt repairs of all elements and
components of the Resort and Project Infrastructure so as to ensure compliance with
the Maintenance Requirements and the Specification and Standards;

(f) undertaking major maintenance, replacement of components and parts, repairs to
structures, and repairs and development of associated facilities, including the Project
Infrastructure;

(g) providing round the clock security at the Project Site and preventing with the
assistance of the concerned law enforcement agencies, any encroachments on or
authorised entry on the Project Site;

(h)  protection of environment and provision of equipment and materials therefor in

accordance with the Applicable Laws, Applicable Permits, terms of this Agreement
and Good Industry Practice;
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(i) operation and maintenance of all communication, control and administrative
systems necessary for the efficient operation of the Resort and Project Infrastructure
and for providing Hospitality Services in conformity with the Good Industry Practice;

(4) maintaining a public relations unit to interface with and attend to suggestions from
the Users, Government Instrumentality, media and other agencies;

(k)  complying with the Safety Requirements

(1 operation and maintenance of all Project Assets diligently and efficiently and in
accordance with Applicable Laws, Applicable Permits, Good Industry Practice and
provisions of this Agreement and

17.1.2 The Concessionaire shall remove promptly from the Project all surplus construction
machinery and materials, waste materials (including hazardous materials and
wastewater), rubbish and other debris (including, without limitation, accident debris) and
keep the Project in a clean, tidy and orderly condition, and in conformity with the
Applicable Laws, Applicable Permits and Good Industry Practice.

17.1.3 The Concessionaire shall maintain, in conformity with Good Industry Practice and
Applicable Laws and Applicable Permits, all stretches of approach roads, or other
structures situated on the Project Site.

17.1.4 If the Concessionaire fails to comply with any directions issued by the Authority or any
Government Instrumentality acting under any Applicable Laws, as the case may be, and is
liable to pay a penalty under the provisions of Applicable Laws, such penalty shall be
borne solely by the Concessionaire, and shall not be claimed from the Authority. For
avoidance of doubt, payment of any penalty under the provisions of Applicable Laws shall
be in addition to and independent of the Damages payable under this Agreement. In the
event the Authority is required to pay any penalty to the Government Instrumentality
under any Applicable Laws then the Authority shall be entitled to be indemnified by the
Concessionaire under this Agreement under Article 37.

17.2 Maintenance Requirements

The Concessionaire shall procure that at all times during the Operation Period, the Resort
and the Project Infrastructure are maintained in accordance with the provisions of this
Agreement, Applicable Laws, Applicable Permits and Good Industry Practice (the
“Maintenance Requirements”), as more specifically set out in Schedule-J.

17.3 Safety, breakdowns and accidents

17.3.1 The Concessionaire shall ensure safe conditions at the Project Site for the Users and
Authority, and in the event of unsafe conditions, damage, breakdowns and accidents, it
shall follow the relevant operating procedures in conformity with the provisions of this
Agreement, Applicable Laws, Applicable Permits and Good Industry Practice. In the event of
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occurrence of any damage, breakdowns and/or accidents, the Concessionaire shall
undertake removal of obstruction and debris without delay.

17.3.2 Concessionaire's responsibility for rescue operations in the Resort and Project
Infrastructure shall include safe evacuation of all Users, visitors and staff from the affected
area as an initial response to any particular incident requiring evacuation and shall also
include prompt and safe removal of dangerous spills, leakages, debris or any other
obstruction, which may endanger or interrupt the Hospitality Services.

17.4 Overriding powers of the Authority

17.4.1 If in the opinion of the Authority, the Concessionaire is in material breach of its obligations
under this Agreement and in particular, the Maintenance Requirements, and such breach is
causing or is likely to cause material hardship or danger to any person or property, the
Authority may, without prejudice to any of its rights under this Agreement including
Termination thereof, by notice require the Concessionaire to take reasonable measures
immediately for removing such hardship or danger as the case may be.

17.4.2 In the event the Concessionaire, upon notice under Clause 17.4.1, fails to rectify or remove
any hardship or danger within a reasonable period, the Authority may take over the
performance of any or all the obligations of the Concessionaire to the extent deemed
necessary by it for removing such hardship or danger; provided that the exercise of such
overriding powers by the Authority shall be of no greater scope and of no longer duration
than is reasonably required in the circumstances which caused the exercise of such
overriding power by the Authority; provided further that any costs and expenses incurred
by the Authority in discharge of its obligations hereunder shall be deemed to be O&M
Expenses, and the Authority shall be entitled to recover them from the Concessionaire in
accordance with the provisions of Article 17 along with the Damages specified therein.

17.5 Restoration of loss or damage to the Resort and the Project Infrastructure

Save and except as otherwise expressly provided in this Agreement, in the event that the
Project or any part thereof suffers any loss or damage during the Concession Period from
any cause whatsoever other than Force Majeure Event, the Concessionaire shall, at its
cost and expense, rectify and remedy such loss or damage forthwith so that the Project
conforms to the provisions of this Agreement.

17.6 Modifications to the Resort and Project Infrastructure

The Concessionaire shall not carry out any material modifications to the Resort and the
Project Infrastructure, save and except where such modifications are necessary for the
Resort and the Project infrastructure to operate in conformity with the Specifications and
Standards, Maintenance Requirements, Good Industry Practice and Applicable Laws;
provided that the Concessionaire shall notify the Independent Expert of the proposed
modifications along with particulars thereof at least 15 (fifteen) days before commencing
work on such modifications and shall reasonably consider any suggestions which the
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17.7

Independent Expert may make within 15 (fifteen) days of receiving Concessionaire's
proposal. For avoidance of doubt if the modification has a Material Adverse Effect on the
safety thereof or the safety of Users and other persons, the same shall be subjected to
tests and certification specified in Clause 13.3. For avoidance of doubt all modifications
hereunder shall comply with the safety requirements, Specifications and Standards,
Applicable Laws, Applicable Permits, terms of this Agreement and Good Industry Practice.

Excuse from performance of obligations

The Concessionaire shall not be considered in breach of its obligations under this
Agreement if any part of the Resort is not available to Users, or the Project Infrastructure is
not available for the use of the Resort on account of any of the following for the duration
thereof:

(a) Force Majeure Event;

(b) measures taken to ensure the safe use of the Resort and Project Infrastructure,
except when unsafe conditions occurred because of failure of the Concessionaire to
perform its obligations under this Agreement; or

(c) compliance with a request from the Authority or the directions of any Government
Instrumentality, the effect of which is to close all or any part of the Resort or
Project Infrastructure.

Provided, that any such event and particulars thereof shall be notified by the Concessionaire
to the Authority and the Independent Expert without any delay.

Notwithstanding the above, the Concessionaire shall keep all unaffected parts of the Resorts
open to Users provided that Hospitality Services can be provided safely.

17.8 Authority's right to take remedial measures

In the event the Concessionaire does not maintain, repair and/or rectify any defects and
deficiencies in the Resort and/or the Project Infrastructure or any part thereof in
conformity with the Maintenance Requirements and fails to commence remedial works
within 15 (fifteen) days of receipt of the O&M Inspection Report or notice in this behalf
from the Authority or the Independent Expert, as the case may be, the Authority, without
prejudice to its rights under this Agreement including Termination thereof, be entitled to
undertake such remedial measures at the risk and cost of the Concessionaire, and to
recover its cost from Concessionaire. In addition to recovery of the aforesaid cost, a sum
equal to 20% (twenty per cent) of such cost shall be paid by the Concessionaire to the
Authority as Damages. For avoidance of doubt, the rights of the Authority under this Clause
17.8 shall be without prejudice to its rights and remedies under Clause 17.3.
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ARTICLE 18: SAFETY REQUIREMENTS

18.1 Safety Requirements

The Concessionaire shall comply with the provisions of this Agreement, Applicable Laws,
Applicable Permits and Good Industry Practice for securing the safety of the Resort, Project
Infrastructure, safety of the Users and other persons present in the premises. In particular,
the Concessionaire shall develop, implement and administer a surveillance and safety
programme for providing a safe environment on or about the Resort and the Project
Infrastructure and shall comply with the safety requirement set forth in Schedule K (the
“Safety Requirements”).

18.2 Expenditure on Safety Requirements

Unless otherwise expressly provided in this Agreement, all costs and expenses arising out of
or relating to Safety Requirements shall be borne by the Concessionaire.
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ARTICLE 19: MONITORING OF OPERATION AND MAINTENANCE

19.1 Annual Status Reports

During Operation Period, the Concessionaire shall, no later than 7 (seven) days after the
close of every Accounting Year, furnish to the Authority and the Independent Expert an
annual report stating in reasonable detail the condition of the Resort and the Project
Infrastructure including its compliance or otherwise with the Maintenance Requirements
and Safety Requirements, and shall promptly give such other relevant information as
may be required by the Independent Expert. In particular, such report shall separately
identify and state in reasonable detail the defects and deficiencies that require rectification.

19.2 Inspection

The Independent Expert may through its Authorized Representatives inspect the Resort and
the Project Infrastructure at any time during the O&M Period and at least once a year. It shall
make a report of such inspection (the "O&M Inspection Report") stating in reasonable
detail the defects or deficiencies, if any, with particular reference to the Maintenance
Requirements and Safety Requirements, and send a copy thereof to the Authority and the
Concessionaire within 7 (seven) days of such inspection.

19.3 Tests

For determining that the Resort and the Project Infrastructure conforms to the
Maintenance Requirements, the Independent Expert shall require the Concessionaire to
carry out, or cause to be carried out, tests specified by it in accordance with Good Industry
Practice. The Concessionaire shall, with due diligence, carry out or cause to be carried out
all such tests in accordance with the instructions of the Independent Expert and furnish the
results of such tests forthwith to the Independent Expert. One half of the cost incurred on
such tests, and to the extent certified by the Independent Expert as reasonable, shall be
reimbursed by the Authority to the Concessionaire.

19.4 Remedial measures

19.4.1 The Concessionaire shall repair or rectify the defects or deficiencies, if any, set forth in the
O&M Inspection Report or in the test results referred to in Clause 19.3 and furnish a report
in respect thereof to the Independent Expert and the Authority within 15 (fifteen) days of
receiving the O&M Inspection Report; provided that where the remedying of such defects
or deficiencies is likely to take more than 15 (fifteen) days, the Concessionaire shall submit
progress reports of the repair works once every week until such works are completed in
conformity with this Agreement.

19.4.2 The Independent Expert shall require the Concessionaire to carry out or cause to be carried

out tests, at its own cost, to determine that such remedial measures have brought the
Project into compliance with the Maintenance Requirements and the procedure set
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forth in this Clause 19.4.2 shall be repeated until the Project conforms to the
Maintenance Requirements.
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ARTICLE 20: SAFETY AND SECURITY

20.1  Security obligations of the Concessionaire

20.1.1 The Concessionaire shall provide and maintain perimeter fencing or other suitable
protection around the Resort and the Project Infrastructure and shall be responsible for the
security arrangements for the Resort in order to maintain safe and orderly conduct of its
business and the security thereof.

20.1.2 The Concessionaire shall install and operate a closed-circuit television system to monitor
the Resort and the Project Infrastructure and such other parts of the Resort and Project
Infrastructure as may be necessary and expedient for safe operations of the Resort and
Project Infrastructure in accordance with Good Industry Practice.

20.1.3 The Concessionaire shall engage and depute trained personnel for maintaining the security
and safety of Users inside the Project Site in accordance with Good Industry Practice.

20.1.4 The Concessionaire shall not be entitled to any compensation for disruption of its
operations or loss or damage resulting from the Authority's actions or the actions of any
organization authorised by the Authority other than those resulting from wilful or grossly
negligent acts and omissions of the Authority. The Authority agrees that it shall cause the
relevant organization to take such actions as reasonably deemed necessary by them for the
security of the Resort and Project Infrastructure, without unduly disrupting the operations
of the Resort or interfering with the exercise of rights or fulfilment of obligations by the
Concessionaire under this Agreement. The Concessionaire agrees that it shall extend its full
support and cooperation to the Authority and to the other organization authorised by the
Government in discharge of their obligations for and in respect to the security of the Resort
and the Project Infrastructure.

20.1.5 The Concessionaire shall abide by and implement any instructions of the Authority and the
Independent Expert for enhancing the security within and around the Resort and Project
Infrastructure. The Concessionaire shall not be entitled to any compensation for disruption
of its operations or loss or damage resulting from the implementation of any instruction of
the Authority or the Independent Expert.
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ARTICLE 21: HOSPITALITY SERVICES

21.1 Quality of Hospitality Services

(a) The Concessionaire shall procure that all Users in the Resort receive quality services in
accordance with the provisions of this Agreement and Good Industry Practices.

(b) The Concessionaire shall procure and ensure that all personnel engaged in the provision
of Hospitality Services, are suitably qualified and receive sufficient training and
instructions in accordance with Good Industry Practice and standards of their relevant
professional body, if any, for execution of their duties, which shall at a minimum, be
compliant with the performance standards set out at Schedule C. The Concessionaire
shall regularly supervise and monitor the performance of the personnel to ensure that
they comply with this Agreement, Applicable Laws and Good Industry Practice.

(c) The Concessionaire shall address to any complaints received by the Users in a prompt
and effective manner and take all reasonable efforts to accommodate the requests of
the Users.

21.2  Special Services
The Concessionaire agrees and undertakes to develop special services as follows Specialities):

(a) arranging pickups and drops to and from the Resort ;

(b) maintaining laundry services;

(c) maintaining a gymnasium for the Users with high end equipment as per Good Industry
Practice;

(d) maintaining a swimming pool for the Users; and

(e) maintaining spa facility, salon, retail stores and recreational activities.

For avoidance of doubt, it is clarified that the Specialties specified in Clause 21.2 are the
minimum Specialties to be provided and the Concessionaire may, at its sole discretion, cost
and expense, provide any other additional services in accordance with the terms of this
Agreement.
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ARTICLE 22: INDEPENDENT EXPERT

22.1 Independent Expert

The Authority shall appoint, no later than 90 (ninety) days from the Execution Date, a third-party
agency (the “Independent Expert”) for the Concession Period. Provided that the Authority shall have
the right to appoint any of its agencies or departments to monitor the Project until the Independent
Expert is appointed in accordance with this Clause 22.1. The provisions of this Agreement with
respect to the Independent Expert shall apply mutatis mutandis to such agency or department until
the Independent Expert is appointed in accordance with the provisions of Schedule L and this Clause
22.1 and such provisions shall be repeated after expiry of each appointment.

22.2  Duties and functions

(a) The Independent Expert shall discharge its duties and functions substantially in
accordance with the terms of reference set forth in Schedule L.

(b) The Independent Expert shall submit regular periodic reports at least once every month
to the Authority in respect of its duties and functions set forth in Schedule L.

(c) A true copy of all communications sent by the Authority to the Independent Expert and
by the Independent Expert to the Authority shall be sent forthwith by the Independent
Expert to the Concessionaire.

(d) A true copy of all communications sent by the Independent Expert to Concessionaire and
by the Concessionaire to the Independent Expert shall be sent forthwith by the
Independent Expert to the Authority.

22.3  Authorised signatories

The Authority shall require the Independent Expert to designate and notify to the Authority
and the Concessionaire up to 2 (two) persons employed in its firm to sign for and on behalf
of the Independent Expert, and any communication or document required to be signed by
the Independent Expert shall be valid and effective only if signed by any of the designated
persons; provided that the Independent Expert may, by notice in writing, substitute any of
the designated persons by any of its employees.

22.4 Remuneration

The remuneration, cost and expenses of the Independent Expert shall be paid by the
Authority, one-half of such remuneration, cost and expense shall be reimbursed by the
Concessionaire to the Authority within 15 (fifteen) days of receiving a statement of
expenditure from the Authority.
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22.5 Termination

22.5.1 The Authority may, in its discretion, terminate the appointment of the Independent
Expert at any time, but only after the appointment of another Independent Expert in
accordance with Clause 22.1 above.

22.5.2 If the Concessionaire has reason to believe that the Independent Expert is not discharging
its duties and functions in a fair, efficient and diligent manner, it may make a written
representation to the Authority and seek termination of the appointment of the
Independent Expert. Upon receipt of such representation, the Authority shall hold a
tripartite meeting with the Concessionaire and the Independent Expert for an amicable
resolution of the Dispute and if any difference or disagreement between the Authority
and the Concessionaire remains unresolved, the Dispute shall be settled in accordance
with the Dispute Resolution Procedure in Article 39. In the event that the appointment of
the Independent Expert is terminated hereunder, the Authority shall appoint forthwith
another Independent Expert in accordance with Clause 22.1 above.

22.6 Dispute resolution

If either Party disputes any advice, instruction, decision, direction or award of the
Independent Expert, or, as the case may be, the assertion or failure to assert jurisdiction,
the Dispute shall be resolved in accordance with the Dispute Resolution Procedure in
Article 39.
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Part-1V: FINANCIAL COVENANTS
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ARTICLE 23: FINANCIAL CLOSE

23.1  Financial Close

23.1.1 The Concessionaire shall provide to the Authority 3 (three) copies of the Financial Package
and Financial Model furnished by it to the prospective Senior Lenders. As and when such
Financial Package is agreed with the Senior Lenders, with or without modifications, and
such agreement is confirmed by the signing of the agreed Financial Package by both the
Concessionaire and the Senior Lenders, a copy of the same shall be furnished by the
Concessionaire to the Authority forthwith.

23.1.2  Notwithstanding anything to the contrary contained in this Agreement, the Concessionaire
covenants with the Authority that it shall achieve Financial Close within 120 (one hundred
and twenty) days from the Execution Date. If the Concessionaire shall fail to achieve
Financial Close within the said 120 (one hundred and twenty) days period, the
Concessionaire shall be entitled to a further period of 60 (sixty) days, subject to an advance
weekly payment by the Concessionaire to the Authority of Rs. 10,00,000 (Rupees ten lakh)]
per week or part thereof as Damages for any delay beyond the said 120 (one hundred and
twenty) day period. Notwithstanding anything to the contrary contained in this Agreement,
the Authority shall be entitled to terminate this Agreement forthwith, without being liable
in any manner whatsoever to the Concessionaire, if the Concessionaire fails to pay in
advance the Damages to the Authority under and in accordance with this Sub-Article.

23.1.3 Notwithstanding anything to the contrary contained in this Agreement, if the Financial
Close does not occur within 180 (one hundred and eighty) days including the extended
period as set forth in Clause 23.1.2 above, all rights, privileges, claims and entitlements, if
any, of the Concessionaire under or arising out of this Agreement shall be deemed to have
been waived by and to have ceased with the concurrence of the Concessionaire. It is
clarified that in such an event, notwithstanding anything contained herein or otherwise
agreed between the Parties, the Authority shall not be liable to the Concessionaire in any
manner whatsoever.

23.1.4  Upon Termination of this Agreement under Clause 23.1.2 and 23.1.3, the Authority shall be
entitled to encash the Performance Security or the Bid Security, as the case may be, and
appropriate the proceeds thereof as Damages for failure to achieve Financial Close in
accordance with this Clause 23.1.

23.2 Termination due to failure to achieve Financial Close

(a)  Notwithstanding anything to the contrary contained in this Agreement, in the event
that Financial Close does not occur, for any reason whatsoever, within the period set
forth in Clause 23.1.2 or the extended period provided thereunder, all rights,
privileges, claims and entitlements of the Concessionaire under or arising out of this
Agreement shall be deemed to have been waived by, and to have ceased with the
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concurrence of the Concessionaire, and the Concession Agreement shall be deemed
to have been terminated by mutual agreement of the Parties.

(b)  Upon Termination under Clause 23.2(a), the Authority shall be entitled to encash the
Bid Security and appropriate the proceeds thereof as damages; provided, however, if
Financial Close has not occurred solely as a result of the Authority being in default of
any of its obligations under Clause 4.1.2, it shall, upon Termination, return the Bid
Security forthwith along with the Damages due and payable under Clause 4.5. For
avoidance of doubt, it is expressly agreed that if the Bid Security shall have been
substituted by Performance Security, the Authority shall be entitled to encash
therefrom an amount equal to Bid Security.
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ARTICLE 24: PROJECT CONSIDERATIONS

24.1 Project Considerations

In consideration of the grant of the Concession, the Concessionaire shall during the
Concession Period, pay to the Authority the following as per terms of this Agreement.

(a) Upfront Premium of Rs INR 2.2 Crore, as per Clause 24.2

(b) Annual Concession Fee (ACF) a sum of Rs INR 1 Lakh, as per Clause 24.3

(c) Revenue Share @___ % of Gross Revenues for each accounting, , as per Clause
24.4 and

(d) Annual Lease Rent — Rs INR 2.2 Lakhs (Two Lakhs Twenty Thousand Only) which is
1% of Upfront Premium. The Annual Lease Rent shall be escalated by 10% in every 3
years, as per Clause 24.5.

24.2  Upfront Premium

24.2.1 In consideration of grant of the Concession, the Concessionaire is liable to make an
upfront payment of INR 2,20,00,000/- (Rupees Two Crore and Twenty Lakhs only) at the
time of or prior to executing this Agreement. This amount is not refundable in any
circumstances except if the Concession Agreement is terminated due to Authority not
being able to complete its Condition Precedents as per timelines mentioned in this
Agreement and termination thereof as per terms of this Agreement.

24.2.2 The Upfront Premium payable under this Clause 24.2, shall be deemed to be part of the
Project Consideration for the purposes of this Agreement.

24.3 Annual Concession Fee

24.3.1 Annual Concession Fee (“ACF” ): In consideration of the grant of the Concession, the
Concessionaire shall during the Concession Period, pay to the Authority by way of
concession fee a sum of Rs. 1,00,000/- (Rupees One Lakhs) per annum, payable on or
before the Appointed Date escalated @ 10% in every three years

24.3.2 First payment of ACF shall be made on a pro-rata basis (calculated as the number of days
between the Appointed Date and 31° March of the following year. The payment shall be
due on or before the 1st Anniversary of the Appointed Date, i.e. due date for the first
payment of ACF. Every subsequent payment of ACF shall be due and payable within 15
(fifteen) days of the commencement of the Accounting Year.

24.3.3 The Annual Concession Fee payable under this Clause 24.3, shall be deemed to be part
of the Project Consideration for the purposes of this Agreement.
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24.4 Revenue Share

24.4.1 The Concessionaire agrees to pay to the Authority, for every year of the Concession
Period, commencing from the Project COD, ___ % (in word) of the Gross Revenue as its
share in the revenues earned from the Project (the “Revenue Share”) (as quoted by the
Selected Bidder). The Revenue Share shall be calculated and payable in the following

manner:

(a) the Revenue Share shall be payable in monthly instalments. Within 7 (seven) days
of the end of each month, the Concessionaire shall pay to the Authority against the
Revenue Share, a provisional amount calculated on the basis of Gross Revenue of
the
immediately preceding month and final settlement thereof, based on audited
accounts of the Concessionaire, shall be made within 120 (one hundred and twenty)
days of completion of the respective Accounting Year.

24.4.2 The Concessionaire shall furnish to the Authority audited quarterly statements within 30
days of the end of a quarter. The Authority may, additionally, ask the Concessionaire
furnish its book of accounts from time to time to verify the sanctity of records. If any
discrepancy is found in the report of Gross Revenues by the Concessionaire, the
Authority would be entitled to:

(i) Recover any payments due from the Concessionaire due to discrepant reporting
of the Gross Revenues with a penal interest rate of 18% p.a.; and / or

(ii) Terminate the Agreement due to Concessionaire Default in accordance with this
Agreement.

24.4.3 The Revenue Share payable under this Clause 24.4, shall be deemed to be part of the
Project Consideration for the purposes of this Agreement.

24.5 Annual Lease Rental

24.5.1 In consideration of the lease of the Project Site and the rights appurtenant thereto in
favour of the Concessionaire, the Concessionaire shall, during the Concession Period, in
terms of this Agreement and the Project Site Lease Deed, make payments to the Authority
by way of annual lease rentals (the “Annual Lease Rentals”) at INR 2,20,000/- (Two Lakh
and Twenty Thousand Only) per annum.

24.5.2 First payment of Annual Lease Rental shall be made on a pro-rata basis (calculated as
the number of days between the end of the Construction Period (i.e. which shall be a
period of 3 (three) years from the Appointed Date) or COD, whichever is earlier and 31°%
March of the year or following year, which ever applicable and payment to be made
within 15% April of the year concerned. Every subsequent payment of Annual Lease
Rental shall be due and payable within 15 (fifteen) days of the closure of the subsequent
Accounting Year. The subsequent payments shall be due and payable within 15 (fifteen)
days of every subsequent accounting year.
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24.5.3 Lease Moratorium: No Annual Lease Rental to be paid during the construction period i.e.
before the COD of Phase-I: 60 rooms which shall be a period of 3 (three) years from the
Appointed Date. In-case of Construction Period extends beyond three years, the lease
moratorium period will not be extended beyond the three-year period. If the
Commercial Operation Date (COD) is achieved within the designated Construction
Period of three years, the lease moratorium period concludes on the date of COD
achievement.

24.5.4 Annual Lease Rent -As quoted by the bidder above minimum threshold, will be escalated
@ 10% in every three years.

24.5.5 The Annual Lease Rentals payable under this Clause 25.4, shall be deemed to be part of
the Project Consideration for the purposes of this Agreement.

24.5.6 The Concessionaire shall, with each payment of the Project Considerations, shall submit:

(i) a certificate that the amounts paid are correct and in accordance with the
provisions of the Agreements;

(ii) detailed calculations of the Revenue Share based on the Gross Revenue;

(iii) details in respect of Taxes/duties payable/reimbursable in accordance with the
provisions of this Agreement;

(iv) details in respect of other Damages payable in accordance with the provisions of
this Agreement; and

(v) net amount payable under the provisions of this Agreement.

24.6 Delayed Payments

All amounts due and payable by the Concessionaire under the provisions of this Agreement
shall be paid on or before the time period stipulated in Clause 24.2, 24.3, 24.4 and 24.5. In
the event of delay beyond such period the Concessionaire shall pay interest for the period
of delay, calculated at the rate specified in Clause 42.4.

24.7 Disputed Amounts

24.7.1 The Authority shall, within 10 (ten) days of receiving the Project Consideration, notify the
Concessionaire of the disputed amounts along with details thereof (the “Disputed
Amounts”). Within 7 (seven) days of receiving such notice, the Concessionaire shall
present any information or evidence as may be reasonably required for determining that
such Disputed Amounts are not payable. The Authority may, if necessary, meet a
representative of the Concessionaire for resolving the dispute and in the event that the
dispute is not resolved the Dispute Resolution Procedure in accordance with Article 39
shall apply.

24.7.2 If any amount is payable by either Party upon determination of a dispute regarding any
Disputed Amount such amount shall be deemed to be payable on the date when it first

Volume-lI: Draft Concession Agreement (DCA) 8l|Page



Development, Operation and Maintenance of 4 Star Luxury Resort at Jongksha, East Khasi Hill g%
under Design, Build, Finance, Operate and Transfer (DBFOT) Mode on Public Private Partnersh

became due and interest for the period of delay shall be due and payable at the rate
specified in Clause 42.4.

24.8  Set-off

24.8.1 Except as provided in Article 25, the Concessionaire shall not be entitled to retain or set-
off any amount due to the Authority by it, but the Authority may retain or set-off any
amount owed to it by the Concessionaire under this Agreement which has fallen due and
payable against any amount due to the Concessionaire under this Agreement.

24.8.2 If the payment or deduction of any amount pursuant to Article 24 is disputed, then any
undisputed element of that amount shall be paid, and the disputed element shall be dealt
with in accordance with the Dispute Resolution Procedure in Article 39.

24.9 Verification of Gross Revenue

24.9.1 The Authority may, in order to satisfy itself that the Concessionaire is reporting its Gross
Revenue in an honest and faithful manner, depute its representatives to the Resort and
the offices of the Concessionaire, and undertake such other measures and actions as it
may deem necessary to ascertain the actual Revenues.

24.9.2 If the verification of Revenues pursuant to this Clause 24.9 demonstrates that the Gross
Revenue is more than the amount reported by the Concessionaire, the Authority shall, for
the purpose of determining the average daily Revenues, be entitled to undertake
sampling of Revenue receipts of a continuous period of 15 (fifteen) days. The Parties
hereto agree that if the average daily Revenue exceeds the average daily Revenue
reported by the Concessionaire during the preceding 2 (two) months by 5% (five per cent)
thereof, the difference between such daily Revenue and daily Gross Revenue shall be
multiplied by 60 (sixty) and the product thereof shall be paid as Damages by the
Concessionaire to the Authority, and in the event of any Dispute relating to such sampling,
the Dispute Resolution Procedure in Article 39 shall apply. For avoidance of doubt it is
agreed that seasonal variations in Revenue shall be determined by the Independent
Expert on the basis of past trends and other relevant information and due weightage shall
be assigned to such variations in computing the Gross Revenue under Clause 24.9.

Volume-lI: Draft Concession Agreement (DCA) 82| Page



Development, Operation and Maintenance of 4 Star Luxury Resort at Jongksha, East Khasi Hill.
under Design, Build, Finance, Operate and Transfer (DBFOT) Mode on Public Private Partners!

ARTICLE 25: TARIFF

25.1  Tariff Structure

25.1.1 The Concessionaire may determine the tariff structure for different categories of Keys and
other services in such manner as it deems fit; provided however, that such tariffs shall not
be combined with any facility or service that is not directly connected with the Resort.

25.1.2 The Concessionaire may offer such special discounted tariffs or charges to any individual or
class of clients as it may deem necessary for promotion of its business. Provided, however,
that it shall formulate a policy for offering such discounts and submit it to the Authority
before operationalising that policy.

25.1.3 The Concessionaire may, for occupancy of Keys in the Resort by Users, levy and recover
such tariffs as it may determine from time to time and shall also be entitled to charge
market related rates for other services such as telephone, telefax, laundry, food, beverages,
liquor, recreation amenities (outdoor pool, health club, spa, sauna, fitness facility etc.),
outdoor catering, vending machines, Wi-Fi services and any other service (the “Associated
Services”). The Concessionaire may also recover rent or fee for use of commercial or other
spaces of every description and kind, provided by the Concessionaire.

25.2  Service Charges

The Concessionaire may levy and recover an additional service charge for and in respect of
any facility or service as it may deem fit.

25.3  Taxes and duties
All Taxes and duties shall be paid by the Concessionaire.
25.4  Tariffs payable by the Authority

25.4.1 The Authority may, by notice of at least 2 (two) days, require the Concessionaire to provide
up to 4 (four) Keys for use of the Authority or of persons nominated by it. Provided,
however, that the Authority may require the Concessionaire to provide up to 6 (six) Keys
and other common facilities, such as conference hall and dining room, with a notice of at
least 30 (thirty) days. The tariff payable by the Authority shall be computed with references
to the lowest tariff payable for the concerned Keys and facilities on any day during the
immediately preceding 3 (three) months.

Provided further that in the event that the Concessionaire is unable to provide the Keys
and/or facilities specified in this Clause 25.4.1, it shall procure and provide similar Keys
and/or facilities in an equivalent or superior nearby Resort, upon prior approval from the
Authority, at its own cost and expense, and may recover tariffs and charges therefore from
the Authority at the tariff specified earlier in this Clause 25.4.1.
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ARTICLE 26: ESCROW ACCOUNT

26.1 Escrow Account

26.1.1 The Concessionaire shall, prior to the Appointed Date, open and establish an Escrow
Account with a Bank, acceptable to the Authority (the “Escrow Bank”) in accordance with
this Agreement, read with the Escrow Agreement.

26.1.2 The nature and scope of the Escrow Account are fully described in the agreement (the
“Escrow Agreement”) to be entered into amongst the Concessionaire, the Authority, the
Escrow Bank and the Senior Lenders through the Lenders’ Representative, which shall be
substantially in the form set forth in Schedule M.

26.2 Deposits into Escrow Account

26.2.1 The Concessionaire shall deposit or cause to be deposited the following inflows and
receipts into the Escrow Account:
(a) all funds constituting the Financial Package;
(b) all Revenues from the usage of Resort and its Associated Services; and
(c) all payments by the Authority, if any,

Provided that the Senior Lenders may make direct disbursements to the EPC Contractor in
accordance with the express provisions contained in this behalf in the Financing
Agreements.

26.3 Withdrawals during Concession Period

26.3.1 The Concessionaire shall, at the time of opening the Escrow Account, give
irrevocable instructions, by way of an Escrow Agreement, to the Escrow Bank instructing,
inter alia, that deposits in the Escrow Account shall be appropriated in the following order
every month, or at shorter intervals as necessary, and if not due in a month then
appropriated proportionately in such month and retained in the Escrow Account and paid
out therefrom in the month when due:

(a) all Taxes due and payable by the Concessionaire for and in respect of the
Project;
(b) all payments relating to construction of the Project, subject to and in

accordance with the conditions, if any, set forth in the Financing Agreements;

(c) O&M Expenses, subject to ceiling, if any, set forth in the Financing
Agreements;

(d) O&M Expenses and other costs and expenses incurred by the Authority in
accordance with the provisions of this Agreement, and certified by the
Authority as due and payable to it;

(e) Project Consideration (Lease Rental including the Annual Concession Fee and
Revenue Share) due and payable to the Authority.
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(f) monthly proportionate provision of Debt Service including but not limited to
interest and principal repayment due in an Accounting Year;

(g) all payments and Damages certified by the Authority as due and payable to it
by the Concessionaire;

(h) monthly proportionate provision of Debt Service payments due in an
Accounting Year in respect of Subordinated Debt;
(i) any reserve requirement set forth in the Financing Agreements; and
(4 balance, if any, in accordance with the instructions of the Concessionaire.
26.3.2 The Concessionaire shall not in any manner modify the order of payment specified in

Clause 26.3.1 above except with the prior written approval of the Authority.

26.4 Withdrawals upon Termination

26.4.1 Notwithstanding anything to the contrary contained in this Agreement, all amounts
standing to the credit of the Escrow Account shall, upon Termination, be appropriated in
the following order:

(a) all Taxes due and payable by the Concessionaire for and in respect of the
Project;

(b) 90%(Ninety per cent) of the Debt Due including subordinate debt;

(c) Outstanding Project Consideration

(d) all payments due and payable under this Agreement and/or Damages certified
by the Authority as due and payable to it by the Concessionaire;

(e) retention and payments relating to the liability for defects and deficiencies;

(f) outstanding Debt Service including the balance of Debt Due;

(g) outstanding Subordinated Debt;

(h) incurred or accrued O&M Expenses;

(i) any other payments required to be made under this Agreement; and

() Balance, if any, in accordance with the instructions of the Concessionaire.

Provided that no appropriation shall be made under Sub-Clause (i) of this Clause 26.4.1 until
a Vesting Certificate has been issued by the Authority under the provision of Article 33.

26.4.2 The provisions of this Article 20 and the instructions contained in the Escrow Agreement
shall remain in full force and effect until the obligations set forth in Clause 20.4.1 has been
discharged.
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ARTICLE 27: INSURANCE

27.1 Insurance during Concession Period

The Concessionaire shall effect and maintain at its own cost, during the Concession
Period, such insurances for such maximum sums as may be required under the Financing
Agreements and Applicable Laws, and such insurances as may be necessary or prudent in
accordance with Good Industry Practice. The Concessionaire shall also effect and maintain
such insurances as may be necessary for mitigating the risks that may devolve on the
Authority as a consequence of any act or omission of the Concessionaire during the
Concession Period. The Concessionaire shall procure that in each insurance policy, the
Authority shall be a co-insured. For avoidance of doubt, the level of insurance to be
maintained by the Concessionaire after repayment of Senior Lenders' dues in full shall be
determined on the same principles as applicable for determining the level of insurance
prior to such repayment of Senior Lenders' dues.

27.2 Insurance Cover

27.2.1  Without prejudice to the provisions contained in Clause 27.1, the Concessionaire shall,
during the Operations Period, procure and maintain Insurance Cover including but not
limited to the following:

(a) Loss, damage or destruction of the Project Assets, including assets handed over by
the Authority to the Concessionaire, at replacement value;

(b)  comprehensive third-party liability insurance including injury to or death of
personnel of the Authority or others who may enter the Resort and the Project
Infrastructure;

(c)  the Concessionaire’s general liability arising out of the Concession;

(d) liability to third parties for goods or property damage;

(e)  workmen’s compensation insurance; and

(f) any other insurance that may be necessary to protect the Concessionaire and its
employees, including all Force Majeure Events that are insurable at
commercially reasonable premiums and not otherwise covered in items (a) to (f)
above.

27.3  Notice to the Authority

No later than 45 (forty five) days prior to commencement of the Construction Period or the
Operation Period, as the case may be, the Concessionaire shall by notice furnish to the
Authority, in reasonable detail, information in respect of the insurances that it proposes to
effect and maintain in accordance with this Article 27. Within 30 (thirty) days of receipt of
such notice, the Authority may require the Concessionaire to effect and maintain such
other

insurances as may be necessary pursuant hereto, and in the event of any difference or
disagreement relating to any such insurance, the Dispute Resolution Procedure in Article 39
shall apply.
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27.4 Evidence of Insurance Cover

All insurances obtained by the Concessionaire in accordance with this Article 27 shall be
maintained with insurers on terms consistent with Good Industry Practice. Within 15
(fifteen) days of obtaining any insurance cover, the Concessionaire shall furnish to the
Authority, notarised true copies of the certificate(s) of insurance, copies of insurance
policies and premia payment receipts in respect of such insurance, and no such insurance
shall be cancelled, modified, or allowed to expire or lapse until the expiration of at least 45
(forty five) days after notice of such proposed cancellation, modification or non-renewal
has been delivered by the Concessionaire to the Authority.

27.5 Remedy for failure to insure

If the Concessionaire shall fail to effect and keep in force all insurances for which it is
required to obtain pursuant hereto, the Authority shall have the option to either keep in
force any such insurances, and pay such premia and recover the costs thereof from the
Concessionaire, or in the event of computation of a Termination Payment, treat an amount
equal to the Insurance Cover as deemed to have been received by the Concessionaire.

27.6  Waiver of subrogation

All insurance policies in respect of the insurance obtained by the Concessionaire pursuant
to this Article 27 shall include a waiver of any and all rights of subrogation or recovery of
the insurers thereunder against, inter alia, the Authority, and its assigns, successors,
undertakings and their subsidiaries, affiliates, employees, insurers and underwriters, and of
any right of the insurers to any set-off or counterclaim or any other deduction, whether by
attachment or otherwise, in respect of any liability of any such person insured under any
such policy or in any way connected with any loss, liability or obligation covered by such
policies of insurance.

27.7 Concessionaire's waiver

The Concessionaire hereby further releases, assigns and waives any and all rights of
subrogation or recovery against, inter alia, the Authority and its assigns, undertakings and
their subsidiaries, affiliates, employees, successors, insurers and underwriters, which the
Concessionaire may otherwise have or acquire in or from or in any way connected with any
loss, liability or obligation covered by policies of insurance maintained or required to be
maintained by the Concessionaire pursuant to this Agreement (other than third party
liability insurance policies) or because of deductible clauses in or inadequacy of limits of any
such policies of insurance.

27.8 Application of insurance proceeds

The proceeds from all insurance claims, except life and injury, shall be paid to the
Concessionaire and it shall notwithstanding anything to contrary contained in this
Agreement, apply all proceeds towards payment of damages and balance remaining, if any,
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shall be applied for any necessary repair, reconstruction, reinstatement, replacement,
improvement in the Resort and the Project Infrastructure, in accordance with the
provisions contained in this behalf in the Financing Agreement.

27.9 Compliance with conditions of insurance policies

The Concessionaire expressly acknowledges and undertakes to fully indemnify the
Authority from and against all losses and claims arising from the Concessionaire’s failure to

comply with conditions imposed by the insurance policies effected in accordance with the
Agreement.
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ARTICLE 28: ACCOUNTS AND AUDIT

28.1 Audited accounts

28.1.1. The Concessionaire shall maintain books of accounts recording all its receipts (including
the Revenues from the Keys, restaurants, sale of food and provision of Associated
Services, and all incomes derived or collected by it from or on account of the Resort
and/or its use), income, expenditure, payments, assets and liabilities, in accordance with
this Agreement, Applicable Laws, Applicable Permits and Good Industry Practice. The
Concessionaire shall provide 2 (two) copies of its balance sheet, cash flow statement and
profit and loss account, along with a report thereon by its Statutory Auditors, within 90
(ninety) days of the close of the Accounting Year to which they pertain and such audited
accounts, save and except where expressly provided to the contrary, shall form the basis
of payments by either Party under this Agreement. The Authority shall have the right to
inspect the Revenue records of the Concessionaire during office hours and require copies
of relevant extracts of books of accounts, duly certified by the Statutory Auditors, to be
provided to the Authority only for verification of basis of payments, and in the event of
any discrepancy or error being found, the same shall be rectified and such rectified
account shall form the basis of payments by either Party under this Agreement.

28.1.2. The Concessionaire shall, within 30 (thirty) days of the close of each quarter of an
Accounting Year, furnish to the Authority its unaudited financial results in respect of the
preceding quarter, in the manner and form prescribed by the Securities and Exchange
Board of India for publication of quarterly results by the companies listed on a stock
exchange.

28.1.3. On or before the 31st (thirty-first) day of May each year, the Concessionaire shall provide
to the Authority, for the preceding Accounting Year, a statement duly audited by its
Statutory Auditors giving summarised information on Revenues and such other
information as the Authority may reasonably require.

28.2  Appointment of Auditors

28.2.1 The Concessionaire shall appoint and have during the subsistence of this Agreement as its
Statutory Auditors, a firm having at least 5 (five) practicing Chartered Accountants on its
rolls. All fees and expenses of the Statutory Auditors shall be borne by the Concessionaire.

28.2.2 The Concessionaire may terminate the appointment of its Statutory Auditors after a
notice of 45 (forty five) days to the Authority, subject to the replacement Statutory
Auditors being appointed in accordance with the Clause 28.2.1.

28.2.3 Notwithstanding anything to the contrary contained in this Agreement, the Authority shall

have the right but not the obligation, to appoint at its cost from time to time and at any
time, another firm of Chartered Accountants (the “Additional Auditors”) to audit and
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verify all those matters, expenses, costs, realisations and things which the Statutory
Auditors are required to do, undertake or certify pursuant to this Agreement.

28.3  Certification of claims by Statutory Auditors

Any claim or document provided by the Concessionaire to the Authority in connection
with or relating to receipts, income, payments, costs, expenses, accounts or audit, and
any matter incidental thereto shall be valid and effective only if certified by its Statutory
Auditors. For avoidance of doubt, such certification shall not be required for exchange of
information in the normal course of business.

28.4  Set off

In the event any amount is due and payable by the Authority to the Concessionaire, it may
set-off any sums payable to it by the Concessionaire and pay the balance remaining. Any
exercise by the Authority of its rights under this Clause 28.4 shall be without prejudice to
any other rights or remedies available to it under this Agreement or otherwise.

Volume-lI: Draft Concession Agreement (DCA) | Page



Development, Operation and Maintenance of 4 Star Luxury Resort at Jongksha, East Khasi Hill g%
under Design, Build, Finance, Operate and Transfer (DBFOT) Mode on Public Private Partnersh

Part-V: FORCE MAJEURE AND
TERMINATION
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ARTICLE 29: FORCE MAJEURE

29.1 Force Majeure

29.1.1 As used in this Agreement, the expression "Force Majeure" or "Force Majeure Event"
shall, save and except as expressly provided otherwise, mean occurrence in India of any or
all of Non-Political Event, Indirect Political Event and Political Event, as defined in Clause
29.2, 29.3, 29.4 respectively, if it affects the performance by the Party claiming the
benefit of Force Majeure (the "Affected Party") of its obligations under this Agreement
and which act or event:

(a) is beyond the reasonable control of the Affected Party, and

(b) the Affected Party could not have prevented or overcome by exercise of due diligence
and following Good Industry Practice, and

(c) has Material Adverse Effect on the Affected Party.

29.2 Non-Political Event

29.2.1 A Non-Political Event shall mean one or more of the following acts or events:

(a) acts of God, epidemic, extremely adverse weather conditions, lightening, earthquake,
landslide, cyclone, flood, volcanic eruption, chemical, radioactive contamination
or ionising radiation, fire or explosion (to the extent of contamination or radiation or
fire or explosion originating from a source external to the Resort and Project
Infrastructure);

(b) strikes or boycotts (other than those involving the Concessionaire, Contractors or
their respective employees / representatives, or attributable to any act or omission of
any of them) interrupting supplies and services to the Resort and Project
Infrastructure for a continuous period of [24 (twenty four)] hours and an aggregate
period exceeding [7 (seven)] days in an Accounting Year, and not being an Indirect
Political Event, as set forth in Clause 29.3.

(c) any failure or delay of a Contractor but only to the extent caused by another Non-
Political Event and which does not result in any offsetting compensation being
payable to the Concessionaire by or on behalf of such Contractor;

(d) any delay or failure of an overseas Contractor to deliver any critical equipment
required for the Resort and Project Infrastructure and not available in India if such
delay or failure is caused outside India by any event specified in Sub- Clause (a) above
and which does not result in any offsetting compensation being payable to the
Concessionaire by or on behalf of such Contractor;

(e) any judgement or order of any court of competent jurisdiction or statutory authority

made against the Concessionaire in any proceedings for reasons other than (i) failure
of the Concessionaire to comply with any Applicable Law or Applicable Permits (ii) on
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account of breach of any Applicable Law or of any contract, or (iii) enforcement of this
Agreement, or (iv) exercise of any of its rights under this Agreement by the Authority;

(f) the discovery of geological conditions, toxic contamination or archaeological remains
on the Project Site that could not reasonably have been expected to be discovered
through an inspection of the Project Site; or

(g) any other event or circumstance of a nature analogous to the foregoing.

29.3 Indirect Political Event

An Indirect Political Event shall mean one or more of the following acts or events:

(a) an act of war (whether declared or undeclared), invasion, armed conflict or act of
foreign enemy, blockade, embargo, riot, insurrection, terrorist or military action, civil
commotion or politically motivated sabotage;

(b) any political or economic upheaval, disturbance, movement, struggle or similar
occurrence which could not have been anticipated or foreseen by a prudent person
and which causes the construction, operations or management of the Project to be
financially unviable or otherwise not feasible;

(c) industry-wide or State-wide strikes or industrial action for a continuous period of 24
(twenty-four) hours and exceeding an aggregate period of 7(seven) days in an
Accounting Year;

(d) any civil commotion, boycott or political agitation which prevents collection of
Commercial Charges by the Concessionaire for an aggregate period of 7 (seven) days
in an Accounting Year;

(e) failure of the Authority to permit the Concessionaire to continue with the
Construction Works, with or without modifications, in the event of stoppage of such
works after discovery of any geological or archaeological finds or for any other reason;

(f) any failure or delay of a Contractor to the extent caused by any Indirect Political Event
and which does not result in any offsetting compensation being payable to the
Concessionaire by or on behalf of such Contractor;

(g) any Indirect Political Event that causes a Non-Political Event; or

(h) any event or circumstances of a nature analogous to any of the foregoing.
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29.4 Political Event

A Political Event shall mean one or more of the following acts or events by or on account
of any Government Instrumentality:

(a) Change in Law, only if consequences thereof cannot be dealt with under and in
accordance with the provisions of Article 36 and its effect, in financial terms, exceeds
the sum specified in Clause 36.1;

(b) compulsory acquisition in national interest or expropriation of any Project Assets or
rights of the Concessionaire or of the Contractors;

(c) unlawful or unauthorized or without jurisdiction revocation of, or refusal to renew or
grant without valid cause, any clearance, license, permit, authorization, no objection
certificate, consent, approval or exemption required by the Concessionaire or any of
the Contractors to perform their respective obligations under this Agreement and the
Project Agreements; provided that such delay, modification, denial, refusal or
revocation did not result from the Concessionaire's or any Contractor's inability or
failure to comply with any condition relating to grant, maintenance or renewal of such
clearance, license, authorisation, no objection certificate, exemption, consent,
approval or permit;

(d) any failure or delay of a Contractor but only to the extent caused by another Political
Event and which does not result in any offsetting compensation being payable to the
Concessionaire by or on behalf of such Contractor; or

(e) any event or circumstance of a nature analogous to any of the foregoing.

29.5 Duty to report Force Majeure Event

29.5.1 Upon occurrence of a Force Majeure Event, the Affected Party shall by notice report such
occurrence to the other Party forthwith. Any notice pursuant hereto shall include full
particulars of:

(a) the nature and extent of each Force Majeure Event which is the subject of any claim
for relief under this Article 29 with evidence in support thereof;

(b) the estimated duration and the effect or probable effect which such Force Majeure
Event is having or will have on the Affected Party's performance of its obligations

under this Agreement;

(c) the measures which the Affected Party is taking or proposes to take for alleviating the
impact of such Force Majeure Event; and

(d) any other information relevant to the Affected Party's claim.
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29.5.2 The Affected Party shall not be entitled to any relief for or in respect of a Force Majeure
Event unless it shall have notified the other Party of the occurrence of the Force Majeure
Event as soon as reasonably practicable, and in any event not later than 7 (seven) days
after the Affected Party knew, or ought reasonably to have known, of its occurrence, and
shall have given particulars of the probable material effect that the Force Majeure Event
is likely to have on the performance of its obligations under this Agreement.

29.5.3 For so long as the Affected Party continues to claim to be materially affected by such
Force Majeure Event, it shall provide the other Party with regular (and not less than
weekly) reports containing information as required by Clause 29.5.1, and such other
information as the other Party may reasonably request the Affected Party to provide.

29.6 Effect of Force Majeure on the Concession

29.6.1 Upon occurrence of any Force Majeure Event prior to Appointed Date, the period set
forth in Clause 4.1 for fulfilment of the Conditions Precedent, and in Clause 23.1 for
achieving the Financial Close, shall be extended by a period equal in length to the
duration of the Force Majeure Event.

29.6.2 At any time after the Appointed Date, if any Force Majeure Event occurs:

(a) before the Project COD, the Concession Period and the dates set forth in the Project
Completion Schedule shall be extended by a period equal in length to the duration for
which such Force Majeure Event subsists; or

(b) after the Project COD , whereupon the Concessionaire is unable to provide the Resort
and Project Infrastructure services despite making best efforts or it is directed by the
Authority or any Government Instrumentality to suspend the aforesaid services
during the subsistence of such Force Majeure Event, the Concession Period shall be
extended by a period equal in length to the period during which the Concessionaire
was prevented from providing the aforesaid services on account thereof; provided
that in the event of reduction in Resort and Project Infrastructure services on account
of partial suspension of services which cause the Gross Revenue to decline below 75%
(seventy five per cent) of the Average Daily Gross Revenue for the corresponding
period over the preceding 2 (two) years, the Authority shall extend the Concession
Period in proportion to the loss of such Gross Revenue due to Force Majeure. For
avoidance of doubt, loss of 25% (twenty five per cent) in Gross Revenue for 4 (four)
days as compared to the Average Daily Gross Revenue for the corresponding period
during the preceding 2 (two) years shall entitle the Concessionaire to the extension of
1 (one) day in the Concession Period.
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29.7 Allocation of costs arising out of Force Majeure

29.7.1 Upon occurrence of any Force Majeure Event prior to the Appointed Date, the Parties
shall bear their respective Force Majeure Costs and neither Party shall be required to pay
to the other Party any costs thereof.

29.7.2 Upon occurrence of a Force Majeure Event after the Appointed Date, the costs incurred
and attributable to such event and directly relating to the Resort and Project
Infrastructure (the “Force Majeure Costs”) shall be allocated and paid as follows:

(a) upon occurrence of a Non-Political Event, the Parties shall bear their respective Force
Majeure Costs and neither Party shall be required to pay to the other Party any cost
arising out of any such Force Majeure Event;

(b) upon occurrence of an Indirect Political Event, all the Force Majeure Costs costs
attributable to such Indirect Political Event, and not exceeding the Insurance Cover for
such Indirect Political Event, shall be borne by the Concessionaire, and to the extent
Force Majeure Costs exceed such Insurance Cover one half of such excess shall be
reimbursed by the Authority to the Concessionaire;

(c) upon occurrence of a Political Event, all Force Majeure Costs attributable to such
Political Event shall be reimbursed by the Authority to the Concessionaire.

29.7.3 For the avoidance of doubt, Force Majeure Costs may include interest payments on debt,
O&M Expenses, any increase in the cost of Development Works for the Project on account
of inflation and all other costs attributable directly to the Force Majeure Event, but shall
not include loss of Revenues from room charges, restaurants and sale of food and all
incomes derived or collected by it from or on account of the Resort, Project Infrastructure
and Associated Services or debt repayment obligations, and for determining such costs,
information contained in the Financial Package may be relied upon to the extent it is
relevant.

29.7.4 Save and except as expressly provided in this Article, neither Party shall be liable in any
manner whatsoever to the other Party in respect of any loss, damage, cost, expense,
claims, demands, and proceedings relating to or arising out of occurrence or existing of
any Force majeure Event or exercise of any right pursuant hereto.

29.8 Termination Notice for Force Majeure Event

If the Force Majeure Event subsists for a cumulative period of [180 (one hundred eighty)]
days or more within a continuous period of [365 (three hundred sixty five)] days, either
Party may in its discretion terminate this Agreement by issuing a Termination Notice to
the other Party without being liable in any manner whatsoever, save as provided in this
Article and upon issue of such Termination Notice, the Agreement shall, notwithstanding
anything to the contrary contained herein, stand terminated forthwith, provided that
before issuing such Termination Notice, the Party intending to issue the Termination
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Notice shall inform the other Party of such intention and grant 15 (fifteen) days’ time to
make a representation, and may after the expiry of such 15 (fifteen) days period,
whether or not in receipt of such representation, in its sole discretion issue the
Termination Notice.

29.9 Termination Payment for Force Majeure Event

29.9.1 If Termination is on account of a Non-Political Event, the Authority shall make a
Termination Payment to the Concessionaire in an amount equal to 90% (ninety per cent)
of the Debt Due less Insurance Cover.

29.9.2 If Termination is on account of an Indirect Political Event, the Authority shall make a
Termination Payment to the Concessionaire in an amount equal to:

(a) Debt Due less Insurance Cover; provided that if any insurance claims forming part
of the Insurance Cover are not admitted and paid, then 80% (eighty per cent) of
such unpaid claims shall be included in the computation of Debt Due; and

(b) 110% (one hundred and ten per cent) of the Adjusted Equity.

29.9.3 If Termination is on account of a Political Event, the Authority shall make a Termination
Payment to the Concessionaire in an amount that would be payable under Clause 32.3.2
as if it were an Authority Default.

29.10 Dispute resolution

In the event that the Parties are unable to agree in good faith about the occurrence or
existence of a Force Majeure Event, such dispute shall be finally settled in accordance
with the Dispute Resolution procedure as under Article 39, provided however that the
burden of proof as to the occurrence or existence of such Force Majeure event shall be
upon Party claiming relief and/or excuse on the account of such Force Majeure Event.

29.11 Excuse from performance of obligations

If the Affected Party is rendered wholly or partially unable to perform its obligations
under this Agreement because of a Force Majeure Event, it shall be excused from
performance of such of its obligations to the extent it is unable to perform on account of
such Force Majeure Event provided that:

(a) the suspension of performance shall be of no greater scope and of no longer duration
than is reasonably required by the Force Majeure Event;

(b) the Affected Party shall make all reasonable efforts to mitigate or limit damage to the

other Party arising out of or as a result of the existence or occurrence of such Force
Majeure Event and to cure the same with due diligence; and
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(c) when the Affected Party is able to resume performance of its obligations under this
Agreement, it shall give to the other Party notice to that effect and shall promptly
resume performance of its obligations hereunder.

29.12 Relief for Unforeseen Events

29.12.1 Upon occurrence and continuance of an unforeseen event, situation or similar
circumstances not contemplated or referred to in this Agreement, and which could not
have been foreseen by a prudent and diligent person (“Unforeseen Event”), any Party
may by notice inform the other Party of the occurrence of such Unforeseen Event with
the particulars thereof and its effects on the costs, expense and revenues of the Project.
Within 15 (fifteen) days of such notice, the Parties shall meet and make efforts in good
faith to determine if such Unforeseen Event has occurred and is continuing, and upon
reaching agreement on occurrence thereof deal with it in accordance with the provisions
of this Clause 29.12.

29.12.2  Upon determination of the occurrence of an Unforeseen Event, the Parties shall make a
reference to a conciliation tribunal which shall comprise one member each to be
nominated by both Parties from among persons who have been judges of a High Court
and the conciliators so nominated shall choose a chairperson who has been a Judge of the
Supreme Court or Chief Justice of a High Court.

29.12.3 The conciliation tribunal referred to it Clause 29.12.2 shall conduct its proceedings
in accordance with the provisions of Article 39 as if it is an arbitration proceeding under

that Article, save and except as provided in Article 29.12.

29.12.4 The conciliation tribunal referred to in this Clause 29.12 shall conduct preliminary
proceedings to satisfy itself that:

(a) an Unforeseen Event has occurred;

(b) the effects of such Unforeseen Event cannot be mitigated without a remedy or relief
which is not contemplated in the Agreement; and

(c) the Unforeseen Event or its effects have not been caused by any Party by any act or
omission or its part,

and if the conciliation tribunal is satisfied that each of the conditions specified
hereinabove is fulfilled, it shall issue an order to this effect and conduct further

proceedings under this Clause 29.12.

29.12.5 Upon completion of the conciliation proceedings referred to in this Clause 29.12, the
conciliation tribunal may by a reasoned order make recommendations which shall be:

(a) based on a fair and transparent justification;
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(b) no greater in scope than is necessary for mitigating the effects of the Unforeseen
Event;

(c) of no greater duration than is necessary for mitigating the effects of the Unforeseen
Event; and
(d) quantified and restricted in terms of relief or remedy.

29.12.6  Within 15 (fifteen) days of receiving the order referred to in Clause 29.12.5, the Parties
shall meet and make efforts in good faith to accept, in whole or in part, the relief or
remedy recommended by the conciliation tribunal for mitigating the effects of the
Unforeseen Event and to procure implementation of the Project in accordance with the
provisions of this Agreement. In pursuance hereof, the Parties may enter into a
Memorandum of Understanding (the “MoU”) setting forth the agreement reached
hereunder, and the terms of such MoU shall have the force and effect as if they form part
of the Agreement.
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ARTICLE 30: COMPENSATION FOR BREACH OF AGREEMENT

30.1 Compensation for default by the Concessionaire

Subject to the provisions of Clause 30.4, in the event of the Concessionaire being in material
breach or default of this Agreement, it shall pay to the Authority by way of compensation, all
direct costs suffered or incurred by the Authority as a consequence of such material breach
or default, within 30 (thirty) days of receipt of the demand supported by necessary
particulars thereof; provided that no compensation shall be payable under this Clause 30.1
for any material breach or default in respect of which Damages are expressly specified and
payable under this Agreement or for any consequential losses incurred by the Authority.

30.2 Compensation for default by the Authority

Subject to the provisions of Clause 30.4, in the event of the Authority being in material
breach or default of this Agreement at any time after the Appointed Date, it shall pay to the
Concessionaire by way of compensation, all direct costs suffered or incurred by the
Concessionaire as a consequence of such material breach or default within 30 (thirty) days of
receipt of the demand supported by necessary particulars thereof; provided that no such
compensation shall be payable for any material breach or default in respect of which
Damages have been expressly specified in this Agreement. For avoidance of doubt,
compensation payable may include interest payments on debt, O&M Expenses, any increase
in capital costs on account of inflation and all other costs directly attributable to such
material breach or default but shall not include loss on account of Revenues from room
charges, restaurants and sale of food and all incomes derived or collected by it from or on
account of the Resort, Project Infrastructure and Associated Services, debt repayment
obligations, or other consequential losses, and for determining such compensation,
information contained in the Financial Package and the Financial Model may be relied upon
to the extent it is relevant.

30.3 Extension of Concession Period

Subject to the provisions of Clause 30.4, in the event that a material breach or default of this
Agreement set forth in Clause 30.2 causes delay in achieving COD or leads to reduction in the
realisation of Gross Revenues, as the case may be, the Authority shall, in addition to payment
of compensation under Clause 30.2, extend the Concession Period, such extension being
equal in duration to the period by which COD was delayed or Gross Revenue was reduced on
account thereof, as the case may be; and in the event of reduction in Gross Revenue to
decline below 75% (seventy five per cent) of the Average Daily Gross Revenue for the
corresponding period during the preceding 2 (two) years, the Authority shall, in addition to
payment of compensation hereunder, extend the Concession Period in proportion to the loss
of Gross Revenue. For avoidance of doubt, loss of 25% (twenty five per cent) in realisation of
Gross Revenue for 4 (four) days, as compared to the Average Daily Gross Revenue for the
corresponding period during the preceding 2 (two) years shall entitle the Concessionaire to
extension of 1 (one) day in the Concession Period.
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30.4 Compensation to be in addition

Compensation payable under this Article 30 shall be in addition to, and without prejudice to,
the other rights and remedies of the Parties under this Agreement including Termination

thereof.

30.5 Mitigation of costs and damage

The non-defaulting Party shall make all reasonable efforts to mitigate or limit the costs and
damage arising out of or as a result of breach of the Agreement by the other Party.
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ARTICLE 31: SUSPENSION OF CONCESSIONAIRE'S RIGHTS

31.1 Suspension upon Concessionaire Default

Upon occurrence of Concessionaire Default, the Authority shall be entitled, subject to
Applicable Laws and without prejudice to its other rights and remedies under this
Agreement including its right of Termination hereunder, to: (a) suspend all rights of the
Concessionaire under this Agreement including the Concessionaire's right to receive any
Revenues from room charges, restaurants and sale of food and all other incomes received
by it from or on account of the Resort, Project Infrastructure and Associated Services
pursuant hereto; and (b) exercise such rights itself and perform the obligations hereunder
or authorised any other person to exercise or perform the same on its behalf during such
suspension (the “Suspension”). Suspension hereunder shall be effective forthwith upon
issue of notice by the Authority to the Concessionaire and may extend up to a period not
exceeding 180 (one hundred and eighty) days from the date of issue of such notice;
provided that upon written request from the Concessionaire and the Lender's
Representative, the Authority shall extend the aforesaid 180 (one hundred and eighty)
days by a further period not exceeding 90 (ninety) days.

31.2  Authority to act on behalf of Concessionaire

31.2.1 During the period of Suspension, the Authority shall, on behalf of the Concessionaire,
collect all Revenues under and in accordance with this Agreement and deposit the same
in the Escrow Account. The Authority shall be entitled to make withdrawals from the
Escrow Account for meeting the O&M Expenses and for meeting the costs incurred by it
for remedying and rectifying the cause of Suspension, and thereafter for defraying the
expenses specified in Clause 26.3

31.2.2 During the period of Suspension hereunder, all rights and liabilities vested in the
Concessionaire in accordance with the provisions of this Agreement shall continue to vest
in the Concessionaire, and all things done or actions taken, including expenditure incurred
by the Authority for discharging the obligations of the Concessionaire under and in
accordance with this Agreement and the Project Agreements, shall be deemed to have
been done or taken for and on behalf of the Concessionaire and the Concessionaire
undertakes to indemnify the Authority for all costs incurred during such period. The
Concessionaire hereby licenses and sub-licenses respectively, the Authority or any other
person authorized by it, to use during Suspension, all Intellectual Property belonging to or
licensed to the Concessionaire with respect to the Project and its design, engineering,
construction, operation and maintenance and which is used or created by the
Concessionaire in performing its obligations under the Agreement.
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31.3 Revocation of Suspension

31.3.1 In the event that the Authority shall have rectified or removed the cause of Suspension
within a period not exceeding 90 (ninety) days from the date of Suspension, it may revoke
the Suspension forthwith and restore all rights of the Concessionaire under this
Agreement. For the avoidance of doubt, the Parties expressly agree that the Authority
may, in its discretion, revoke the Suspension at any time, whether or not the cause of
Suspension has been rectified or removed hereunder.

31.3.2 Upon the Concessionaire having cured the Concessionaire Default within a period not
exceeding 90 (ninety) days from the date of Suspension, the Authority shall revoke the
Suspension forthwith and restore all rights of the Concessionaire under this Agreement.

31.4 Substitution of Concessionaire

31.4.1 At any time during the period of Suspension, the Lenders' Representative, on behalf of
the Senior Lenders, shall be entitled to substitute the Concessionaire under an and in
accordance with the Substitution Agreement, and upon receipt of notice thereunder from
the Lenders' Representative, the Authority shall withhold Termination for a period not
exceeding 180 (one hundred and eighty) days from the date of Suspension, and any
extension thereof under Clause 31.1, for enabling the Lenders' Representative to exercise
its rights of substitution on behalf of the Senior Lenders.

31.5 Termination

31.5.1 At any time during the period of Suspension under this Article 31, the Concessionaire may
by notice request the Authority to revoke the Suspension and issue a Termination Notice.
Subject to the rights of the Lenders' Representative to undertake the substitution in
accordance with the provisions of this Agreement and within the period specified in
Clause 25.9, the Authority shall, within 15 (fifteen) days of receipt of such notice,
terminate this Agreement under and in accordance with Clause 32 as if it is a
Concessionaire Default under Clause 32.1.

31.5.2 Notwithstanding anything to the contrary contained in this Agreement, in the event that
Suspension is not revoked within 180 (one hundred and eighty) days from the date of
Suspension hereunder or within the extended period, if any, set forth in Clause 31.1, this
Agreement shall, upon expiry of the aforesaid period, be deemed to have been
terminated by mutual agreement of the Parties and all the provisions of this Agreement
shall apply, mutatis mutandis, to such Termination as if a termination Notice had been
issued by the Authority upon occurrence of Concessionaire Default.
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ARTICLE 32: TERMINATION

32.1 Termination for Concessionaire Default

32.1.1 Subject to Applicable Laws and save as otherwise provided in this Agreement, in the event
that any of the defaults specified below shall have occurred, and the Concessionaire fails to
cure the default within a Cure Period of 60 (sixty) days, the Concessionaire shall be deemed
to be in default of this Agreement (the "Concessionaire Default"), unless the default has
occurred solely as a result of any breach of this Agreement by the Authority or due to Force
Majeure. The defaults referred to herein shall include the following:

(a) The Performance Security has been encashed and appropriated in accordance with
Clause 9.2 and the Concessionaire fails to replenish or provide fresh Performance
Security within a Cure Period of 15 (fifteen) days;

(b) subsequent to the replenishment or furnishing of fresh Performance Security in
accordance with Clause 9.2, or cure the Concessionaire Default, as the case may be,
for which whole or part of the Performance Security was appropriated, within a Cure
Period of 120 (one hundred and twenty) days;

(c) the Concessionaire does not achieve the latest outstanding Project Milestone due in
accordance with the provisions of Schedule G and continues to be in default for 90
(ninety) days;

(d) the Concessionaire abandons or manifests intention to abandon the development or
operation of the Resort and the Project Infrastructure without the prior written
consent of the Authority;

(e) Project COD does not occur on or before the Scheduled Completion Date

(f) the Concessionaire is in breach of the Maintenance Requirements or Safety
Requirements, as the case may be;

(g) The Concessionaire has failed to make payment to the Authority including the Project
Consideration within the period specified in this Agreement;

(h) upon occurrence of a Financial Default, the Lender’s Representative has by
notice required the Authority to undertake Suspension or Termination, as the case
may be, in accordance with the Substitution Agreement and the Concessionaire fails

to cure the default within the Cure Period specified hereinabove;

(i) a breach of any of the Project Agreements by the Concessionaire has caused a
Material Adverse Effect;

(j) the Concessionaire creates any Encumbrance in breach of this Agreement;
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(k) the Concessionaire repudiates this Agreement or otherwise takes any action or
evidences or conveys an intention not to be bound by the Agreement;

(I) aChange in Ownership has occurred in breach of the provisions of Clause 5.3;

(m) there is a transfer, pursuant to law either of (i) the rights and/or obligations of the
Concessionaire under any of the Project Agreements, or of (ii) all or part of the assets
or undertaking of the Concessionaire, and such transfer causes a Material Adverse
Effect;

(n) an execution levied on any of the assets of the Concessionaire has caused a Material
Adverse Effect;

(o) the Concessionaire is adjudged bankrupt or insolvent, or if a trustee or receiver is
appointed for the Concessionaire or for the whole or material part of its assets that
has a material bearing on the Project;

(p) the Concessionaire has been, or is in the process of being amalgamated or
reconstituted in a manner that would cause, in the reasonable opinion of the
Authority, a Material Adverse Effect: provided that, as part of such amalgamation or
reconstruction, the entire property, assets and undertaking of  the
Concessionaire are transferred to the amalgamated or reconstructed entity and
that the amalgamated or reconstructed entity has unconditionally assumed the
obligations of the Concessionaire under this Agreement and the Project Agreements;
and provided that::

(i) the amalgamated or reconstructed entity has the capability and
operating experience necessary for the performance of its obligations under
this Agreement and the Project Agreements;

(ii) the amalgamated or reconstructed entity has the financial standing to
perform its obligations under this Agreement and the Project Agreements
and has a credit worthiness at least as good as that of the Concessionaire as
at COD; and

(iii) each of the Project Agreements remains in full force and effect;

(q) occurrence of any Insolvency Event;;

(r) any representation or warranty of the Concessionaire herein contained which is, as of
the date hereof, found to be materially false, incorrect or misleading or the
Concessionaire is at any time hereafter found to be in breach thereof;

(s) the Concessionaire submits to the Authority any statement, notice or other

document, in written or electronic form, which has a material effect on the
Authority's rights, obligations or interests and which is false in material particulars;
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(t) the Concessionaire has failed to fulfil any obligation, for which failure, Termination
has been specified in this Agreement;

(u) the Concessionaire issues Termination Notice in violation of the provisions of this
Agreement; or

(v) the Concessionaire commits a default in complying with any other provision of this
Agreement if such default cause a Material Adverse Effect on the Authority.

32.1.2  Without prejudice to any other rights or remedies which the Authority may have under this
Agreement, upon occurrence of a Concessionaire Default, the Authority shall be entitled to
terminate this Agreement by issuing a Termination Notice to the Concessionaire; provided
that before issuing the Termination Notice, the Authority shall by a notice inform the
Concessionaire of its intention to issue such Termination Notice and grant 15 (fifteen) days
to the Concessionaire to make a representation, and may after the expiry of such 15
(fifteen) days, whether or not it is in receipt of such representation, issue the Termination
Notice, subject to the provisions of Clause 32.3.3.

32.1.3 The Authority shall, if there are Senior Lenders, send a copy of its notice of intention to
issue a Termination Notice referred to in Clause 32.1.2 to inform the Lenders'
Representative and grant 15 (fifteen) days to the Lenders' Representative, for making a
representation on behalf of the Senior Lenders stating the intention to substitute the
Concessionaire in accordance with the Substitution Agreement. In the event the Authority
receives such representation on behalf of Senior Lenders, it shall, in its discretion, either
withhold Termination for a period not exceeding 180 (one hundred and eighty) days from
the date of such representation or exercise its right of Suspension, as the case may be, for
enabling the Lenders' Representative to exercise the Senior Lenders' right of substitution in
accordance with the Substitution Agreement.

Provided that the Lenders' Representative may, instead of exercising the Senior Lenders'
right of substitution, procure that the default specified in the notice is cured within the
aforesaid period of 180 (one hundred and eighty) days, and upon such curing thereof, the
Authority shall withdraw its notice referred to above and restore all the rights of the
Concessionaire: Provided further that upon written request from the Lenders'
Representative and the Concessionaire, the Authority shall extend the aforesaid period of
180 (one hundred and eighty) days by such further period not exceeding 90 (ninety) days,
as the Authority may deem appropriate.

32.2 Termination for Authority Default

32.2.1 Inthe event that any of the defaults specified below shall have occurred, and the Authority
fails to cure such default within a Cure Period of 90 (ninety) days or such longer period as
has been expressly provided in this Agreement, the Authority shall be deemed to be in
default of this Agreement (the “Authority Default”) unless the default has occurred as a
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result of any breach of this Agreement by the Concessionaire or due to Force Majeure. The
defaults referred to herein shall include:

(a) the Authority commits a material default in complying with any of the provisions of
this Agreement and such default has a Material Adverse Effect on the Concessionaire;

(b) the Authority has failed to make any payment due to the Concessionaire, and the
Concessionaire is unable to recover any unpaid amounts through the adjustment in
the Project Consideration payable by it to the Authority;

(c) the Authority fails to provide any land which is necessary and required for
construction of any essential element or part of the Resort and/or the Project
Infrastructure; or

(d) the Authority repudiates this Agreement or otherwise takes any action that amounts
to or manifests an irrevocable intention not to be bound by this Agreement;

32.2.2  Without prejudice to any other right or remedy which the Concessionaire may have under
this Agreement, upon occurrence of a Authority Default, the Concessionaire shall, subject
to the provisions of the Substitution Agreement, be entitled to terminate this Agreement by
issuing a Termination Notice to the Authority; provided that before issuing the Termination
Notice, the Concessionaire shall by a notice inform the Authority of its intention to
issue the Termination Notice and grant 15 (fifteen) days to the Authority to make a
representation, and may after the expiry of such 15 (fifteen) days, whether or not it is in
receipt of such representation, issue the Termination Notice.

32.3 Termination Payment

32.3.1 Upon Termination on account of a Concessionaire Default during the Operation Period, the
Authority shall pay to the Concessionaire, by way of Termination Payment, an amount
equal to:

(a) 90% (ninety per cent) of Debt Due less Insurance Cover; and
(b) 70% (seventy per cent) of the amount representing the Additional Termination
Payment:

Provided that if any insurance claims forming part of the Insurance Cover are not
admitted and paid, then 70% (seventy per cent) of such unpaid claims shall be included in
the computation of Debt Due.

For avoidance of doubt, the Concessionaire hereby acknowledges that no Termination
Payment shall be due or payable on account of a Concessionaire Default occurring prior to

the Project COD, save and except as provided in Clause 32.3.3.

32.3.2 Upon Termination on account of an Authority Default, the Authority shall pay to the
Concessionaire, by way of Termination Payment, an amount equal to:
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(i) Debt Due;

(ii) 150% (one hundred and fifty per cent) of the Adjusted Equity; and

(iii) 115% (one hundred and fifteen per cent) of the amount representing the
Additional Termination Payment.

32.3.3 Upon Termination on account of the Concessionaire Default at any time prior to Project
COD, no Termination Payment shall be due and payable for expenditure comprising the first
40% (forty per cent) of the Total Project Cost and in the event of the expenditure exceeding
such 40% (forty per cent) and forming part of Debt Due, the provisions of Clause 32.3.1
shall, to the extent applicable to Debt Due, apply in respect of the expenditure exceeding
such [40% (forty per cent)]. For avoidance of doubt and by way of illustration, if the total
expenditure incurred prior to the Transfer Date is 90% (ninety per cent) of the Total Project
Cost, the expenditure eligible for computation of Termination Payment hereunder shall be
50% (fifty per cent) of the Total Project Cost and the Termination Payment due and payable
in such event shall not exceed 45% (forty five per cent) of the Total Project Cost. The Parties
further agree that for the purposes of this Clause 32.3.3 Total Project Cost shall mean the
amount specified in Sub-Clause (b) of the definition of Total Project Cost in Clause 43.1. The
Parties also agree that for determining the Termination Payment under this Clause 32.3.3,
the expenditure comprising the latest Project Milestone shall also be reckoned.

32.3.4 Termination Payment shall become due and payable to the Concessionaire within 15
(fifteen) days of a demand being made by the Concessionaire to the Authority with the
necessary particulars, and in the event of any delay, the Authority shall pay interest at a
rate equal to 3% (three per cent) above the Bank Rate] on the amount of Termination
Payment remaining unpaid; provided that such delay shall not exceed 90 (ninety) days. For
avoidance of doubt, it is expressly agreed that Termination Payment shall constitute full
discharge by the Authority of its payment obligations in respect thereof hereunder.

32.3.5 Upon Termination on expiry of the Concession Period by efflux of time, no Termination
Payment shall be due and payable to the Concessionaire; provided that in the event any
Project Assets, essential for the efficient, economic and safe operation of the Resort and
Project Infrastructure, shall have been acquired and installed after the 25th (twenty fifth)
anniversary of Project COD, with prior written consent of the Authority (which consent shall
not be unreasonably denied), a Termination Payment equal to 50% (fifty per cent) of the
Adjusted Depreciated Value of such Project Assets shall, notwithstanding the provisions of
Clause 35.2.1, be made by the Authority to the Concessionaire.

32.3.6 Notwithstanding anything to the contrary contained in this Agreement, but subject to the
provisions of Clause 32.3.5, in the event any Project Assets, essential for the efficient,
economic and safe operations of the Resort and the Project Infrastructure, shall have been
acquired and installed after the 25th (twenty fifth) anniversary of the Appointed Date, with
prior written consent of the Authority, which consent shall not be unreasonably denied, a
sum equal to 75% (seventy five per cent) of the Adjusted Depreciated Value thereof shall be
deemed to be Debt Due for the purposes of Termination Payment.
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32.3.7 The Concessionaire expressly agrees that Termination Payment under this Article 32 shall
constitute a full and final settlement of all claims of the Concessionaire on account of
Termination of this Agreement for any reason whatsoever and that the Concessionaire or
any shareholder thereof shall not have any further right or claim under any law, treaty,
convention, contract or otherwise.

32.4 Certain limitations on Termination Payment

32.4.1 Termination Payment, due and payable under this Agreement shall be limited to the Debt
Due and Adjusted Equity, as the case may be, which form part of the Total Project Cost, in
accordance with the provisions of this Agreement. For avoidance of doubt, it is agreed that
within a period of [60 (sixty)] days from Project COD, the Concessionaire shall notify to the
Authority, the Total Project Cost and its disaggregation between Debt Due and Equity, and
only the amounts so conveyed shall form the basis of computing Termination Payment, and
it is further agreed that in the event such disaggregation is not notified to the Authority, the
Equity and Debt Due shall be arrived at by adopting the proportion between debt and
equity as specified in the Financing Agreements. The Parties also agree that,
notwithstanding anything contained in this Agreement, for the purposes of computing
Termination Payment, the Debt Due shall at no time exceed 70% (fifty per cent) of the Total
Project Cost.

32.4.2 The amount payable in respect of any Debt Due expressed in foreign currency shall be
computed at the Reference Exchange Rate for conversion into the relevant foreign currency
as on the date of Termination Payment. Provided, however, that the provisions of this
Clause 32.4.2 shall not apply if the Concessionaire does not notify the particulars of any
foreign currency loans within 60 (sixty) days of the date of conversion of such foreign
currency loans into Indian currency. Provided further that all borrowings in foreign currency
shall be restricted to the financing of the Total Project Cost ad any borrowings in excess
thereof shall not qualify for computation of Termination Payment.

32.4.3 Additional Termination Payment due and payable in respect of Specified Assets, forming
part of the Resort or the Project Infrastructure, as the case may be, which are constructed,
acquired or installed after the 5th (fifth) anniversary of Project COD, but no later than the
30th (thirtieth) anniversary of the Appointed Date, shall be limited to the lowest of:

(a) Adjusted Depreciated Value;

(b) the replacement value thereof, as assessed by the Approved Valuer, who shall be
selected and appointed by the Authority, within 15 (fifteen) days of Termination,
for submitting his assessment within 30 (thirty) days of his appointment
hereunder; and

(c) 40% (forty per cent) of the sum of the Total Project Cost.
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32.5 Other rights and obligations of the Authority

32.5.1 Upon Termination for any reason whatsoever, the Authority shall:

(a) taken possession and control of the Resort and the Project Infrastructure forthwith;

(b) take possession and control of all materials, stores, implements, construction plants
and equipment on or about the Resort and the Project Infrastructure;

(c) be entitled to restrain the Concessionaire and any person claiming through or under
the Concessionaire from entering the Resort and the Project Infrastructure;

(d) require the Concessionaire to comply with the Divestment Requirements set forth in
this Agreement; and

(e) succeed upon election by the Authority, without the necessity of any further action by
the Concessionaire, to the interests of the Concessionaire under such of the Project
Agreements as the Authority may in its discretion deem appropriate, and shall upon
such election be liable to the Contractors only for compensation accruing and
becoming due and payable to them under the terms of their respective Project
Agreements from and after the date the Authority elects to succeed to the interests
of the Concessionaire. For the avoidance of doubt, the Concessionaire acknowledges
and agrees that all sums claimed by such Contractors as being due and owing for
works and services performed or accruing on account of any act, omission or event
prior to such date shall constitute debt between the Concessionaire and such
Contractors, and the Authority shall not in any manner be liable for such sums. It is
further agreed that in the event the Authority elects to cure any outstanding defaults
under such Project Agreements, the amount expended by the Authority for this
purpose shall be deducted from the Termination Payment.

32.6  Survival of rights

Notwithstanding anything to the contrary contained in this Agreement, but subject to
the provisions of Clause 32.3.7, any Termination pursuant to the provisions of this
Agreement shall be without prejudice to the accrued rights of either Party including its
right to claim and recover money damages, insurance proceeds, security deposits, and
other rights and remedies, which it may have in law or contract. All rights and obligations
of either Party under this Agreement, including Termination Payments and Divestment
Requirements, shall survive the Termination to the extent such survival is necessary for
giving effect to such rights and obligations.
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ARTICLE 33: DIVESTMENT OF RIGHTS AND INTEREST

33.1 Divestment Requirements

33.1.1 Upon Termination, the Concessionaire shall comply with and conform to the following
Divestment Requirements:

(a) notify to the Authority forthwith the particulars of all Project Assets;

(b) deliver forthwith the actual or constructive possession of the Project, free and clear of
all Encumbrances, save and except to the extent set forth in the Substitution
Agreement;

(c) cure all Project Assets, of all defects and deficiencies so that the Project is compliant
with the Maintenance Requirements; provided that in the event of Termination
during the Construction Period, all Project Assets shall be handed over on an as is
where is basis after bringing them to a safe condition;

(d) deliver and transfer relevant records, reports, Intellectual Property and other licences
pertaining to the Project and its design, engineering, construction, operation
and maintenance, including all programmes and manuals pertaining thereto, and
complete as built Drawings as on the Transfer Date. For the avoidance of doubt, the
Concessionaire represents and warrants that the Intellectual Property
delivered hereunder shall be adequate and complete for the operation and
maintenance of the Project and shall be assigned to the Authority free of any
encumbrance;

(e) transfer and / or deliver all Applicable Permits to the extent permissible under
Applicable Laws;

(f) execute such deeds of conveyance, documents and other writings as the Authority
may reasonably require for conveying, divesting and assigning all the rights, title and
interest of the Concessionaire in the Project, including manufacturers’ warranties in
respect of any plant or equipment and the right to receive outstanding insurance
claims to the extent due and payable to the Authority, absolutely unto the Authority
or its nominee; and

(g) comply with all other requirements as may be prescribed or required under
Applicable Laws for completing the divestment and assignment of all rights, title and
interest of the Concessionaire in the Project, free from all Encumbrances, absolutely
unto the Authority or to its nominee.

33.1.2 Subject to the exercise by the Authority of its rights under this Agreement or under any of

the Project Agreements to perform or procure the performance by a third party of any of
the obligations of the Concessionaire, the Parties shall continue to perform their obligations
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under this Agreement, notwithstanding the giving of any Termination Notice, until the
Termination of this Agreement becomes effective in accordance with its terms.

33.2 Inspection and cure

33.2.1 Not earlier than 90 (ninety) days prior to Termination but not later than 15 (fifteen) days
prior to the effective date of such Termination, the Independent Expert may verify, after
giving due notice to the Concessionaire specifying the time, date and venue of such
verification, compliance by the Concessionaire with the Maintenance Requirements, and if
required, cause appropriate tests to be carried out at the Concessionaire's cost for this
purpose. Defaults, if any, in the Maintenance Requirements shall be cured by the
Concessionaire at its cost and the provisions of Article 34 shall apply, mutatis mutandis, in
relation to curing of defects or deficiencies under this Article 33.

33.3 Cooperation and assistance on transfer of Project

(a) The Parties shall cooperate on a best effort basis and take all necessary measures,
in good faith, to achieve a smooth transfer of the Project in accordance with the
provisions of this Agreement so as to protect the safety of and avoid undue delay
or inconvenience to the users, other members of the public or the lawful occupiers
of any part of the Project Site.

(b) The Parties shall provide to each other, 9 (nine) months prior to the Transfer Date
in the event of Expiry by efflux of time and immediately in the event of either Party
conveying to the other Party its intent to issue a Termination Notice, as the case
may be, as much information and advice as is reasonably practicable regarding the
proposed arrangements for operation of the Project following the Transfer Date.
The Concessionaire shall further provide such reasonable advice and assistance as
the Authority, its concessionaire or agent may reasonably require for operation of
the Project until the expiry of 6 (six) months after the Transfer Date.

(c) The Authority shall have the option to purchase or hire from the Concessionaire at
a fair market value, determined by a reputed firm mutually agreed upon and
appointed by the Parties, and free from any Encumbrance all or any part of Resort
and Project Infrastructure but which does not form part of the assets specified in
Clause 33.1.1 and is reasonably required in connection with operation of the
Project. For avoidance of doubt, in the event of dispute or difference relating to fair
market value, the Dispute Resolution Procedure in Article 39 shall apply.

33.4 Vesting Certificate

The divestment of all rights, title and interest in the Project shall be deemed to be complete
on the date when all of the Divestment Requirements have been fulfilled, and the Authority
shall, without unreasonable delay, thereupon issue a certificate substantially in the form set
forth in Schedule N (the "Vesting Certificate"), which will have the effect of constituting
evidence of divestment by the Concessionaire of all of its rights, title and interest in the
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Resort and the Project Infrastructure, and their vesting in the Authority pursuant hereto. It
is expressly agreed that any defect or deficiency in the Divestment Requirements shall not
in any manner be construed or interpreted as restricting the exercise of any rights by the
Authority or its nominee on, or in respect of, the Resort and the Project Infrastructure on
the footing that all Divestment Requirements have been complied with by the
Concessionaire.

33.5 Divestment costs

(a) The Concessionaire shall bear and pay all costs incidental to divestment of all of the
rights, title and interest of the Concessionaire in the Project in favour of the
Authority upon Termination, save and except that all stamp duties payable on any
deeds or Documents executed by the Concessionaire in connection with such
divestment shall be borne by the Authority.

(b) In the event of any dispute relating to matters covered by and under this Article 26,
the Dispute Resolution Procedure in Article 39 shall apply.
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ARTICLE 34: DEFECTS LIABILITY AFTER TERMINATION

34.1 Liability for Defects after Termination

The Concessionaire shall be responsible for all defects and deficiencies in the Resort and
the Project Infrastructure for a period of 120 (one hundred and twenty) days after
Termination, and it shall have the obligation to repair or rectify, at its own cost, all defects
and deficiencies observed by the Independent Expert in the Resort and the Project
Infrastructure during the aforesaid period. In the event that the Concessionaire fails to
repair or rectify such defect or deficiency within a period of 15 (fifteen) days from the
date of notice issued by the Authority in this behalf, the Authority shall be entitled to get
the same repaired or rectified at the Concessionaire's risk and cost so as to make the
Resort and the Project Infrastructure conform to the Maintenance Requirements. All costs
incurred by the Authority hereunder shall be reimbursed by the Concessionaire to the
Authority within 15 (fifteen) days of receipt of demand thereof, and in the event of
default in reimbursing such costs, the Authority shall be entitled to recover the same from
the funds retained in the Escrow Account under the provisions of Clause 34.2 or from the
Performance Guarantee provided thereunder. For avoidance of doubt, the provisions of
this Article 34 shall not apply if Termination occurs prior to Project COD

34.2 Retention of Gross Revenue

34.2.1 Notwithstanding anything to the contrary contained in this Agreement, but subject to the
provisions of Clause 34.2.3, a sum equal to the average of monthly Gross Revenue during
the year immediately preceding the Transfer Date shall be retained in the Escrow Account
for a period of 180 (one hundred and eighty) days after Termination for meeting the
liabilities, if any, arising out of or in connection with the provisions of Clause34.1.

34.2.2 Without prejudice to the provisions of Clause 34.2.1, the Independent Expert shall carry
out an inspection of the Resort and the Project Infrastructure at any time between 210
(two hundred and ten) and 180 (one hundred and eighty)] days prior to the Termination
and if it recommends that the status of the Resort and Project Infrastructure is such that
the sum larger than the amount stipulated in Clause 34.2.1 should be retained in Escrow
Account and for a period longer than the aforesaid 180 (one hundred and eighty) days,
the amount recommended by the Independent Expert shall be retained in the Escrow
Account for the period specified by it.

34.2.3 The Concessionaire may, for the performance of its obligations under this Article 34,
provide to the Authority a guarantee from a Bank for a sum equivalent to the amount
determined under Clause 34.2.1 or Clause 34.2.2. as the case may be, and for the period
specified therein, substantially in the form set forth in Schedule F (the “Performance
Guarantee”), to be modified, mutatis-mutandis, for this purpose, and the Authority shall,
without prejudice to its other rights and remedies hereunder or in law, be entitled to
encash and appropriate the required amounts from the Performance Guarantee for
undertaking the repairs or rectification at the Concessionaire's risk and cost in accordance
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with the provisions of this Article 34. Upon furnishing of the Performance Guarantee
under this Clause 34.2.3, the retention of funds in Escrow Agreement in terms of Clause
34.2.1 or 34.2.2, as the case may be, shall be dispensed with.
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Part-VI: OTHER PROVISIONS
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ARTICLE 35: ASSIGNMENT AND CHARGES

35.1 Restrictions on assignment and charges

35.1.1 Subject to Clauses 35.2 and 35.3, this Agreement shall not be assigned by the
Concessionaire to any person, save and except with the prior consent in writing of the
Authority, which consent the Authority shall be entitled to decline without assigning any
reason.

35.1.2 Subject to the provisions of Clause 35.2 , the Concessionaire shall not create nor permit to
subsist any Encumbrance, or otherwise transfer or dispose of all or any of its rights and
benefits under this Agreement or any Project Agreement to which the Concessionaire is a
party except with prior consent in writing of the Authority, which consent the Authority
shall be entitled to decline without assigning any reason.

35.2 Permitted assignment and charges

35.2.1 The restraints set forth in Clause 35.1 shall not apply to:

(a) liens arising by operation of law (or by an agreement evidencing the same) in the
ordinary course of business of the Project or liens or encumbrances required by
any Applicable Law;

(b) mortgages, pledges or hypothecation of goods or assets other than Project Assets
and their related documents of title, arising or created in the ordinary course of
business of the Project, and as security only for indebtedness to the Senior
Lenders under the Financing Agreements and/or for working capital arrangements
for the Resort and the Project Infrastructure; and

(c) assignment of rights, interest and obligations of the Concessionaire to or in favour
of the Lenders' Representative as nominee and for the benefit of the Senior
Lenders, to the extent covered by and in accordance with the Substitution
Agreement as security for financing provided by Senior Lenders under the
Financing Agreements

(d) to ensure absolute clarity, in an exercise of prudence and out of an abundance of
caution, it is hereby explicitly stipulated that the Concessionaire is prohibited from
mortgaging the land, whether in whole or any part thereof, under any
circumstances.

35.2.2 The Concessionaire shall not, directly or indirectly, transfer, mortgage, pledge, assign,
hypothecate, encumber, let or sub-let or part with the occupation of the Resort or the
Project Infrastructure or any part thereof and/or the benefits arising out of this
Agreement or any part thereof in any manner whatsoever to any person, without the
prior written consent of the Authority. The Concessionaire may permit or sub-let any
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third party to operate permissible activities in the Resort and the Project Infrastructure
such as offices, retail areas, gymnasium, spa, restaurant, coffee shops, banquet halls, or
any other facilities within the Project Site for a period that shall be coterminous with or,
less than the Concession Period and upon expiry of the Concession Period or Termination
of the Agreement, all such permissions granted to third parties to operate or maintain any
facilities or amenities as aforesaid shall automatically cease and terminate forthwith.

35.3  Substitution Agreement

35.3.1 Lenders' Representative, on behalf of Senior Lenders, may exercise the right to substitute
the Concessionaire pursuant to the agreement for substitution of the Concessionaire (the
"Substitution Agreement") to be entered into amongst the Concessionaire, the Authority
and the Lenders' Representative, on behalf of Senior Lenders, substantially in the form set
forth in Schedule O.

35.3.2 Upon substitution of the Concessionaire under and in accordance with the Substitution
Agreement, the Nominated Company substituting the Concessionaire shall be deemed to
be the Concessionaire under this Agreement and shall enjoy all rights and be responsible
for all obligations of the Concessionaire under this Agreement as if it were the
Concessionaire; provided that where the Concessionaire is in breach of this Agreement on
the date of such substitution, the Authority shall by notice grant a Cure Period of 120 (one
hundred and twenty) days to the Concessionaire for curing such breach.

35.4  Assignment by the Authority

35.4.1 Notwithstanding anything to the contrary contained in this Agreement, the Authority
may, after giving 60 (sixty) days' notice to the Concessionaire, assign and/or transfer any
of its rights and benefits and / or obligations under this Agreement to an assignee who is,
in the reasonable opinion of the Authority, capable of fulfilling all of the Authority's then
outstanding obligations under this Agreement.

35.4.2 Any assignment under this Article 35 shall be subject to the approvals and consents
required therefore under Applicable Laws. Provided, however, that the grant of any
consent or approval under Applicable Laws shall not oblige the Authority to grant its
approval to such assignment, save and except as provided herein.

35.5 Mortgage of Project Assets

35.5.1 Notwithstanding anything to the contrary contained in this Agreement upon request
made in this behalf by the Lender’s Representative the Authority and the Concessionaire
shall jointly execute a mortgage deed (the “Mortgage Deed”) forthwith for the benefit of
the Senior Lenders to provide inter alia for the following:

(a) as security for Debt Due all Project Assets (the “Mortgaged Assets”) shall stand

mortgaged in favour of Senior Lenders subject to the terms specified in the Mortgage
Deed;
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(b) Senior Lenders shall not exercise or enforce any rights or title over the Mortgaged
Assets at any time prior to the expiry of 180 (one hundred and eighty) days from the
Transfer Date;

(c) the charge created over the Mortgaged Assets shall stand released and extinguished
upon the Authority making the Termination Payment in accordance with the terms of
the Agreement;

(d) in the event that Termination Payment is not made before expiry of 180 (one hundred
and eighty) days from the Transfer Date the Senior Lenders shall have the right and
entitlement to use or dispose of the Mortgaged Assets for recovery of Termination
Payment and any recovery in excess of the Termination Payment shall be due and
payable by the Senior Lenders to the Authority;

(e) upon taking over of the Mortgaged Assets by the Senior Lenders in accordance with
the Mortgaged Deed, the rights and title of the Senior Lenders and Concessionaire for
and in respect of recovery of Termination Payment shall be deemed to be
extinguished and the Termination Payment shall be deemed to have been made in full
by the Authority under and in accordance with the provisions of the Agreement;

(f) the Mortgaged Deed shall expire and cease to have any fore or effect upon the earlier
of (i) repayment of Debt Due by the Concessionaire and (ii) the 20th (twentieth)
anniversary] of Project COD or any other date as maybe approved by the Authority.

35.5.2 Pursuant to the provisions of Clause 35.5.1, the Lender's Representative shall prepare a
draft Mortgage Deed substantially in conformity with this Clause 35.5.2 and furnish copies
to the Authority and the Concessionaire for their review and comments. The Lender's
Representative shall consider such comments and send a revised draft to the Authority
and the Concessionaire for negotiations in good faith. In the event such negotiations do
not conclude in the form of an agreed Mortgage Deed to be executed in 60 (sixty) days of
furnishing the first draft hereunder, the Dispute Resolution Procedure in Article 39 shall

apply.
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ARTICLE 36: CHANGE IN LAW

36.1 Increase in costs

36.1.1 If as a result of Change in Law, the Concessionaire suffers an increase in costs or reduction
in net after-tax return or other financial burden, the aggregate financial effect of which
exceeds Rs. 25 lakh (Rupees twenty-five lakh) in any Accounting Year, the Concessionaire
may so notify the Authority and propose amendments to this Agreement so as to place
the Concessionaire in the same financial position as it would have enjoyed had there been
no such Change in Law resulting in the cost increase, reduction in return or other financial
burden as aforesaid. Upon notice by the Concessionaire, the Parties shall meet, as soon as
reasonably practicable, but no later than 30 (thirty) days from the date of notice, and
either agree on amendments to this Agreement or on any other mutually agreed
arrangement:

36.1.2 Provided that if no agreement is reached within 90 (ninety) days of the aforesaid notice,
the Concessionaire may by notice require the Authority to pay an amount that would
place the Concessionaire in the same financial position that it would have enjoyed had
there been no such Change in Law, and within 15 (fifteen) days of receipt of such notice,
along with particulars thereof, the Authority shall pay the amount specified therein;
provided that if the Authority shall dispute such claim of the Concessionaire, the same
shall be settled in accordance with the Dispute Resolution Procedure in accordance with
Article 39. For avoidance of doubt, it is agreed that this Clause 36.1 shall be restricted to
changes in law directly affecting the Concessionaire's costs of performing its obligations
under this Agreement.

36.2 Reduction in costs

36.2.1 If as a result of Change in Law, the Concessionaire benefits from a reduction in costs or
increase in net after-tax return or other financial gains, the aggregate financial effect of
which exceeds Rs. 25 lakh (Rupees twenty-five lakh) in any Accounting Year, the Authority
may so notify the Concessionaire and propose amendments to this Agreement so as to
place the Concessionaire in the same financial position as it would have enjoyed had there
been no such Change in Law resulting in the decreased costs, increase in return or other
financial gains as aforesaid. Upon notice by the Authority, the Parties shall meet, as soon
as reasonably practicable, but no later than 30 (thirty) days from the date of notice, and
either agree on such amendments to this Agreement or on any other mutually agreed
arrangement:

36.2.2 Provided that if no agreement is reached within 90 (ninety) days of the aforesaid notice,
the Authority may by notice require the Concessionaire to pay an amount that would
place the Concessionaire in the same financial position that it would have enjoyed had
there been no such Change in Law, and within 15 (fifteen) days of receipt of such notice,
along with particulars thereof, the Concessionaire shall pay the amount specified therein
to the Authority; provided that if the Concessionaire shall dispute such claim of the
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Authority, the same shall be settled in accordance with the Dispute Resolution Procedure
in accordance with Article 39. For avoidance of doubt, it is agreed that this Clause 36.2
shall be restricted to changes in law directly affecting the Concessionaire's costs of
performing its obligations under this Agreement.

36.3  Restriction on cash compensation

The Parties acknowledge and agree that the demand for cash compensation under this
Article 36 shall be restricted to the effect of Change in Law during the respective
Accounting Year and shall be made at any time after commencement of such year, but no
later than one year from the close of such Accounting Year. Any demand for cash
compensation payable for and in respect of any subsequent Accounting Year shall be
made after the commencement of the Accounting Year to which the demand pertains,
but no later than 2 (two) years from the close of such Accounting Year.

36.4 No claim in the event of recovery from Users

Notwithstanding anything to the contrary contained in this Agreement, the Authority shall
not in any manner be liable to reimburse to the Concessionaire any sums on account of a
Change in Law if the same are recoverable from the Users for and in respect of the
services utilised by such Users.
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ARTICLE 37: LIABILITY AND INDEMNITY

37.1 General indemnity

37.11 The Concessionaire will indemnify, defend, save and hold harmless the Authority and its
officers, servants, agents, Authority Instrumentalities and Authority owned and/or
controlled entities/enterprises, (the “Authority Indemnified Persons") against any and all
suits, proceedings, actions, demands and claims from third parties for any loss, damage,
cost and expense of whatever kind and nature, whether arising out of any breach
by the Concessionaire of any of its obligations under this Agreement or any related
agreement or on account of any defect or deficiency in the provision of services by the
Concessionaire to any User or from any negligence of Concessionaire under contract or
tort or on any other ground whatsoever, except to the extent that any such suits,
proceedings, actions, demands and claims have arisen due to any negligent act or
omission, or breach or default of this Agreement on the part of the Authority Indemnified
Persons.

37.1.2 The Authority will indemnify, defend, save and hold harmless the Concessionaire against
any and all suits, proceedings, actions, demands and claims from third parties for any loss,
damage, cost and expense of whatever kind and nature arising out of (i) defect in title
and/or the rights of the Authority in the land comprised in the Project Site, and/or (ii)
breach by the Authority of any of its obligations under this Agreement or any related
agreement, which materially and adversely affect the performance by the
Concessionaire of its obligations under this Agreement, save and except that where any
such claim, suit, proceeding, action, and/or demand has arisen due to a negligent act or
omission, or breach of any of its obligations under any provision of this Agreement or
any related agreement and/or breach of its statutory duty on the part of the
Concessionaire, its subsidiaries, affiliates, contractors, servants or agents, the same shall
be the liability of the Concessionaire.

37.2 Indemnity by the Concessionaire

37.2.1 Without limiting the generality of Clause 37.1, the Concessionaire shall fully indemnify,
hold harmless and defend the Authority and the Authority Indemnified Persons from and
against any and all loss and/or damages arising out of or with respect to:

(a) failure of the Concessionaire to comply with Applicable Laws and Applicable Permits;

(b) payment of taxes required to be made by the Concessionaire in respect of the income
or other taxes of the Concessionaire's contractors, suppliers and representatives; or

(c) non-payment of amounts due as a result of materials or services furnished to

the Concessionaire or any of its contractors which are payable by the Concessionaire
or any of its contractors.
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(d) its omissions or acts of fraud, gross negligence and wilful misconduct;

(e) any personal bodily injury or death of any person caused by, arising out of or in
connection with its performance of this Agreement; or

(f) loss of or physical damage to property of the Authority or any third party caused by,
arising out of or in connection with the performance of this Agreement.

37.2.2 Without limiting the generality of the provisions of this Article 28, the Concessionaire shall
fully indemnify, hold harmless and defend the Authority Indemnified Persons from and
against any and all suits, proceedings, actions, claims, demands, liabilities and damages
which the Authority Indemnified Persons may hereafter suffer, or pay by reason of any
demands, claims, suits or proceedings arising out of claims of infringement of any
domestic or foreign patent rights, copyrights or other intellectual property, proprietary or
confidentiality rights with respect to any materials, information, design or process used by
the Concessionaire or by the Concessionaire's Contractors in performing the
Concessionaire's obligations or in any way incorporated in or related to the Project. If in
any such suit, action, claim or proceedings, a temporary restraint order or preliminary
injunction is granted, the Concessionaire shall make every reasonable effort, by giving a
satisfactory bond or otherwise, to secure the revocation or suspension of the injunction
or restraint order. If in any such suit, action, claim or proceedings, the Project, or any part
thereof or comprised therein, is held to constitute an infringement and its use is
permanently enjoined, the Concessionaire shall promptly make every reasonable effort to
secure for the Authority a license, at no cost to the Authority, authorizing continued use
of the infringing work. If the Concessionaire is unable to secure such license within a
reasonable time, the Concessionaire shall, at its own expense, and without impairing the
Specifications and Standards, either replace the affected work, or part, or process thereof
with non-infringing work or part or process, or modify the same so that it becomes non-
infringing.

37.3 Notice and contest of claims

In the event that either Party receives a claim or demand from a third party in respect of
which it is entitled to the benefit of an indemnity under this Article 37 (the "Indemnified
Party") it shall notify the other Party (the "Indemnifying Party") within [15 (fifteen)] days
of receipt of the claim or demand and shall not settle or pay the claim without the prior
approval of the Indemnifying Party, which approval shall not be unreasonably withheld or
delayed. In the event that the Indemnifying Party wishes to contest or dispute the claim
or demand, it may conduct the proceedings in the name of the Indemnified Party, subject
to the Indemnified Party being secured against any costs involved, to its reasonable
satisfaction.
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37.4 Defence of claims

37.4.1 The Indemnified Party shall have the right, but not the obligation, to contest, defend and
litigate any claim, action, suit or proceeding by any third party alleged or asserted against
such Party in respect of, resulting from, related to or arising out of any matter for which it
is entitled to be indemnified hereunder, and reasonable costs and expenses thereof shall
be indemnified by the Indemnifying Party. If the Indemnifying Party acknowledges in
writing its obligation to indemnify the Indemnified Party in respect of loss to the full
extent provided by this Article 28, the Indemnifying Party shall be entitled, at its option, to
assume and control the defence of such claim, action, suit or proceeding, liabilities,
payments and obligations at its expense and through the counsel of its choice; provided it
gives prompt notice of its intention to do so to the Indemnified Party and reimburses the
Indemnified Party for the reasonable cost and expenses incurred by the Indemnified
Party prior to the assumption by the Indemnifying Party of such defence. The
Indemnifying Party shall not be entitled to settle or compromise any claim, demand,
action, suit or proceeding without the prior written consent of the Indemnified Party,
unless the Indemnifying Party provides such security to the Indemnified Party as shall be
reasonably required by the Indemnified Party to secure the loss to be indemnified
hereunder to the extent so compromised or settled.

37.4.2 If the Indemnifying Party has exercised its rights under Clause 37.3, the Indemnified Party
shall not be entitled to settle or compromise any claim, action, suit or proceeding without
the prior written consent of the Indemnifying Party (which consent shall not be
unreasonably withheld or delayed).

37.4.3 If the Indemnifying Party exercises its rights under Clause 37.3, the Indemnified Party shall
nevertheless have the right to employ its own counsel, and such counsel may participate
in such action, but the fees and expenses of such counsel shall be at the expense of the
Indemnified Party, when and as incurred, unless:

(a) the employment of counsel by such party has been authorized in writing by the
Indemnifying Party;

(b) the Indemnified Party shall have reasonably concluded that there may be a
conflict of interest between the Indemnifying Party and the Indemnified Party in the
conduct of the defence of such action;

(c) the Indemnifying Party shall not, in fact, have employed independent counsel
reasonably satisfactory to the Indemnified Party, to assume the defence of such
action and shall have been so notified by the Indemnified Party; or

(d) the Indemnified Party shall have reasonably concluded and specifically notified
the Indemnifying Party either:
(i) that there may be specific defences available to it which are different from or
additional to those available to the Indemnifying Party; or
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(i) that such claim, action, suit or proceeding involves or could have a Material
Adverse Effect upon it beyond the scope of this Agreement:

Provided that if Sub-clauses (b), (c) or (d) of this Clause 37.4 shall be applicable, the
counsel for the Indemnified Party shall have the right to direct the defence of such claim,
demand, action, suit or proceeding on behalf of the Indemnified Party, and the reasonable
fees and disbursements of such counsel shall constitute legal or other expenses
hereunder.

37.5 No consequential claims

Notwithstanding anything to the contrary contained in this Article 37, the indemnities
herein provided shall not include any claim or recovery in respect of any cost, expense,
loss or damage of an indirect, incidental or consequential nature except as expressly
provided in this Agreement.

37.6 Limitations of Liability

37.6.1 Notwithstanding anything to the contrary in this Agreement, the liability of one Party
towards the other Party for any damages or compensation of any nature whatsoever
under this Agreement, save and except where amounts exceeding the Total Project Cost
are specifically prescribed in this Agreement as Termination Payment, shall not exceed
the Total Project Cost. The limitation hereunder shall not apply to any or all liabilities in
respect of third parties. The Parties agree that the Concessionaire's liability will be
uncapped in case of any liabilities arising due to:

a) any amount payable as indemnity to the Authority due to its acts or omissions or
fraud, gross negligence and wilful misconduct;

b) breach of any Applicable Laws or any Applicable Permits;

c) any claims or loss on account of Intellectual Property rights violation by the
Concessionaire;

d) any personal bodily injury or death of any person caused by, arising out of or in
connection with its performance of this Agreement; or

e) any loss of or physical damage to property of the Authority or any third party
caused by, arising out of or in connection with the performance of this
Agreement.

37.7 Survival on Termination

The provisions of this Article 37 shall survive Termination.
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ARTICLE 38: RIGHTS TO THE SITE

38.1 Rights to the Project Site

For the purpose of this Agreement, the Concessionaire shall have rights to the use the
Project Site in accordance with this Agreement, and to this end; it may regulate the entry
and use of the Project by third parties in accordance with and subject to the provisions of
this Agreement.

38.2  Access rights of the Authority and others

38.2.1 The Concessionaire shall allow free access to the Project Site at all times to the Authority
Representatives, Senior Lenders, the Independent Expert, and to the persons duly
authorised by any Government Instrumentality to inspect the Resort and the Project
Infrastructure and to investigate any matter within their authority, and upon reasonable
notice, the Concessionaire shall provide to such persons reasonable assistance necessary to
carry out their respective duties and functions.

38.2.2 The Concessionaire shall, for the purpose of operation and maintenance of any utility or
road specified in Article 11 allow free access to the Project Site at all times for the
authorised persons and vehicles of the relevant Government Instrumentality

38.3  Property taxes

All property taxes with respect to the Project Site shall be payable by the Authority as
owner of the Project Site; provided, however, that any such taxes payable by the
Concessionaire under Applicable Laws for use of the Project Site including taxes relating to
the buildings constructed on the Project Site shall not be reimbursed or payable by the
Authority. The Parties agree that stamp duties, if any, due and payable on the grant of lease
comprising the Agreement shall be paid by the Concessionaire which shall be reimbursed
by the Authority within 15 (fifteen) days of receiving the demand thereof.

38.4 Restriction on sub-letting

The Concessionaire shall not sub-lease, sub-license or sub-let the whole or any part of the
Project Site, save and except as may be expressly set forth in this Agreement; provided that
nothing contained herein shall be construed or interpreted as restricting the right of the
Concessionaire to appoint Contractors for the performance of its obligations hereunder
including for development, operation and maintenance of all or any part of the Resort and
the Project Infrastructure.
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ARTICLE 39: DISPUTE RESOLUTION

39.1 Dispute Resolution

(a) Any dispute, difference or controversy of whatever nature howsoever arising under
or out of or in relation to this Agreement (including its interpretation) between the
Parties, and so notified in writing by either Party to the other Party (the “Dispute”)
shall, in the first instance, be attempted to be resolved amicably in accordance with
the conciliation procedure set forth in Clause 39.2.

(b) The Parties agree to use their best efforts for resolving all Disputes arising under or
in respect of this Agreement promptly, equitably and in good faith, and further
agree to provide each other with reasonable access during normal business hours
to all non-privileged records, information and data pertaining to any Dispute.

39.2 Conciliation

In the event of any Dispute between the Parties, either Party may call upon the Independent
Expert, as the case may be, to mediate and assist the Parties in arriving at an amicable
settlement thereof. Failing mediation by the Independent Expert or without the intervention
of the Independent Expert, as the case may be, either Party may require such Dispute to be
referred to the Principal Secretary of the Authority and the Chairman of the Board of
Directors of the Concessionaire for amicable settlement, and upon such reference, the said
persons shall meet no later than 7 (seven) days from the date of reference to discuss and
attempt to amicably resolve the Dispute. If such meeting does not take place within the 7
(seven) day period or the Dispute is not amicably settled within 15 (fifteen) days of the
meeting or the Dispute is not resolved as evidenced by the signing of written terms of
settlement within 30 (thirty) days of the notice in writing referred to in Clause 39.1 (a) or
such longer period as may be mutually agreed by the Parties, either Party may refer the
Dispute to arbitration in accordance with the provisions of Clause 39.3.

39.3 Arbitration

(a) Any Dispute which is not resolved amicably by conciliation, as provided in Clause
39.2, shall be finally decided by reference to arbitration by a Board of
Arbitrators appointed in accordance with Clause 39.3 (b). Such arbitration shall be
held in accordance with the Rules of Arbitration of the International Centre for
Alternative Dispute Resolution, New Delhi, or such other rules as may be mutually
agreed by the Parties and shall be subject to the provisions of the Arbitration Act.
The venue of such arbitration shall be Shillong, and the language of arbitration
proceedings shall be English.

(b) There shall be a board of three arbitrators, of whom each Party shall appoint one,

and the third arbitrator shall be appointed by the two arbitrators so selected, and in
the event of disagreement between the two arbitrators, the appointment shall be
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made in accordance with the Rules of Arbitration of the International Centre for
Alternative Dispute Resolution, New Delhi.

(c) The arbitrators shall make a reasoned award (the “Award”). Any Award made
in any arbitration held pursuant to this Article 39 shall be final and binding on the
Parties as from the date it is made, and the Concessionaire and the Authority agree
and undertake to carry out such Award without delay.

(d) The Concessionaire and the Authority agree that an Award may be enforced against
the Concessionaire and/or the Authority, as the case may be, and their respective
assets wherever situated.

(e) This Agreement and the rights and obligations of the Parties shall remain in full
force and effect, pending the Award in any adjudication proceedings hereunder.

39.4 Adjudication by Regulatory Authority or Commission

In the event of constitution of a statutory regulatory authority or commission with powers
to adjudicate upon disputes between the Concessionaire and the Authority, all Disputes
arising after such constitution shall, instead of reference to arbitration under Clause
39.3, be adjudicated upon by such regulatory authority or commission in accordance
with the Applicable Law and all references to Dispute Resolution Procedure shall be
construed accordingly. For avoidance of doubt, the Parties hereto agree that the
adjudication hereunder shall not be final and binding until an appeal against such
adjudication has been decided by an appellate tribunal or High Court, as the case may be,
or no such appeal has been preferred within the time specified in the Applicable Law.
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ARTICLE 40: DISCLOSURE

40.1 Disclosure of Specified Documents

The Concessionaire shall make available for inspection by any person, copies of this
Concession Agreement and the Maintenance Requirements (hereinafter collectively
referred to as the "Specified Documents"), free of charge, during normal business hours on
all working days at the project location and Concessionaire's registered office and the
Resort. The Concessionaire shall prominently display at the Resort and Project
Infrastructure, public notices stating the availability of the Specified Documents for such
inspection and shall provide copies of the same to any person upon payment of copying
charges on a no profit no loss basis.

40.2 Disclosure of Documents relating to safety

The Concessionaire shall make available for inspection by any person copies of all
Documents and data relating to safety of the Project, free of charge, during normal
business hours on all working days, at the Concessionaire's Project Office. The
Concessionaire shall make copies of the same available to any person upon payment of
copying charges on a no profit no loss basis.

40.3 Withholding disclosure of Protected Documents

Notwithstanding the provisions of Clauses 40.1 and 40.2, the Authority shall be entitled to
direct the Concessionaire, from time to time, to withhold the disclosure of Protected
Documents (as defined herein below) to any person in pursuance of the aforesaid Articles.

Explanation:

The expression Protected Documents shall mean such of the Specified Documents or
documents referred to in ARTICLE 31 and Article 31.2, or portions thereof, the disclosure of
which the Authority is entitled to withhold under the provisions of the Right to Information
Act, 2005.
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ARTICLE 41: REDRESSAL OF PUBLIC GRIEVANCES

41.1 Complaints Register

a) The Concessionaire shall maintain a public relations office at the Resort where it shall
keep a register (the “Complaint Register”) open to public access at all times for
recording of complaints by any person (the “Complainant”) in compliance with the
minimum standards set out in Clause 21.1. Information relating to the availability of
and access to the Complaint Register shall be prominently displayed by the
Concessionaire at the Resort and its website so as to bring it to the attention of all
Users.

b) The Complaint Register shall have appropriate columns including the complaint
number, date, name and address of the Complainant, substance of the complaint and
the action taken by the Concessionaire. Immediately after a complaint is registered, the
Concessionaire shall give a receipt to the Complainant stating the date and complaint
number.

c) Without prejudice to the provisions of Clause 41.1 (a) and (b), the Authority may, in
consultation with the Concessionaire, specify the procedure for making complaints in
electronic form and for responses thereto.

41.2 Redressal of complaints

a) The Concessionaire shall inspect the Complaint Register every day and take prompt and
reasonable action for redressal of each complaint. The action taken shall be briefly
noted in the Complaint Register and a reply stating the particulars thereof shall be sent
by the Concessionaire to the Complainant under a certificate of posting.

b) Within 7 (seven) days of the close of each month, the Concessionaire shall send to the
Authority and to the Independent Expert a true photocopy each of all the pages of the
Complaint Register on which any entry has been recorded during the course of such
month, and upon perusal thereof, the Authority may, in its discretion, advise the
Concessionaire to take such further action as the Authority may deem appropriate for a
fair and just redressal of any grievance. The Concessionaire shall consider such advice
and inform the Authority of its decision thereon, and if the Authority is of the opinion
that the Complainant is entitled to further relief, it may refer the matter to the
competent forum for its disposal under the Consumer Protection Act, 1986, and advise
the Complainant to pursue the complaint at his own risk and cost.
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ARTICLE 42: MISCELLANEOUS

42.1 Governing law and jurisdiction

This Agreement shall be construed and interpreted in accordance with and governed by
the laws of India, and the courts at Shillong shall have jurisdiction over matters arising out
of or relating to this Agreement.

42.2  Waiver of immunity
Each Party unconditionally and irrevocably:

(a) agrees that the execution, delivery and performance by it of this Agreement constitute
commercial acts done and performed for commercial purpose;

(b) agrees that, should any proceedings be brought against it or its assets, property
or revenues in any jurisdiction in relation to this Agreement or any transaction
contemplated by this Agreement, no immunity (whether by reason of sovereignty or
otherwise) from such proceedings shall be claimed by or on behalf of the Party with
respect to its assets;

(c) waives any right of immunity which it or its assets, property or revenues now has, may
acquire in the future or which may be attributed to it in any jurisdiction; and

(d) consents generally in respect of the enforcement of any judgement or award against it in
any such proceedings to the giving of any relief or the issue of any process in any
jurisdiction in connection with such proceedings (including the making,
enforcement or execution against it or in respect of any assets, property or revenues
whatsoever irrespective of their use or intended use of any order or judgement that may
be made or given in connection therewith).

42.3 Depreciation and interest

(a) For the purposes of depreciation under the Applicable Laws, the property
representing the capital investment made by the Concessionaire in the Project
Assets shall be deemed to be acquired and owned by the Concessionaire. For the
avoidance of doubt, the Authority shall not in any manner be liable in respect of
any claims for depreciation to be made by the Concessionaire under the Applicable
Laws.

(b) Unless otherwise specified, any interest payable under this Agreement shall accrue

on a daily outstanding basis and shall be compounded on the basis of quarterly
rates.
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42,4 Delayed payments

The Parties hereto agree that payments due from one Party to the other Party under the
provisions of this Agreement shall be made within the period set forth therein, and if no
such period is specified, within 30 (thirty) days of receiving a demand along with the
necessary particulars. In the event of delay beyond such period, the defaulting Party shall
pay interest for the period of delay calculated at a rate equal to 4% (four per cent) above
the Bank Rate, and recovery thereof shall be without prejudice to the rights of the Parties
under this Agreement including Termination thereof.

42,5 Waiver

(a) Waiver, including partial or conditional waiver, by either Party of any default by the
other Party in the observance and performance of any provision of or obligations
under this Agreement:

(i) shall not operate or be construed as a waiver of any other or subsequent
default hereof or of other provisions of or obligations under this
Agreement;

(ii) shall not be effective unless it is in writing and executed by a duly
authorized representative of the Party; and

(iii) shall not affect the validity or enforceability of this Agreement in any
manner.

(b) Neither the failure by either Party to insist on any occasion upon the performance
of the terms, conditions and provisions of this Agreement or any obligation
thereunder nor time or other indulgence granted by a Party to the other Party shall
be treated or deemed as waiver of such breach or acceptance of any variation or
the relinquishment of any such right hereunder.

42.6 Liability for review of Documents and Drawings

Except to the extent expressly provided in this Agreement:

(a) no review, comment or approval by the Authority or the Independent Expert of any
Project Agreement, Document or Drawing submitted by the Concessionaire nor any
observation or inspection of the operation or maintenance of the Project nor the failure
to review, approve, comment, observe or inspect hereunder shall relieve or absolve
the Concessionaire from its obligations, duties and liabilities under this
Agreement, the Applicable Laws and Applicable Permits; and

(b) the Authority shall not be liable to the Concessionaire by reason of any review,
comment, approval, observation or inspection referred to in Sub-clause (a) above.

42.7 Exclusion of implied warranties

This Agreement expressly excludes any warranty, condition or other undertaking implied at
law or by custom or otherwise arising out of any other agreement between the Parties or
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42.8

42.9

any representation by either Party not contained in a binding legal agreement executed by
both Parties.

Survival

Termination shall:

(a) not relieve the Concessionaire or the Authority, as the case may be, of any obligations
hereunder which expressly or by implication survive Termination hereof; and

(b) except as otherwise provided in any provision of this Agreement expressly limiting the
liability of either Party, not relieve either Party of any obligations or liabilities for loss or
damage to the other Party arising out of, or caused by, acts or omissions of such Party
prior to the effectiveness of such Termination or arising out of such Termination.

All obligations surviving Termination shall only survive for a period of [3 (three)] years
following the date of such Termination.

Entire Agreement

This Agreement and the Schedules together constitute a complete and exclusive statement
of the terms of the agreement between the Parties on the subject hereof, and no
amendment or modification hereto shall be valid and effective unless such modification or
amendment is agreed to in writing by the Parties and duly executed by persons especially
empowered in this behalf by the respective Parties. All prior written or oral understandings
offers or other communications of every kind pertaining to this Agreement are abrogated
and withdrawn. For the avoidance of doubt, the Parties hereto agree that any
obligations of the Concessionaire arising from the RFP, shall be deemed to form part of
this Agreement and treated as such.

42.10 Severability

If for any reason whatever, any provision of this Agreement is or becomes invalid, illegal or
unenforceable or is declared by any court of competent jurisdiction or any other
instrumentality to be invalid, illegal or unenforceable, the validity, legality or enforceability
of the remaining provisions shall not be affected in any manner, and the Parties will
negotiate in good faith with a view to agreeing to one or more provisions which may be
substituted for such invalid, unenforceable or illegal provisions, as nearly as is practicable to
such invalid, illegal or unenforceable provision. Failure to agree upon any such provisions
shall not be subject to the Dispute Resolution Procedure set forth Article 39 or otherwise.

42.11 No partnership

This Agreement shall not be interpreted or construed to create an association, joint venture
or partnership between the Parties, or to impose any partnership obligation or liability
upon either Party, and neither Party shall have any right, power or authority to enter into
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42.12

42.13

42.14

any agreement or undertaking for, or act on behalf of, or to act as or be an agent or
representative of, or to otherwise bind, the other Party.

Third Parties

This Agreement is intended solely for the benefit of the Parties and their respective
successors and permitted assigns, and nothing in this Agreement shall be construed to
create any duty to, standard of care with reference to, or any liability to, any person not a
Party to this Agreement.

Successors and Assigns

This Agreement shall be binding upon and inure to the benefit of the Parties and their
respective successors and permitted assigns.

Notices

Any notice or other communication to be given by any Party to the other Party under or in
connection with the matters contemplated by this Agreement shall be in writing and shall:

(a) in the case of the Concessionaire, be given by facsimile or e-mail and by letter delivered
by hand to the address given and marked for attention of the person set out below or to
such other person as the Concessionaire may from time to time designate by notice to
the Authority; provided that notices or other communications to be given to an address
outside the city specified in Sub-Clause (b) below may, if they are subsequently
confirmed by sending a copy thereof by registered acknowledgement due, air mail or by
courier, be sent by facsimile or e-mail to the number as the Concessionaire may from
time to time designate by notice to the Authority.

{Name:
Designation:
Address:
Fax No.:
E-mail ID:}

(b) in the case of the Authority, be given by facsimile or e-mail and by letter delivered by
hand at the address given below and be addressed to the person named below with a
copy delivered to the Authority Representative or such other person as the Authority
may from time to time designate by notice to the Concessionaire; provided that if the
Concessionaire does not have an office in the same city as the Authority, it may send
such notice by facsimile or e-mail and by registered acknowledgement due, air mail or by
courier.

{Name:
Designation:
Address:

Volume-lI: Draft Concession Agreement (DCA) 134 | Page



Development, Operation and Maintenance of 4 Star Luxury Resort at Jongksha, East Khasi Hill g%
under Design, Build, Finance, Operate and Transfer (DBFOT) Mode on Public Private Partnersh

Fax No.:
E-mail ID:} and

(c) any notice or communication by a Party to the other Party, given in accordance herewith,
shall be deemed to have been delivered when in the normal course of post it ought to
have been delivered and in all other cases, it shall be deemed to have been delivered on
the actual date and time of delivery; provided that in the case of facsimile or e-mail, it
shall be deemed to have been delivered on the working day following the date of its
delivery.

42.15 Language

All notices required to be given by one Party to the other Party and all other
communications, Documentation and proceedings which are in any way relevant to this
Agreement shall be in writing and in English language.

42.16 Confidentiality

(a) Each Party shall keep the Confidential Information confidential and shall not disclose the
same to any other person without the prior written consent of the other Party.

(b) Sub-Clause (a) shall not apply in the following circumstances:
(i) any disclosure required by Applicable Laws or in respect of information already in
the public domain;
(ii) any disclosure required by any applicable stock exchange listing rule; and
(iii) disclosure to under a Financing Agreement, to the extent required for the purposes
of raising funds or maintaining compliance with credit arrangements.

(c) Either Party shall have the right to disclose Confidential Information pursuant to this
Agreement or otherwise to the extent required to its personnel and consultants,
including technical and legal consultants. Such personnel and/or consultants shall agree
and undertake to keep such information disclosed as confidential.

(d) In the event a disclosure is required by Applicable Law, upon reasonable request by the
non- disclosing Party, the disclosing Party shall use all reasonable efforts and cooperate
with other Party’s efforts to obtain confidential treatment of material so disclosed.

(e) Each Party shall utilise the same degree of care to preserve and protect the other Party’s
Confidential Information from disclosure that they use to protect their own Confidential
Information, which shall not be less than reasonable care.

(f) Confidential Information disclosed shall be and remain the property of the disclosing

Party. The obligations of the Parties to protect Confidential Information shall survive 3
(three) years from Termination.
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42.17 Stamp Duty

Any stamp duty, registration charges or other fees, Taxes or charges of any kind whatsoever
pertaining to the execution of this Agreement shall be borne by the Authority.

42.18 Counterparts

This Agreement may be executed in two counterparts, each of which, when executed and
delivered, shall constitute an original of this Agreement.
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ARTICLE 43: DEFINITIONS

43.1 Definitions

In this Agreement, the following words and expressions shall, unless repugnant to the
context or meaning thereof, have the meaning hereinafter respectively assigned to them:

“Accounting Year” shall mean the Financial Year commencing from the first day of April of
any calendar year and ending on the 31st (thirty-first) day of March of the next calendar
year;

“Additional Auditors” shall have the meaning set forth in Clause 28.2.3;

“Additional Termination Payment” shall mean the amount payable upon Termination in
respect of Specified Assets, if any, as limited by the provisions of Clause 32.4.3;

“Adjusted Depreciated Value” shall mean the amount arrived at after adjusting the
depreciated book value of an asset (as stated in the books of account of the Concessionaire,
save and except, in the case of buildings and permanent structures where the depreciated
book value shall be determined by applying an annual depreciation rate of 3% (three per
cent) based on the written down value method) to reflect the variation occurring in the WPI
between the date of purchase thereof and the Transfer Date;

“Adjusted Equity” shall mean the Equity funded in Indian Rupees and adjusted on the first
day of the current month (the “Reference Date”), in the manner set forth below, to reflect
the change in its value on account of depreciation and variations in WPI, and for any
Reference Date occurring:

(a) on or before Project COD of the Resort and Project Infrastructure, the Adjusted
Equity shall be a sum equal to the Equity funded in Indian Rupees and expended on
the Project, revised to the extent of one half of the variation in WPI occurring
between the first day of the month of Effective Date and the Reference Date;

(b) from Project COD, an amount equal to the Adjusted Equity as on COD shall be
deemed to be the base (the “Base Adjusted Equity”) and the Adjusted Equity
hereunder shall be a sum equal to the Base Adjusted Equity, reduced by zero point
one eight five percent (0.185%) thereof at the commencement of each month
following the expiry of the Development Period and the amount so arrived at shall be
revised to the extent of variation in WPl occurring between expiry of the
Development Period and the Reference Date;

For the avoidance of doubt, the Adjusted Equity shall, in the event of Termination, be
computed as on the Reference Date immediately preceding the Transfer Date; provided that
no reduction in the Adjusted Equity shall be made for a period equal to the duration, if any,
for which the Concession Period is extended, but the revision on account of WPI shall
continue to be made;

“Affected Party” shall have the meaning set forth in Clause 29.1;

“Agreement” shall mean this Agreement, its Recitals, the Schedules, hereto and any
amendments thereto made in accordance with the provisions of this Agreement;
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“Ancillary Facilities” shall have the meaning set forth in Clause 3.1.3;
“Appendix” shall have the meaning set forth in Clause 10.3.1

“Applicable Laws” shall mean all laws, brought into force and effect by Government of India
(“GoI") or Government of Meghalaya (“GoM”) including rules, regulations, notifications,
directives, policies and office memorandums, made thereunder, and judgements, decrees,
injunctions, writs and orders of any court of record, applicable to this Agreement and the
exercise, performance and discharge of the respective rights and obligations of the Parties
hereunder, as may be in force and effect on or before the Bid Date;

“Applicable Permits” shall mean all clearances, licences, permits, authorisations, no
objection certificates, consents, approvals and exemptions required to be obtained or
maintained under Applicable Laws in connection with the implementation of the Project
during the subsistence of this Agreement and upon termination, the transfer of the Resort
and Project Infrastructure to the Authority;

“Appointed Date” shall mean the date on which Financial Close is achieved and the
Conditions Precedent are either satisfied and/or waived in accordance with the terms of this
Agreement, and shall be deemed to be the date of commencement of the Concession Period;

“Approved Valuer” shall mean a firm of valuers recognised as such by the Income Tax
Department and having experience of valuing at least 5 (five) properties exceeding Rs. 100 cr.
(Rupees one hundred crore) each in value;

“Arbitration Act” shall mean the Arbitration and Conciliation Act, 1996 and shall include
amendments, modifications to or any re-enactment thereof, as in force from time to time;

“Associates” or “Affiliate” shall mean, in relation to either Party {and/or Consortium
Members}, a person who controls, is controlled by, or is under the common control with
such Party {or Consortium Member} (as used in this definition, the expression “control”
means, with respect to a person which is a company or corporation, the ownership, directly
or indirectly, of more than 50% (fifty per cent) of the voting shares of such person, and with
respect to a person which is not a company or corporation, the power to direct the
management and policies of such person, whether by operation of law or by contract or
otherwise);

“Associated Services” shall have the meaning set forth in Clause 25.1.3;

“Authority” shall have the meaning attributed thereto in the array of Parties hereinabove as
set forth in the Recitals;

“Authority Default” shall have the meaning set forth in in Clause 32.2;.

“Authority Representative” shall mean such person or persons as may be authorised in
writing by the Authority to act on its behalf under this Agreement and shall include any
person or persons having authority to exercise any rights or perform and fulfil any obligations
of the Authority under this Agreement;

“Average Daily Gross Revenue” shall mean the average daily Gross Revenue determined
upon division of the annual Gross Revenue of the preceding Accounting Year by 365 (three
hundred and sixty five), and increasing the quotient thereof by 5% (five per cent); provided
that the Average Daily Gross Revenue for any period prior to completion of the first
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Accounting Year following the Project COD shall be simple average of the Gross Revenue
realised with respect to every day during the period between Project COD and the last day of
the month preceding the date on which the event requiring calculation hereof occurred;

“Award” shall have the meaning set forth in Clause 39.3;

“Bank” shall mean a bank incorporated in India and having a minimum net worth of Rs 1,000
crore (Rupees one thousand crore) or any other bank acceptable to the senior Lenders, but
does not include a bank in which the Senior Lender has an interest;

“Bank Rate” shall mean the rate of annual interest specified by the Reserve Bank of India
from time to time in pursuance of section 49 of the Reserve Bank of India Act, 1934 or any
replacement of such Bank Rate for the time being in effect;

“Bid” shall mean the documents in their entirety comprised in the bid submitted by the
Selected Bidder in response to the Request for Proposal in accordance with the provisions
thereof;

“Bid Date” shall mean the last date on which the Bid may have been submitted in
accordance with the provisions of the Request for Proposal;

“Bid Security” shall mean the security provided by the Selected Bidder to the Authority along
with the Bid in accordance with the Request for Proposals, and which is to remain in force
until substituted by the Performance Security;

“Board of Directors of the Concessionaire” shall mean the board of directors of the

L
“Change in Law” shall mean the occurrence of any of the following after the date of Bid:

(a) the enactment of any new Indian law as applicable to the Project;

(b) the repeal, modification or re-enactment of any existing Applicable Law;

(c) the commencement of any Indian law which has not entered into effect until the Bid
Date;

(d) a change in the interpretation or application of any Indian law by a judgement of a
court of record which has become final, conclusive and binding, as compared to such
interpretation or application by a court of record prior to the date of Bid; or

(e) any change in the rates of any of the Taxes that have a direct effect on the Project;

“Change in Ownership” shall mean a transfer of the direct and/or indirect legal or beneficial
ownership of any shares, or securities convertible into shares, that causes the aggregate
holding of the {existing promoters/Selected Bidder/Consortium Members}, together with
{its/their} Associates in the total equity to decline below: (i)Each of the consortium members
of the Selected Bidder, whose experience has been evaluated for Technical Capacity and /or
Financial Capacity evaluation at the time of selection of the Selected Bidder, shall hold at
least 26% (twenty six percent) of the total Equity till a period of 5 (five) years following COD;
and (ii) however, the Lead Member nominated at the time of submission of the Proposal,
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shall continue to hold for the Concession Period with a minimum shareholding of 26% till the
10th anniversary of COD.

“Companies Act” shall mean, as applicable, the Companies Act, 1956 and the Companies Act,
2013 as amended from time to time;

“Completion Certificate” shall have the meaning set forth in Clause 14.2.2.(a);
“Concession” shall have the meaning set forth in Clause 3.1;

“Concessionaire” shall have the meaning attributed thereto in the array of Parties
hereinabove as set forth in the Recitals;

“Concessionaire Default” shall have the meaning set forth in Clause 32.1.1;
“Concession Period” shall have the meaning set forth in Clause 3.2;
“Conditions Precedent” shall have the meaning set forth in Clause 4.1;

“Construction Period” shall mean the period beginning from the Appointed Date and ending
on Project COD and subject to the provisions of this Agreement, which shall be a period of 3
(the) years from the Appointed Date, provided the Construction Period of the Optional
Development Obligation, if any, shall be mutually agreed by the Parties;

“Contractor” shall means the person or persons, as the case may be, with whom the
Concessionaire has entered into any of the EPC Contract, the O&M Contract, or any other
agreement or contract for construction, operation and/or maintenance of the Resort and the
Project Infrastructure or matters incidental thereto, but does not include a person who has
entered into an agreement for providing financial assistance to the Concessionaire.

“Covenant” shall have the meaning set forth in Clause 5.2.5;

“Cure Period” shall mean the period specified in this Agreement for curing any breach or
default of any provision of this Agreement by the Party responsible for such breach or
default and shall:

(a) commence from the date on which a notice is delivered by one Party to the other
Party asking the latter to cure the breach or default specified in such notice;

(b) not relieve any Party from liability to pay damages or compensation under the
provisions of this Agreement; and

(c) notin any way be extended by any period of Suspension under this Agreement;

provided that if the cure of any breach by the Concessionaire requires any reasonable action
by the Concessionaire that must be approved by the Authority or the Independent Expert
hereunder, , the applicable Cure Period shall be extended by the period taken by the
Authority or the Independent Expert after the receipt of the relevant information to accord
their approval;

“Damages” shall have the meaning set forth in Clause 1.2.1 (w);
“DBFOT” shall have the meaning set forth in Recital (B);

"Debt Due" shall means the aggregate of the following sums expressed in Indian Rupees
outstanding on the Transfer Date:

(a) the principal amount of the debt provided by the Senior Lenders under the Financing
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Agreements for financing the Total Project Cost (the "principal") but excluding any
part of the principal that had fallen due for repayment 2 (two) years prior to the
Transfer Date;

(b) all accrued interest, financing fees and charges payable under the Financing
Agreements on, or in respect of, the debt referred to in Sub-clause (a) above until
the Transfer Date but excluding (i) any interest, fees or charges that had fallen due
one year prior to the Transfer Date, (ii) any penal interest or charges payable under
the Financing Agreements to any Senior Lender, due to any reason including delayed
principal / interest payments and (iii) any pre-payment charges in relation to
accelerated repayment of debt except where such charges have arisen due to
Authority Default; and

(c) any Subordinated Debt which is included in the Financial Package and disbursed by
lenders for financing the Total Project Cost;

provided that if all or any part of the Debt Due is convertible into Equity at the option of
Senior Lenders and/or the Concessionaire, it shall for the purposes of this Agreement be
deemed to be Debt Due even after such conversion and the principal thereof shall be
dealt with as if such conversion had not been undertaken;

provided further that the Debt Due, on or after the Project COD, shall in no case exceed
70% (seventy per cent) of the Total Project Cost;

“Debt Service” shall mean the sum of all payments on account of principal, interest,
financing fees and charges due and payable in an Accounting Year to the Senior Lenders for
and in respect of Debt Due under the Financing Agreements

“Deemed Completion Certificate” shall have the meaning set forth in Clause 14.3;
“Deemed Performance Security” shall have the meaning as set forth in Clause 9.4;

“Development Works” shall mean all construction works and things necessary to complete
the Mandatory Development Obligation and Optional Development Obligation, if applicable
in accordance with this Agreement;

“Dispute Resolution Procedure” shall mean the procedure for resolution of Disputes set
forth in Article 39;

“Divestment Requirements” shall mean the obligations of the Concessionaire for and in
respect of Termination as set forth in Article 33;

“Document” or “Documentation” shall mean documentation in printed or written form, or
in tapes, discs, drawings, computer programmes, writings, reports, photographs, films,
cassettes, or expressed in any other written, electronic, audio or visual form;

“Drawings” shall mean all of the drawings, calculations and documents pertaining to the
Project as set forth in Schedule D, and shall include as built drawings of the Resort and
Project Infrastructure;

“EPC Contract” shall mean the engineering, procurement and construction contract or
contracts entered into by the Concessionaire with one or more EPC Contractors for, inter
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alia, engineering and construction of the Project in accordance with the provisions of this
Agreement;

“EPC Contractor” shall mean the person with whom the Concessionaire has entered into an
EPC Contract;

“Emergency” shall mean a condition or situation that is likely to endanger the security of the
individuals on or about the Project Facilities, including Users thereof, or which poses an
immediate threat of material damage to any Project Assets;

“Encumbrances” shall mean, in relation to the Resort and Project Infrastructure, any
encumbrances such as mortgage, charge, pledge, lien, hypothecation, security interest,
assignment, privilege or priority of any kind having the effect of security or other such
obligations, and shall include any designation of loss payees or beneficiaries or any similar
arrangement under any insurance policy pertaining to the Resort and Project Infrastructure,
where applicable herein but excluding utilities referred to in Clause 11.1;

“Equity” shall mean the sum expressed in Indian Rupees representing the paid up equity
share capital of the Concessionaire for meeting the equity component of the Total Project
Cost, and for the purposes of this Agreement shall include convertible instruments or other
similar forms of capital, which shall compulsorily convert into equity share capital of the
Company, and any interest- free loans advanced by any shareholder of the Company for
meeting such equity component;

“Escrow Account” shall mean an Account which the Concessionaire shall open and maintain
with a Bank in which all inflows and outflows of cash on account of capital and revenue
receipts and expenditures shall be credited and debited, as the case may be, in accordance
with the provisions of this Agreement, and includes the Sub-Accounts of such Escrow
Account;

“Escrow Agreement” shall have the meaning set forth in Clause 26.1.2;

“Escrow Bank” shall have the meaning set forth in Clause 26.1.1;

“Execution Date” shall mean the date on which this Agreement is executed by the Parties;
“FAR” shall means the Floor Area Ratio, as defined in the Meghalaya Building Bye-laws.

“Finance” shall means the funds required to design, built, operate, maintain and manage the
Project and its components.

“Financial Close” shall mean the fulfilment of all conditions precedent to the initial
availability of funds under the Financing Agreements;

“Financial Default” shall have the meaning set forth in Schedule O;

“Financial Model” shall means the financial model adopted by Senior Lenders, setting forth
the capital and operating costs of the Project and revenues therefrom on the basis of which
financial viability of the Project has been determined by the Senior Lenders, and includes a
description of the assumptions and parameters used for making calculations and projections
therein;

“Financial Package” shall mean the financing package indicating the total capital cost of the
Project and the means of financing thereof, as set forth in the Financial Model and approved
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by the Senior Lenders, and includes Equity, all financial assistance specified in the Financing
Agreements, Subordinated Debt, if any;

“Financial Year” shall means the year commencing from 1°* April of any calendar year to 31°
March of the next calendar year except in the first and the last calendar year of the
subsistence of this Agreement. In the first year of subsistence of this Agreement, it means
the period from the Appointed Date to the 31* March of the next calendar year. In the last
year of subsistence of this agreement, it means the period from 1* April to the Transfer Date.

“Financing Agreements” shall means the Agreements executed by the Concessionaire in
respect of financing of the Project to be provided by the Senior Lenders by way of loans,
guarantees, subscription to non-convertible debentures and other debt instruments
including loan agreements, guarantees, notes, debentures, bonds and other debt
instruments, security arrangements, and other documents relating to the financing (including
refinancing) of the Total Project Cost, and includes amendments or modifications made in
accordance with Clause 5.2.3;

“Force Majeure” or “Force Majeure Event” shall have the meaning ascribed to it in Clause
29.1;

“Force Majeure Costs” shall have the meaning ascribed to it in Clause 29.7;

“Force Majeure” or “Force Majeure Event” means an act, event, condition or occurrence
specified in the ARTICLE 23.

“FSI Area” of any building, expressed in square feet, shall have the same meaning as
prescribed in the building bye laws of Meghalaya.

It is further clarified that the aggregate FSI Area of all buildings planned, developed or to be
developed on the Project Site shall in no case exceed the applicable FSI as per regulations
applicable on the Project Site.

“GOI” shall mean the Government of India;
“GOM” shall mean the Government of Meghalaya ;

"Good Industry Practice” means the practices, methods, techniques, designs, standards,
skills, diligence, efficiency, reliability and prudence which are generally and reasonably
expected from a reasonably skilled and experienced developer or operator engaged in
similar type of undertaking as envisaged under this Agreement and which would be
expected to result in the performance of its obligations by the Concessionaire in
accordance with this Agreement, Applicable Laws and Applicable Permits and includes
prudent Resort and Project Infrastructure practices generally accepted by the Resort and
Hospitality Industry for ensuring reliable, safe, economical and efficient construction,
operation and maintenance of the Resort and the Project Infrastructure.

“Government Instrumentality” shall mean any department, division or sub-division of the
Government of India or the State Government of Meghalaya and includes any commission,
board, authority, agency or municipal and other local authority or statutory body including
Panchayat under the control of the Government of India or the State Government of
Meghalaya, as the case may be, and having jurisdiction over the Resort and the Project
Infrastructure or the performance of all or any of the services or obligations of the
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Concessionaire under or pursuant to this Agreement;

"Gross Revenue" for any Financial Year shall mean the total amount of Revenue and receipts
of every kind (from both cash and credit transactions computed prior to payment of any
commission or service charge or fee thereon) derived by the Concessionaire/ Operating
Partner from the operation of the Resort and its facilities, and provision of Associated
Services, Hospitality Services and/or any other activity related to the Project, as certified by
the statutory auditors of the Concessionaire, and shall include Revenue and receipts,
including but not limited to receipts from room occupancy charges, telephone, telefax and
telex charges, laundry, sale of food, beverages, liquor, recreational amenities (outdoor
pool, health club, spa, sauna, fitness facility etc.), outdoor catering, receipts from vending
machines; parking, commercial or other spaces on account of rent and fee of every
description and kind, and the recovery in respect of any other service or facility provided by
the Concessionaire/ Operating Partner to the users / guests of the said Project, which are
availed/ realized by the Concessionaire from outside party(ies) at a consideration but shall
exclude and be arrived at after deducting the following:-

(a) All statutory applicable indirect taxes such as GST, expenditure tax and the like by
whatever name called now or in future, which the Concessionaire is bound to pay;

(b) Any revenue earned by the Concessionaire on sale of assets of capital nature owned
by the Concessionaire; and

(c) interestincome from investments made.

For the avoidance of doubt, Gross Revenue shall also include any amount received by the
Affiliate to whom the Concessionaire/ Operating Partner has contracted any Associated
Services, Hospitality Services and/or any other activity related to the Project, and any
amount received by the Concessionaire/ Operating Partner from a third party to whom it has
contracted any Associated Services, Hospitality Services and/or any other activity related to
the Project;

“Resort” shall mean the Resort which is at least [4 (four) star] rated by Ministry of Tourism,
Government of India, with [at least [100] number of Keys and required to be built at the
Project Site and includes the Project Infrastructure ;

“Hospitality Services” shall mean the services performed under this Agreement such
as reception of Users, organising events, provision of food and beverages, room services and
any other services performed by the Concessionaire/ Operating Partner towards creating
Revenue from the Resort;

“Indemnified Party” shall mean the Party entitled to the benefit of an indemnity pursuant to
Article 37;

“Indemnifying Party” shall mean the Party obligated to indemnify the other Party pursuant
to Article 37;

“Independent Expert” shall have the meaning set forth in Article 22;
“Indirect Political Event” shall have the meaning set forth in Clause 29.3;
“Insolvency Event” in respect of a Party shall mean:

(a) such Party has (A) applied for or consented to the appointment of, or the taking of
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possession by, a receiver, custodian, trustee, administrator, liquidator or the like of
itself or of all or a substantial part of its assets or business; (B) been unable to pay its
debts as such debts become due; (C) enters into a compromise arrangement with its
creditors ; (D) an attachment or restraint has been levied on the assets of such entity
Party which materially affects such Party's ability to perform its obligations under this
Agreement; (E) commenced proceedings under the (Indian) Insolvency and
Bankruptcy Code, 2016 (the “Code”); (F) filed a petition seeking to take advantage of
any other law relating to bankruptcy, insolvency, reorganization, winding up, or
composition or readjustment of debts; or (G) taken any corporate or other action for
the purpose of effecting any of the foregoing; or

(b) a proceeding or case has been commenced without the application or consent of such
Party in any court of competent jurisdiction seeking: (A) its liquidation,
reorganization, dissolution or winding-up or the composition or readjustment of
debts; (B) the appointment of an insolvency resolution professional, a trustee,
receiver, custodian, administrator, liquidator or the like of such Party under the Code
and an order admitting the insolvency petition has been passed in such proceeding
and such order has not been stayed or dismissed within a period of [90 (ninety)]
days; or (C) directions with the same or similar effect happen under the provisions of
the Companies Act or the Code in relation to the winding up of the company;

“Insurance Cover” shall mean the aggregate of the maximum sums insured under the
insurances taken out by the Concessionaire pursuant to Article 27, and includes all
insurances required to be taken out by the Concessionaire under Clause 27.1 but not actually
taken, and when used in the context of any act or event, it shall mean the aggregate of the
maximum sums insured and payable or deemed to be insured and payable in relation to such
act or event;

“Intellectual Property” shall mean all patents, trademarks, service marks, logos, get-up,
trade names, internet domain names, rights in designs, blue prints, programmes and
manuals, drawings, copyright (including rights in computer software), database rights,
topography rights, utility models, rights in know-how and other intellectual property rights,
in each case whether registered or unregistered and including applications for registration,
and all rights or forms of protection having equivalent or similar effect anywhere in the
world;

“Keys” shall mean a room with maximum occupancy of two persons;
“L&FS” shall have the meaning set forth in Clause 5.12;

“L&FS Standards” shall mean the standards prescribed under the National L&FS Standards
and at least one internationally accepted L&FS standards such as US Life Safety Code (NFPA),
as amended from time to time;

“Lease Deed” means the lease deed entered into between the Concessionaire and the
Authority for the Project Site as per the format provided in the Schedules to this Concession
Agreement.

“Lead Member” shall have the meaning as set forth in Recital (C);
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“Lease Rental” means as defined in Article 19 of this Agreement.

“Lenders' Representative” shall mean the person duly authorised by the Senior Lenders to
act for and on behalf of the Senior Lenders with regard to matters arising out of or in relation
to this Agreement, and includes his successors, assigns and substitutes;

“LOA or Letter of Award” shall mean the letter of award referred to in Recital (F);
“Maintenance Requirements” shall have the meaning set forth in Clause 17.2;

“Material Adverse Effect” shall mean a material adverse effect of any act or event on the
ability of either Party to perform any of its obligations under and in accordance with the
provisions of this Agreement and which act or event causes a material financial burden or
loss to either Party.

“Mandatory Development Obligations” shall have the meaning set forth in Clause 12.2.1
and shall mean the investment of 100% (one hundred per cent) of the Total Project Cost and
adherence to the norms of Resort & Restaurant Approval & Classification Committee
(HRACC) applicable for at least a 4-Star Category Facility;

“Nominated Company” shall mean a company selected by the Lenders' Representative and
proposed to the Authority for substituting the Concessionaire in accordance with the
provisions of the Substitution Agreement;

“Non-Political Event” shall have the meaning set forth in Clause 29.2;

“Operations Period” or “O&M Period” means the period commencing from the COD and
terminating at the Transfer Date.

“O&M” shall mean the operation and maintenance of the Resort and the Project
Infrastructure and includes all matters connected with or incidental to such operation and
maintenance, provision of services and facilities, and collection of Revenue in accordance
with the provisions of this Agreement;

“O&M Contract” shall mean the operation and maintenance contract that may be entered
into between the Concessionaire and an O&M Contractor for performance of the O&M
obligations in accordance with this Agreement;

“O&M Contractor” shall mean a contractor with whom the Concessionaire has entered into
an O&M Contract, if any;

“O&M Expenses” shall mean expenses incurred by or on behalf of the Concessionaire or by
the Authority, as the case may be, for all O&M including (a) cost of salaries and other
compensation to employees; (b) cost of materials, supplies, utilities and other services; (c)
premia for insurance; (d) all Taxes, duties, cess and fees due and payable for O&M; (e) all
repair, replacement, reconstruction, reinstatement, improvement and maintenance costs; (f)
payments required to be made under the O&M Contract or any other contract in connection
with or incidental to O&M; and (g) all other expenditure required to be incurred under
Applicable Laws, Applicable Permits or this Agreement;

“Parties” shall mean the parties to this Agreement collectively and “Party” means any of the
parties to this Concession Agreement individually.

“Project” shall mean the planning, set-up, design, construction, redevelopment, finance,
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operation and maintenance of the Resort and Project Infrastructure and undertaking
Mandatory Development Obligation on a DBFOT basis, as per the terms and conditions of the
RFP and this Concession Agreement and Schedules hereof and transfer of the same to the
Concessioning Authority at the end of the Concession Period or prior on termination of the
Concession Agreement, and includes all works, services and equipment relating to or in
respect of the Scope of the Project;

“Project Assets” shall means all physical and other assets relating to and forming part of the
of the Resort, Project Infrastructure and the Project Site including:

(a) Rights over the Project Site in the form of lease, Right of Way or otherwise;

(b) Tangible assets such as civil works and equipment including foundations,
embankments, pavements, interchanges, bridges, drainage works, electrical
systems, communication systems, rest areas and administrative offices;

(c) Ancillary facilities situated on the Project Site;

(d) Buildings and immovable fixtures or structures forming part of the Resort and the
Project Infrastructure;

(e) Allrights of the Concessionaire under the Project Agreements;

(f) Financial assets, such as receivables, security deposits etc;

(g) Insurance proceeds and

(h) Applicable Permits, Clearances, Approvals and authorisations relating to or in respect
of the Project.

“Project Agreements” shall mean this Agreement, the Financing Agreements, EPC Contract,
O&M Contract, and any other material agreements or contracts that may be entered into by
the Concessionaire with any person in connection with matters relating to, arising out of or
incidental to the Project, but does not include the Substitution Agreement, or any agreement
for procurement of goods and services involving a consideration of up to Rs. 1 crore (Rupees
one crore) for each such agreement;

“Project Completion Schedule” shall mean the progressive Project Milestones set forth in
Schedule G for completion of the Resort and Project Infrastructure on or before the
Scheduled Completion Date;

“Project Infrastructure” shall mean collectively the captive facilities to be developed at the
Project Site for the exclusive use of the Resort, the trunk infrastructure (water treatment
plant, sewage treatment plant; the power facility etc) and the infrastructure to carry out the
Associated Services.

“RFP” or “Request for Proposal” means the Request for Proposal document issued by the
Concessioning Authority. The terms "RFP" and "Request for Proposal" are synonymous with
"Tender Documents" and "Bidding Documents".

“Reference Exchange Rate” shall mean, in respect of any one currency that is to be
converted into another currency in accordance with the provisions of this Agreement, the
exchange rate as of 12.00 (twelve) noon on the relevant date quoted in Delhi by the State
Bank of India, and in the absence of such rate, the average of similar rates quoted in Delhi by
the Bank of India and the Bank of Baroda;

“Revenue” shall mean all amounts charged and recovered by the Concessionaire from the
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Users on mutually agreed terms and shall include user charges for use of the Resort and
Hospitality Services by the Users and shall also include but not be limited to all charges, rent,
license fees, tariff, fee, compensation, benefits, deposits (whether long term or short term
and whether refundable or not), capital receipts, insurance claims, or any other similar
payment by whatever name called, received by or paid to the Concessionaire or receivable
by the Concessionaire or payable to the Concessionaire or due and realisable by the
Concessionaire, for or with respect to use of the Resort and any of the Hospitality Services;

“Revenue Share” shall have the meaning set forth in Article 24 ;

“Right of Way” shall mean the constructive possession of the Project Site, together with all
way leaves, easements unrestricted access and other rights of way howsoever described,
necessary for construction, operation and maintenance of the Resort and the Project
Facilities in accordance with this Agreement;

“Rs.” or “INR” or “Rupees” or “Indian Rupees” shall mean the lawful currency of the
Republic of India;

“Schedules” shall mean the Schedules to this Concession Agreement.

“Specifications and Standards” shall mean the specifications and standards relating to the
quality, quantity, capacity and other requirements for the Resort and Project Infrastructure,
as set forth in Schedule C, and any modifications thereof, or additions thereto, as included in
the design and engineering for the Resort and Project Infrastructure submitted by the
Concessionaire to, and expressly approved by, the Authority;

“State” means the State in which the headquarters of the Authority are situated and “State
Government” means the government of that State;

“Senior Lender” shall means the financial institutions, trusts, funds, banks and agents or
trustees of debenture holders including their successors and assignees, who have advanced
or agreed to guarantee or advance or provide finance to the Concessionaire under any of the
Financing Documents for meeting all or part of the Total Project Cost and who hold pari
passu charge on the assets, rights, title and interests of the Concessionaire.

“Statutory Auditors” shall mean a reputable firm of chartered accountants acting as the
statutory auditors of the Concessionaire under the provisions of the Companies Act, 2013
including any statutory modification or re-enactment thereof, for the time being in force, and
appointed in accordance with Clause 28.2;

“Subordinated Debt” shall means the aggregate of the following sums expressed in Indian
Rupees or in the currency of debt, as the case may be, outstanding as on the Transfer Date:

(a) the principal amount of debt provided by lenders to the Concessionaire for meeting
the Total Project Cost and subordinated to the financial assistance provided by the
Senior Lenders; and

(b) all accrued interest on the debt referred to in Sub-clause (a) above but restricted to
the lesser of actual interest rate and a rate equal to 5% (five per cent) above the
Bank Rate in case of loans expressed in Indian Rupees and lesser of the actual
interest rate and six-month LIBOR (London Inter Bank Offer Rate) plus 2% (two per
cent) in case of loans expressed in foreign currency, but does not include any interest
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that had fallen due 1 (one) year prior to the Transfer Date; further, all penal interest
or penalties for delayed principal repayments or any other defaults will not be
included.

Provided that if all or any part of the Subordinated Debt is convertible into equity at the
option of the lenders and/or the Concessionaire, it shall for the purposes of this Agreement
be deemed to be Subordinated Debt even after such conversion and the principal thereof
shall be dealt with as if such conversion had not been undertaken.

“Substitution Agreement” shall have the meaning set forth in Clause 35.3;

“Selected Bidder” means the shortlisted Bidder after evaluation as per RFP, to whom Letter
of Award is issued by the Authority.

“Taxes” shall mean any Indian taxes including excise duties, customs duties, value added tax,
sales tax, local taxes, cess and any impost or surcharge of like nature (whether Central, State
or local) on the goods, materials, equipment and services incorporated in and forming part of
the Resort and Project Infrastructure charged, levied or imposed by any Government
Instrumentality, but excluding any interest, penalties and other sums in relation thereto
imposed on any account whatsoever. For avoidance of doubt, Taxes shall not include taxes
on corporate income;

“Termination” shall mean the expiry or termination of this Agreement and the Concession
hereunder;

“Termination Notice” means the communication issued in accordance with this Concession
Agreement by a Party to the other Party for terminating this Concession Agreement.

“Termination Payment” shall mean the amount payable by the Authority to the
Concessionaire, under and in accordance with this Agreement, upon Termination other than
upon expiry;

“Tests” shall mean the tests set forth in Schedule H to determine the completion of Project
in accordance with the provisions of this Agreement;

“Total Project Cost” shall mean the capital cost incurred on construction and financing of the
Project and shall be limited to the lowest of:

a. the capital cost of the Project as set forth in the Financial Package;

b. the assessment of the Concessionaire's investment as made by the Approved
Valuer to be appointed by the Authority; or

Cc. asum ofRs. [ ] (Rupees [ /) The amount to be

suitably inserted based on the specifics of the Project.

provided that in the event WPI increases, on an average, by more than [3% (three per cent)]
per annum for the period between the Bid Date and Project COD, the amount mentioned in
(a) and (b) above shall be increased such that the effect of increase in WPI, in excess of such
3% (three per cent), is reflected in the Total Project Cost;

provided further that in the event of Termination, the Total Project Cost shall be deemed to
be modified to the extent of variation in WPl or Reference Exchange Rate occurring in
respect of Adjusted Equity and Debt Due, as the case may be, in accordance with the
provisions of this Agreement;
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provided also that the Total Project Cost shall not exceed the actual capital cost of the
Project upon completion of the Project;

“Transfer Date” shall mean the date on which this Agreement and the Concession hereunder
expires pursuant to the provisions of this Agreement or is terminated by a Termination
Notice;

“Unforeseen Events” shall have the meaning as set forth in Clause 29.12.1;

“Users” shall mean the third parties which use the Resort or any part thereof, in accordance
with the provisions of this Agreement and Applicable Laws;

“Vesting Certificate” shall have the meaning set forth in Clause 33.4

“Works” or “Construction Works” means to set-up, design, build, redevelop, upgrade,
finance, operate and maintain the Project as the context may require, and all the
appurtenances thereof, any other permanent, temporary or urgent works required under
this Concession Agreement.

“WPI” shall mean the Wholesale Price Index for all commodities as published by the Ministry
of Industry, GOI and shall include any index which substitutes the WPI, and any reference to
WPI shall, unless the context otherwise requires, be construed as a reference to the latest
monthly WPI published no later than [30 (thirty)] days prior to the date of consideration
hereunder.
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IN WITNESS WHEREOF THE PARTIES HAVE EXECUTED AND DELIVERED THIS AGREEMENT AS OF THE
DAY, MONTH AND YEAR FIRST ABOVE WRITTEN

SIGNED SEALED AND DELIVERED SIGNED SEALED AND DELIVERED

For and on behalf of the Authority For and on behalf of the Concessionaire
By: By:

(Signature) (Signature)

(Name) (Name)

(Designation) (Designation)

IN PRESENCE OF WITNESS
1.
2
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